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EXPLANATORY NOTE 
 

Format of the Bidding Document 

 
The Standard Bidding Document for Pradhan Mantri Gram Sadak Yojana (PMGSY) 

follows the format of the MoRTH Bidding Document, which is similar to the format for National 

Competitive Bidding for Works (India Version) - as approved by the Ministry of Finance for 

World Bank aided projects. 

The document has the added feature of maintenance of roads for five years by the 

contractor who constructs the road. 
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SECTION 1 

 

LIST OF IMPORTANT DATES 

e-procurement NOTICE 

NOTICE INVITING TENDERS 
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SECTION 1 

Government of West Bengal 
                   Office of the Superintending Engineer 

WBSRDA, North Bengal Circle 

RRNMU Building (2nd Floor), Club road, Near Kingsaheber Ghat 

Ward No- 08, Jalpaiguri-735101 
email: Superintending.engineer.nbc@gmail.com 

……………………………………………………………………………………………………… 

List of Important Dates of Bids for Construction/Upgradation of Roads under Pradhan Mantri 

Gram Sadak Yojana and their Maintenance for Five years 

 

1. Name of Work 
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WB-07-330 

MRL03-NH55 (GIDDA 

PAHAR) TO ROHINI VIA 

LOWER SIRUBARI UNDER 

KURSEONG BLOCK OF 

DARJEELING DISTRICT  

(LENGTH: 4.240 KM) 
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298.59 29.45 328.04 

2 WB-07-331 

MRL11-KOILAGODAMN TO 

JOGHIGHAT VIA 

SABJEMANA, GHALAYTAR 

UNDER KURSEONG BLOCK 

OF DARJEELING 

DISTRICT 

(LENGTH: 9.220 KM) 

686.15 63.06 749.21 

3 WB-07-332 

MRL01-GHUMTI TO 

MAHALDIRAM VIA 

SHIVAKHOLA UNDER 

KURSEONG BLOCK OF 

DARJEELING DISTRICT 

(LENGTH: 4.320 KM) 

333.30 30.29 363.59 

4 WB-07-333 

MRL08-POBONG TO 

NAMRING VIA POWER 

HOUSE UNDER RANGLI 
RANGLIOT BLOCK OF 

DARJEELING DISTRICT 

(LENGTH: 4.493 KM)  

318.09 31.03 349.12 

mailto:Superintending.engineer.nbc@gmail.com
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WB-07-334 

MRL04-MUNGPOO PWD 

ROAD TO TAKDAH 

CANTONMENT UNDER 

RANGLI RANGLIOT BLOCK 

OF DARJEELING 

DISTRICT 

(LENGTH: 17.166 KM) 
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1246.920 119.00 1365.92 

6 WB-07-335 

MRL10-SOURENI BAZAR 

TO DUS NO FATAK UNDER 

MIRIK BLOCK OF 

DARJEELING DISTRICT 

(LENGTH: 4.450 KM) 

335.30 30.01 365.31 

7 WB-07-336 

MRL07-KHARBARI TO 

SH12 (DUDHIA) VIA NOLE 

UNDER MIRIK BLOCK OF 

DARJEELING DISTRICT 

(LENGTH: 4.420 KM) 

306.84 29.33 336.17 

8 WB-07-337 

T03-TAMSANG FATAK TO 

MIM T.E UNDER 

JOREBUNGLOW-

SUKHIAPOKHRI BLOCK 

OF DARJEELING 

DISTRICT 

(LENGTH: 9.200 KM) 

840.83 65.28 906.11 

9 WB-07-338 

T04-PUSSIMBING FATAK 

TO TOONGSONG T.E VIA 

PUSSIMBING T.E UNDER 

JOREBUNGLOW-

SUKHIAPOKHRI BLOCK 

OF DARJEELING 
DISTRICT 

(LENGTH: 7.108 KM) 

593.95 50.06 644.01 
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WB-07-339 

MRL07-KAINJALAY TO 

MANEYBHANJYANG VIA 

BEHEBAREY-RELLING 

UNDER DAR-PULBAZAR 

BLOCK OF DARJEELING 

DISTRICT 

(LENGTH: 11.135 KM) 
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845.81 76.33 922.14 

11 WB-07-340 

T04-DARJEELING LEBONG 

TO YANKU ROAD UNDER 

DAR-PULBAZAR BLOCK OF 

DARJEELING DISTRICT 

(LENGTH: 7.315 KM) 

573.68 51.78 625.46 

12 WB-07-341 

T01-BIJANBARI TO 

LODHOMA VIA 

KAINJALAY UNDER DAR-

PULBAZAR BLOCK OF 

DARJEELING DISTRICT 

(LENGTH: 17.420 KM) 

1270.05 121.33 1391.38 
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2. Maintenance Period is five years from the completion date 

 

3. Date of Issue of Notice Inviting Bid  Date 06 Month 01 Year 2025 

 
4. Period of availability of Bidding  

 Documents on website 

https://www.pmgsytenderswb.gov.in –     From  Date 06 Month 01 Year 2025 

         Time from 17:00 Hours 
 

To Date 05 Month 02 Year 2025 

         Time up to 17:00 Hours 

 

5. Time, Date and Place of Pre-bid Meeting                          Date 15 Month 01 Year 2025 

       (Place -                                                 )                                          Time 12:00 Hours  

6.1 Deadline for receiving Bids online, including 

on line payment of bid, security and cost of 
bid document from a scheduled commercial                   Date 05 Month 02 Year 2025 

bank and scanned copy of affidavit. The online    Time up to 17:00 Hours 

payment of Bid security and cost of Bid document         

is to be done simultaneously on e- tendering  

website along with the submission of Bids. 

Note: Wherever in the Bid document reference to Bid Security and Cost of Bid document 

is made the meaning is on line payment only instead of demand draft or any other 

instruments mentioned anywhere in the bid document. The word demand draft or other 

forms of submission, is deemed to be amended to on line payment only along with the 

on line submission of bid document. 

 

6.2 Date of submission of original affidavit. 

[Only L1 bidder is required to submit original 

Affidavit regarding correctness of information 

furnished with bid document as per provisions 

of Clause 4.4B(a)(iii) of ITB to the Executive 

Engineer of concerned WBSRDA Division by 

hand within 7 (seven) days from the date of issue 

of Letter of Acceptance (LOA) of bid]. The cost 

of Bid document and Bid security is to be paid 

online along with bid submission as mentioned 

in clause 6.1 above. As such no other document 

is required to be submitted. All bidders must 

have to upload legible scan copy of original 

Affidavit during submission of Technical 

Qualification part of the bid.          

 

7. Opening of Bids: The Bids will be opened 

online by the authorized officer at the 

appointed time 

Office of the Superintending Engineer, WBSRDA, 

North Bengal Circle, Jalpaiguri 

https://www.pmgsytenderswb.gov.in/
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7.1 Time and Date for opening of Part-I of the   Date 06 Month 02 Year 2025 

 Bid (The Technical Qualification Part)                             Time 11:00 Hours 

 

 

7.2 Time and Date of opening of Part-II of the 

Bid (The Technical-Financial Part) of the            To be Notified Later 

               Bidders who Qualify in Part I of the Bid    

 

 

8. Last Date of Bid Validity  Date 05 Month 05 Year 2025 

 

 

9. Officer inviting Bids 
 

 

 

Sd/- 

Superintending Engineer 

West Bengal State Rural Development Agency 

                                     North Bengal Circle  

                              RRNMU Building (2nd Floor) 

                       Club Road, Near King Saheber Ghat  

                                              Jalpaiguri 
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Government of West Bengal 
                    Office of the Superintending Engineer 

WBSRDA, North Bengal Circle 

RRNMU Building (2nd Floor), Club road, Near Kingsaheber Ghat 

Ward No- 08, Jalpaiguri-735101 
email: Superintending.engineer.nbc@gmail.com 

……………………………………………………………………………………………………………… 

PRADHAN MANTRI GRAM SADAK YOJANA 

(PMGSY) 
e-Procurement Notice 

 

The Superintending Engineer, North Bengal Circle, West Bengal State Rural Development 

Agency on behalf of West Bengal State Rural Development Agency invites the percentage rate 

bids in electronic tendering system for construction of roads under Pradhan Mantri Gram Sadak 

Yojana in the district of Darjeeling for 12 number of packages with estimated cost totaling to 

Rs. 83.46 Crore including their maintenance for five years from the eligible contractors 

registered in the web-site https://www.pmgsytenderswb.gov.in.  Date of release of Invitation for 

Bids through e-procurement:  06/01/2025 (dd/mm/yyyy) 

 

Availability of Bid Documents and mode of submission: The bid document is available online 

and should be submitted online in https://www.pmgsytenderswb.gov.in. The bidder would be 

required to register in the web-site which is free of cost.  For submission of the bids, the bidder 

is required to have a valid Digital Signature Certificate (DSC) from one of the authorized 

Certifying Authorities. Only L1 bidder is required to submit original Affidavit regarding 

correctness of information furnished with bid document as per provisions of Clause 4.4B(a)(iii) 

of ITB to the Executive Engineer of concerned WBSRDA Division by hand within 7 (seven) 

days from the date of issue of Letter of Acceptance (LOA) of bid. These documents must match 

the scanned copies submitted along with the bids online. In case, of any deficiency in this 

respect, it will be treated as mis-representation by such bidder. Such a bidder shall be liable to 

be debarred for participating in bids under PMGSY for five years. 

 

Last Date/ Time for receipt of bids through e-procurement: 05/02/2025 (dd/mm/yyyy) up 

to 17:00 Hours. For further details please log on to https://www.pmgsytenderswb.gov.in.   

 

 
Sd/- 

Superintending Engineer 

West Bengal State Rural Development Agency 

                                     North Bengal Circle  

                              RRNMU Building (2nd Floor) 

                       Club Road, Near King Saheber Ghat  

Jalpaiguri 

 

 

 

 

mailto:Superintending.engineer.nbc@gmail.com
https://www.pmgsytenderswb.gov.in/
https://www.pmgsytenderswb.gov.in/
https://www.pmgsytenderswb.gov.in/
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SECTION 1 

 

Government of West Bengal 
                    Office of the Superintending Engineer 

WBSRDA, North Bengal Circle 

RRNMU Building (2nd Floor), Club road, Near Kingsaheber Ghat 

Ward No- 08, Jalpaiguri-735101 
email: Superintending.engineer.nbc@gmail.com 

……………………………………………………………………………………………………………… 

 

NOTICE INVITING TENDER (NIT) 

PMGSY–III, BATCH- I of 2024-25 
 

NIT No. 05/PMGSY-III/B-1/24-25/SE/NBC                          Date: 06.01.2025 

 

1. The Superintending Engineer, North Bengal Circle, West Bengal State Rural Development 

Agency on behalf of West Bengal State Rural Development Agency invites the percentage rate 

bids, in electronic tendering system, for Up-gradation of roads under Pradhan Mantri Gram 

Sadak Yojana (PMGSY III) for each of the following works including their Maintenance for 

five years from the eligible and approved contractors registered in the website: 

https://www.pmgsytenderswb.gov.in   
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WB-07-330 

MRL03-NH55 (GIDDA 
PAHAR) TO ROHINI VIA 

LOWER SIRUBARI UNDER 
KURSEONG BLOCK OF 

DARJEELING DISTRICT  
(LENGTH: 4.240 KM) 

298.59 29.45 328.04 
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6.56 

2 WB-07-331 

MRL11-KOILAGODAMN TO 
JOGHIGHAT VIA 

SABJEMANA, GHALAYTAR 
UNDER KURSEONG BLOCK 
OF DARJEELING DISTRICT 

(LENGTH: 9.220 KM) 

686.15 63.06 749.21 14.98 

mailto:Superintending.engineer.nbc@gmail.com
https://www.pmgsytenderswb.gov.in/
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WB-07-332 

MRL01-GHUMTI TO 
MAHALDIRAM VIA 

SHIVAKHOLA UNDER 
KURSEONG BLOCK OF 

DARJEELING DISTRICT 
(LENGTH: 4.320 KM) 

333.30 30.29 363.59 
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7.27 

4 WB-07-333 

MRL08-POBONG TO 
NAMRING VIA POWER 
HOUSE UNDER RANGLI 
RANGLIOT BLOCK OF 

DARJEELING DISTRICT 
(LENGTH: 4.493 KM)  

318.09 31.03 349.12 6.98 

5 WB-07-334 

MRL04-MUNGPOO PWD 
ROAD TO TAKDAH 

CANTONMENT UNDER 
RANGLI RANGLIOT 

BLOCK OF DARJEELING 
DISTRICT 

(LENGTH: 17.166 KM) 

1246.920 119.00 1365.92 27.32 

6 WB-07-335 

MRL10-SOURENI BAZAR 
TO DUS NO FATAK UNDER 

MIRIK BLOCK OF 
DARJEELING DISTRICT 

(LENGTH: 4.450 KM) 

335.30 30.01 365.31 7.31 

7 WB-07-336 

MRL07-KHARBARI TO 
SH12 (DUDHIA) VIA 
NOLE UNDER MIRIK 

BLOCK OF DARJEELING 
DISTRICT 

(LENGTH: 4.420 KM) 

306.84 29.33 336.17 6.72 

8 WB-07-337 

T03-TAMSANG FATAK TO 
MIM T.E UNDER 
JOREBUNGLOW-

SUKHIAPOKHRI BLOCK 
OF DARJEELING 

DISTRICT 
(LENGTH: 9.200 KM) 

840.83 65.28 906.11 18.12 



Standard Bidding Document for PMGSY 

14 

 

 

S
l.

 N
o
. 

D
is

tr
ic

t 

P
a
ck

a
g
e 

N
o
. 

N
a
m

e 
o
f 

th
e 

w
o
rk

 

Estimated Cost  

(Rs. Lakh) 

T
o
ta

l 
C

o
st

 (
R

s.
 L

a
k

h
) 

P
er

io
d

 o
f 

C
o
m

p
le

ti
o

n
 

B
id

 S
ec

u
ri

ty
  

(R
s.

 L
a

k
h

) 

T
h

e 
b

id
 s

ec
u

ri
ty

 i
s 

tw
o

 p
er

ce
n

t 
o

f 

th
e 

to
ta

l 
co

st
, 

ro
u

n
d

ed
 t

o
 t

h
e 

n
ea

re
st

 t
h

o
u

sa
n

d
 

C
o
n

st
ru

ct
io

n
 

M
a
in

te
n

a
n

ce
 

9 

D
A

R
J

E
E

L
IN

G
 

WB-07-338 

T04-PUSSIMBING FATAK 
TO TOONGSONG T.E VIA 
PUSSIMBING T.E UNDER 

JOREBUNGLOW-
SUKHIAPOKHRI BLOCK 

OF DARJEELING 
DISTRICT 

(LENGTH: 7.108 KM) 

593.95 50.06 644.01 
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10 WB-07-339 

MRL07-KAINJALAY TO 
MANEYBHANJYANG VIA 
BEHEBAREY-RELLING 

UNDER DAR-PULBAZAR 
BLOCK OF DARJEELING 

DISTRICT 
(LENGTH: 11.135 KM) 

845.81 76.33 922.14 18.44 

11 WB-07-340 

T04-DARJEELING 
LEBONG TO YANKU ROAD 
UNDER DAR-PULBAZAR 
BLOCK OF DARJEELING 

DISTRICT 
(LENGTH: 7.315 KM) 

573.68 51.78 625.46 12.51 

12 WB-07-341 

T01-BIJANBARI TO 
LODHOMA VIA 

KAINJALAY UNDER DAR-
PULBAZAR BLOCK OF 

DARJEELING DISTRICT 
(LENGTH: 17.420 KM) 

1270.05 121.33 1391.38 27.83 

 

2. Date of release of Invitation for Bids through e-procurement: 06/01/2025 (dd/mm/yyyy) 
 

3. Cost of Bid Form: Rs. 5000.00 per package (non-refundable) only. The amount should be 

deposited online as per Clause 6.1 of Section 1 of SBD. Payment made otherwise will be 

rejected.  

Cost of Bid Security should be deposited online as per Clause 6.1 of Section 1 of SBD. 

Payment made otherwise will be rejected. 
 

4. Availability of Bid Document and mode of submission: The bid document is available online 

and bid should be submitted online on website https://www.pmgsytenderswb.gov.in. The bidder 

would be required to register in the web-site which is free of cost. For submission of bids, the 

bidder is required to have valid Digital Signature Certificate (DSC) from one of the authorized 

https://www.pmgsytenderswb.gov.in/
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Certifying Authorities (CA). “Aspiring bidders who have not obtained the user ID and password 

for participating in e- tendering in PMGSY may obtain the same from the website: 

https://www.pmgsytenderswb.gov.in  
 

Digital signature is mandatory to participate in the e-tendering. Bidders already possessing the 

valid digital signature issued from authorized CAs can use the same in this tender. 
 

5. Submission of Original Documents: Only L1 bidder is required to submit original Affidavit 

regarding correctness of information furnished with bid document as per provisions of Clause 

4.4B(a)(iii) of ITB to the Executive Engineer of concerned WBSRDA Division by hand within 

7 (seven) days from the date of issue of Letter of Acceptance (LOA) of bid. These documents 

must match the scanned copies submitted along with the bids online. In case, of any deficiency 

in this respect, it will be treated as mis-representation by such bidder. Such a bidder shall be 

liable to be debarred for participating in bids under PMGSY for five years. 
 

6. Last Date/ Time for receipt of bids through e-tendering: 05/02/2025 (dd/mm/yyyy) up 

to 17:00 Hours. 
 

7. The site for the work is available. 
 

8. Only online submission of bids is permitted, therefore; bids must be submitted online on 

website https://www.pmgsytenderswb.gov.in. The technical qualification part of the bids will 

be opened online at 1 1 : 0 0  on 06.02.2025 by the authorized officers. If the office happens to be 

closed on the date of opening of the bids as specified, the bids will be opened online on the next working 

day at the same time. 
 

9. The bidder is not required to quote his rate for routine maintenance. The rates to be paid 

for routine maintenance are indicated in the Bill of Quantities. Further, the payment for 

routine maintenance to the contractor shall be regulated based on his performance of 

maintenance activities. 
 

10. The bids for the work shall remain valid for acceptance for a period not less than ninety days 

after the deadline date for bid submission. 

11. Bidders may bid for any one or more of the works mentioned in the Table above. To qualify 

for a package of contracts made up of this and other contracts for which bids are invited in the 

same NIT, the bidder must demonstrate having experience and resources sufficient to meet the 

aggregate of the qualifying criteria for the individual contracts. 

12. Additional Performance Security @10% of the tendered amount shall be obtained from the 

successful bidder if the accepted bid value is 80% or less of the estimated cost put to tender. 

Successful bidder shall have to furnish additional performance security (APS) in the form of 

Bank Guarantee (including e-Bank Guarantee) from any Scheduled Commercial Bank duly 

pledged in favor of Executive Engineer of concerned Division (in Col. 2 in the table above) 

within 10 (Ten) Days from date of Letter of Acceptance (LOA), otherwise the bid shall be 

cancelled & bid security/earnest money shall be forfeited. Further, proceeding for blacklisting 

shall be initiated against the bidder following memorandum No. 4608-F(Y) dated 18th July 2018 

of Finance Department, Audit Branch of the Government of West Bengal. 

 

13. GPS enabled VTS (Vehicle Tracking System) will be introduce for the field operations as per 

NRIDA’s guideline. The tracking hardware will be installed inside the equipment/machineries 

https://www.pmgsytenderswb.gov.in/
https://www.pmgsytenderswb.gov.in/


Standard Bidding Document for PMGSY 

16 

 

 

which will be used in the field by the concerned agency. This unit will send data to the 

monitoring center. GPS will be hired by the department and will be installed for monitoring. 
 

i) Once the Tracking device installed to the equipment/machinery for a particular work at site, 

security of the tracking device is the liability of the contractor of the said construction work. 
 

ii) Change of any equipment/machinery at site during the work should not be allowed unless 

otherwise allowed by the concern PIU. If change of any equipment/machinery allowed by the 

PIU concern, extra charges as decided should have to be borne by the agency. 
 

iii) In case any mishandling to the tracking device @0.10% (Zero Point One Zero Percent) 

of the construction cost for each damaged tracking device will be remitted as penalty.   
 

iv) No equipment/machinery should be removed from worksite after necessity of the said 

equipment/machinery until tracking device uninstalled by the PIU concern. In this process no 

extra claim as hire charges of said equipment/machineries will be entertained. 
 

v) The agency who intends to execute multiple works should augment separate machineries for 

each work so that tracking & monitoring is not hampered. 

 

14. To keep the road in good condition during the next 5 years after the completion of the 

construction if any additional/excess work is required over the stipulated quantity in the 

schedule for routine maintenance work, the same will be treated as defect liability and the 

Contractor has to do the maintenance work at his own cost. 

 

15. Other details can be seen in the bidding documents. The Employer shall not be held liable for any 

delays due to system failure beyond its control. Even though the system will attempt to notify 

the bidders of any bid updates, the Employer shall not be liable for any information not received 

by the bidder. It is the bidders’ responsibility to verify the website for the latest information 

related to the tender. 

 

 
     Sd/- 

  Superintending Engineer 

West Bengal State Rural Development Agency 

                   North Bengal Circle  

           RRNMU Building (2nd Floor) 

    Club Road, Near King Saheber Ghat  

                           Jalpaiguri 

 

  



Standard Bidding Document for PMGSY 

17 

 

 

Section 2: Instructions to Bidders 

Table of Clauses 
 

A. General 

1. Scope of Bid 

2. Source of Funds 

3. Eligible Bidders 

4. Qualification of the Bidder 

5. One Bid per Bidder 

6. Cost of Bidding 

7. Site Visit 

 

B. Bidding Documents and Evaluation 

8. Content of Bidding Documents 

9. Clarification of Bidding Documents and Pre- 

Bid Meeting 

10. Amendment of Bidding Documents 

 

C. Preparation of Bids 

11. Language of Bid 

12. Documents Comprising the Bid 

13. Bid Prices 

14. Currencies of Bid 

15. Bid Validity 

16. Bid Security 

17. Alternative Proposals by Bidders 

E. Bid Opening 

22. Bid Opening 

23. Process to be Confidential  

24. Clarification of Bids and 

Contacting the Employer 

25. Examination of bids and 

Determination of Responsiveness 

26. Evaluation and Comparison of 

Bids 

 

F. Award of Contract 

27. Award Criteria 

28. Employer's Right to Accept any 

Bid and to Reject any or all Bids. 

29.Notification of Award and Signing 

of Agreement 

30. Performance Security 

31. Advances 

32. Corrupt or Fraudulent Practices

 

D. Submission of Bids 

18. Bidding Through e-Tendering system 

19. Electronic Submission of Bids 

20. Deadline for Submission of Bids 

21. Late Bids, Modification/ Withdrawal 



Standard Bidding Document for PMGSY 

18 

 

 

Section 2  
 

Instructions to Bidders (ITB) 
 

A. General 
1. Scope of Bid 

 

1.1 The Employer as defined in the Appendix to ITB invites bids for the construction of Works and 

their maintenance for five years, as described in these documents and referred to as “the Works”. The 

name and identification number of the works is provided in the Appendix to ITB. The bidders may 

submit bids for any or all of the works detailed in the table given in the Notice Inviting Tender. Bid for 

each work should be submitted separately. 

 

1.2  The successful Bidder will be expected to complete the Works by the Intended Completion Date 

specified in the Part I General Conditions of Contract and do the routine maintenance of roads for 

five years from the date of completion. 

 

1.3 Throughout these documents, the terms “bid” and “tender” and their derivatives 

(bidder/tenderer, bid/tender, bidding/tendering etc.) are synonymous. 

 

2. Source of Funds 

 

2.1 The Government of the State as defined in the Appendix to ITB has decided to undertake the works 

of construction and up-gradation of selected rural roads of the State through State budget and funds 

received under Pradhan Mantri Gram Sadak Yojana, from the Government of India, Ministry of Rural 

Development, and other sources to be implemented through the Employer. 

 

2.2 The Government of the State has decided to provide funds for the routine maintenance of the 

roads. 

 

3. Eligible Bidders 

 

3.1 This Invitation for Bids is open to all eligible bidders meeting the eligibility criteria as defined in ITB. 

The applicant should be a private or government-owned legal entity. For package size exceeding 

Rs. 10 crore, the Joint Ventures are allowed. 

 

3.2 Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent practices by the 

Central Government, the State Government or any public undertaking, autonomous body, 

authority by whatever name called under the Central or the State Government. 

 

4. Qualification of the Bidder 

 

4.1 All bidders shall provide in Section 3, Forms of Bid and Qualification information, a preliminary 

description of the proposed work schedule, including drawings and charts, as necessary. 

 

4.1.1 Bidder should have valid registration with Employees Provident Fund organization under EPF 

and Miscellaneous Provisions Act, 1952. 

 

4.2 All bidders shall include the following information and documents with their bids in Section 3, 

Qualification Information unless otherwise stated in the Appendix to ITB: 

(a) copies of original documents defining the constitution or legal status, place of 
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registration, and principal place of business; written power of attorney of the 

signatory of the Bid to commit the Bidder and valid GSTIN; 
(b) total monetary value of civil construction works performed for each of the last five years; 

(c) experience in works of a similar nature and size for each of the last five years, and details 

of works in progress or contractually committed with certificates from the concerned 

officer not below the rank of Executive Engineer or equivalent; 

(d) evidence of ownership of major items of construction equipment named in Clause 4.4 B 

(b) (i) of ITB or evidence of arrangement of possessing them on hire/lease/buying as 

defined therein. 

(e) details of the technical personnel proposed to be employed for the Contract having the 

qualifications defined in Clause 4.4 B(b) (ii) of ITB for the construction. 

(f) reports on the financial standing of the Bidder, such as profit and loss statements and 

auditor's reports for the past five years; 

(g) evidence of access to line(s) of credit and availability of other financial resources/ 

facilities (10 percent of the contract value) certified by banker (the certificate being not 

more than 3 months old.) 

(h) authority to seek references from the Bidder's bankers; 

(i) information regarding any litigation or arbitration during the last five years in which the 

Bidder is involved, the parties concerned, the disputed amount, and the matter; 

(j) proposals for subcontracting the components of the Works for construction/up-

gradation, aggregating to not more than 25 percent of the Contract Price; and 

subcontracting of part/full routine maintenance of roads after completion of construction 

work. 

(k) the proposed program of construction and Quality Management Plan proposed for 

completion of the work as per technical specifications and within the stipulated period 

of completion. 

4.3 Joint Ventures are allowed. Bids submitted by a Joint Venture (JV) of not more than three firms 

as partners shall comply with the following requirements: 

(a) There shall be a Joint Venture Agreement (Refer Annexure I to ITB) specific for these 

contract packages between the constituent firms, indicating clearly, amongst other 

things, the proposed distribution of responsibilities both financial as well as technical for 

execution of the work amongst them. For the purpose of this clause, the most experienced 

lead partner will be the one defined. A copy of the Joint Venture agreement in 

accordance with requirements mentioned in Annexure - I shall be submitted before any 

award of work could be finalized. 

(b) The bid, and in the case of the successful bidder, the Form of Agreement, etc., shall be 

signed and / or executed in such a manner as may be required for making it legally binding 

on all partners (including operative parts of the ensuing Contract in respect of Agreement 

of Arbitration, etc.). On award of work, the Form of Agreement and Contract Documents 

shall be signed by all partners of the Joint Venture to conclude Contract Agreement. 

(c) Lead partner shall be nominated as being partner-in-charge; and this authorization shall 

be evidenced by submitting a power of attorney signed by the legally authorized 

signatories of all the partners. 

(d) The partner-in-charge shall be authorized to incur liabilities and to receive instructions 

for and on behalf of the partners of the Joint Venture, whether jointly or severally, and 

entire execution of the Contract (including payment) shall be carried out exclusively 

through the partner-in-charge. A copy of the said authorization shall be furnished in this 

Bid. 

(e) All partners of the Joint Venture shall be liable jointly and severally for the execution of 

the Contract in accordance with the Contract terms, and a relevant statement to this effect 

shall be included in the authorization mentioned under sub clause (c) above as well as 

in the Form of Tender and the Form of Agreement (in case of a successful bidder). 
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(f) In the event of default by any partner, in the execution of his part of Contract, the 

Employer shall be so notified within 30 days by the partner-in-charge, or in the case of 

the partner-in-charge being the defaulter, by the partner nominated as partner-in-charge 

of the remaining Joint Venture. The partner-in-charge shall, within 60 days of the said 

notice, assign the work of the defaulting partner to any other equally competent party 

acceptable to the Employer to ensure the execution of that part of the Contract, as 

envisaged at the time of bid. Failure to comply with the above provisions will make the 

Contractor liable for action by the Employer under the Conditions of Contract. If the 

Most Experienced i.e. Lead Partner defined as such in the Communication approving the 

qualification defaults, it shall be construed as default of the Contractor and Employer 

will take action under the Conditions of Contract. 

(g) Notwithstanding the permission to assigning the responsibilities of the defaulting partner to 

any other equally competent party acceptable to the Employer as mentioned in sub clause 

(f) above, all the partners of the Joint Venture will retain the full and undivided 

responsibility for the performance of their obligations under the Contract and/ or for 

satisfactory completion of the Works. 

(h) The bid submitted shall include all the relevant information as required under the 

provisions of Sub-Clause 4.4 of ITB and furnished separately for each partner. 

 

4.4 A     To qualify for award of the Contract, each bidder should have in the last five years: 

(a) Achieved in any one year, a minimum financial turnover (as certified by Chartered 

Accountant, and at least 50% of which is from Civil Engineering construction works) 

equivalent to amount given below: 

(i) 60% of amount put to bid, in case the amount put to bid is Rs.200 lakhs and less. 

(ii) 75% of amount put to bid, in case the amount put to bid is more than Rs. 200 lakhs. 

The amount put to bid above would not include maintenance cost for 5 years and the 

turnover will be indexed at the rate of 8%per year. 

If the bidder has executed road works under Pradhan Mantri Gram Sadak Yojana 

in originally stipulated completion period, the financial turnover achieved on account of 

execution of road works under PMGSY shall be counted as 120% for the purpose of this 

sub-clause. 

In Naxal/Left Wing Extremist Affected Districts, the figures of 60% and 75% in 

(i) and (ii) above would be replaced by 50%. 

(b) Satisfactorily completed, as prime Contractor or sub-contractor, at least one similar work 

equal in value to one-third (one-fourth in case of Naxal / LWE affected districts) of the 

estimated cost of work (excluding maintenance cost for five years) for which the bid is 

invited, or such higher amount as may be specified in the Appendix to ITB. The value of 

road work completed by the bidder under Pradhan Mantri Gram Sadak Yojana in 

originally stipulated period of completion shall be counted as120% for the purpose of this 

Sub-Clause. 

4.4 B (a) Each bidder must produce: 

(i) Copy of PAN Card issued by Income Tax Authorities; 

(ii) Copy of the valid 15 digit Goods and Services Taxpayer Identification Number 

(GSTIN) under GST Act, 2017 and EPF Registration Certificate 

(iii) An affidavit that the information furnished with the bid documents is correct in all 

respects; and 

(iv) Such other certificates as defined in the Appendix to ITB. Failure to produce the 

certificates shall make the bid non-responsive. 
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(b) Each bidder must demonstrate: 

(i) availability for construction work, either owned, or on lease or on hire, of the key 

equipment stated in the Appendix to ITB including equipment required for 

establishing field laboratory to perform mandatory tests, and those stated in the 

Appendix to ITB; 

(ii) availability for construction work of technical personnel as stated in the Appendix to 

ITB. 

 

(c) The bidder must not have in his employment: 

(i) the near relations (defined as first blood relations, and their spouses, of the bidder 

or the bidder’s spouse) of persons listed in the Appendix to ITB. 

(ii) without Government permission, any person who retired as gazette officer within 

the last two years of the rank and from the departments listed in the Appendix to ITB. 

 

4.4 C  To qualify for a package of contracts made up of this and other contracts for which bids are 

invited in the Notice Inviting Tender, the bidder must demonstrate having experience and 

resources sufficient to meet the aggregate of the qualifying criteria for the individual contracts. 

 

4.4 D  If bidder is a Joint Venture, the partners would be limited to three (including lead partner). Joint 

Venture firm shall be jointly and severally responsible for completion of the project. Joint 

Venture must fulfill the following minimum qualification requirement. 

i. The lead partner shall meet not less than 50% of qualification criteria given in sub-clause 

4.4 A (a) & (b) of ITB above. 

ii. Each of the remaining partners shall meet not less than 25% of all the criteria given in 

sub-clause 4.4 A (a) & (b) of ITB above. 

iii. The Joint Venture must also collectively satisfy the subject of the criteria of Clause 4.4 B 

and 4.4 C of ITB for this purpose the relevant figures for each of the partners shall be 

added together to arrive at the Joint Venture total capacity which shall be 100% or more. 

iv. In the event that the Employer has caused to disqualify under Clause 4.7 of ITB below all 

of the Joint Venture partners will be disqualified. 

v. Joint Venture Applicants shall provide a certified copy of the Joint Venture Agreement in 

demonstration of the partners undertaking joint and several liabilities for the performance 

of any contract entered into before award of work. 

vi. The available bid capacity of the JV as required under Clause 4.6 of ITB below will be 

applied for each partner to the extent of his proposed participation in the execution of the 

work. The total bid capacity available shall be more than estimated contract value. 

4.5 The Sub-Contractors' experience and resources shall not be taken into account in determining the 

bidder's compliance with the qualifying criteria except to the extent stated in sub-clause 4.3A 

above. 

 

4.6 Bidders who meet the minimum qualification criteria will be qualified only if their available bid 

capacity for construction work is equal to or more than the total bid value excluding maintenance. 

The available bid capacity will be calculated as under: 

Assessed Available Bid Capacity = (A*N*M - B) 

where 

A = Maximum value of civil engineering works executed in any one year during 

the last five years (updated to the price level of the last year at the rate of 8 

percent a year) taking into account the completed as well as works in progress. 

N = Number of years prescribed for completion of the works for which bids are 



Standard Bidding Document for PMGSY 

22 

 

 

invited (period up to 6 months to be taken as ½ and more than 6 months as 1 

in a year). 

M = 2 or such higher figure not exceeding 3 as may be specified in the Appendix 

to ITB. 

B = Value, at the current price level, of existing commitments and on-going works 

to be completed during the period of completion of the works for which bids 

are invited. 

 

Note: The statements showing the value of existing commitments and on-going works 

as well as the stipulated period of completion remaining for each of the works listed 

should be countersigned by the Engineer in charge, not below the rank of an Executive 

Engineer or equivalent. 

 

4.7 Even though the bidders meet the above qualifying criteria, they are subject to be disqualified if they 

have: 

(i) made misleading or false representations in the forms, statements, affidavits and 

attachments submitted in proof of the qualification requirements; and/or 

(ii) record of poor performance such as abandoning the works, not properly completing the 

contract, inordinate delays in completion, litigation history, or financial failures etc; 

and/or 

(iii) participated in the previous bidding for the same work and had quoted unreasonably high 

or low bid prices and could not furnish rational justification for it to the Employer. 

 

5 One Bid per Bidder 

 

5.1 Each Bidder shall submit only one Bid for one work. A Bidder who submits more than one Bid for 

one work will cause the proposals with the Bidder's participation to be disqualified. 

 

6 Cost of Bidding 

 

6.1 The Bidder shall bear all costs associated with the preparation and submission of his Bid, and the 

Employer will, in no case, be responsible or liable for those costs. 

 

7 Site Visit 

7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, examine and familiarize 

himself with the Site of Works. The Bidder acknowledges that prior to the submission of the bid, 

the Bidder/Contractor has, after a complete and careful examination, made an independent 

evaluation of the Scope of the Project, Specifications and Standards of design, construction and 

maintenance, Site, local conditions, physical qualities of ground, subsoil and geology, suitability 

and availability of access routes to the Site and all information provided by the Employer or 

obtained, procured or gathered otherwise, and has determined to its satisfaction the accuracy or 

otherwise thereof and the nature and extent of difficulties, risks and hazards as are likely to arise 

or may be faced by it in the course of performance of its obligations hereunder. The Employer 

makes no representation whatsoever, express, implicit or otherwise, regarding the accuracy, 

adequacy, correctness, reliability and/or completeness of any assessment, assumptions, statement 

or information provided by it and the Bidder confirms that it shall have no claim whatsoever 

against the Employer in this regard. 
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A. Bidding Documents 

 

8 Content of Bidding Documents 

 

8.1 The set of bidding documents comprises the documents listed below and addenda issued in 

accordance with Clause 10 of ITB. 

1   Notice Inviting Tender 

2   Instructions to Bidders 

3 Qualification Information 

4 Conditions of Contract 

(Part I General Conditions of Contract, and Contract Data; Part II Special Conditions 

of Contract) 

5 Specifications 

6 Drawings 

7 Bill of Quantities 

8 Form of Bid 

9 Form of Acceptance, Form of Agreement, Issue of Notice to Proceed with the 

Work, 

10 Forms of Securities and Form of Unconditional Bank Guarantee. 

 

8.2. The bid document is available online on the website https://www.pmgsytenderswb.gov.in. The bid 

document can be downloaded free of cost, however, the bidder is required to submit Demand 

Draft towards cost of bid document in favor of the name given in the Bid Data Sheet. 

 

8.3   The bidder is expected to examine carefully all instructions, conditions of contract, contract data, 

forms, terms and specifications, bill of quantities, forms and drawings in the Bid Document. 

Failure to comply with the requirements of Bid Documents shall be at the bidder’s own risk. 

Pursuant to clause 25 hereof, bids, which are not substantially responsive to the requirements of the 

Bid Documents, shall be rejected. 

9 Clarification of Bidding Documents and Pre-bid Meeting 

 

9.1 The electronic bidding system provides for online clarification. A prospective Bidder requiring any 

clarification of the bidding documents may notify online the Authority inviting the bid. The Authority 

inviting bid will respond to any request (s) for clarification received earlier than 10 days prior to 

the deadline for submission of bids. Description of clarification sought and the response of the 

Authority inviting the bid will be uploaded for information of the public or other bidders without 

identifying the source of request for clarification. 

9.2 If a pre-bid meeting is to be held, the bidder or his authorized representative is invited to attend it. Its 

date, time and address are given in the Appendix to ITB. 

 

9.3 The purpose of the meeting will be to clarify issues and to answer questions on any matter that 

may be raised at that stage. 

 

9.4 Minutes of the meeting, including the text of the questions raised (without identifying the source 

of the enquiry) and the responses given will be uploaded for information of the public or other bidders. 

Any modifications of the bidding documents listed in Clause 8.1 of ITB, which may become 

necessary as a result of the pre-bid meeting shall be made by the Employer exclusively through 

the issue of an Addendum pursuant to Clause 10 of ITB and not through the minutes of the pre- 

https://www.pmgsytenderswb.gov.in./
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bid meeting. 

9.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder. 

 

10 Amendment of Bidding Documents 

 

10.1  Before the deadline for submission of bids, the Employer may modify the bidding documents by 

issuing online corrigendum. The corrigendum will appear on the web page of the website 

https://www.pmgsytenderswb.gov.in under the “Latest Corrigendum” and e-mail notification is 

also automatically sent to those bidders who have moved this tender to their “My tenders” area. 

 

10.2  Any addendum thus issued shall be part of the bidding documents and shall be deemed to have 

been communicated to all the bidders who have moved this tender to their “My Tenders” area. In case 

any addendum/ Corrigendum, the system will automatically send e-mail to all bidders who have 

downloaded the bidding document. 

 

10.3 To give prospective bidders reasonable time in which to take an addendum into account in 

preparing their bids, the Employer shall extend, as necessary, the deadline for submission of bids, 

in accordance with Clause 20.2 of ITB. 

 

B. Preparation of Bids 

 

11 Language of Bid 

 

11.1    All documents relating to the Bid shall be in the language specified in the Appendix to ITB. 

 

12 Documents Comprising the Bid 

 

12.1   The Bid submitted by the Bidder shall be in two separate parts: 

 

Part I. This shall be named Technical Qualification Part of Bid and shall comprise of: 

I. Form of bid for Part I of the bid, as per format given in section 6 (to be submitted 

online). 

II. Authorized address and contact details of the Bidder having the following 

information: 

Address of communication: 

Telephone No.(s): Office: 

Mobile No.: 

Facsimile (FAX) No.: 

Electronic Mail Identification (E-mail ID): 

III. Qualification information, supporting documents, scanned copy of original 

affidavit and undertaking as specified in Clause 4 of ITB. 

IV. Undertaking that the bid shall remain valid for the period specified in clause 

15.1of ITB. 

V. Any other information/documents required to be completed and submitted by 

bidders, as specified in the Appendix to ITB, and 

VI. Scanned copy of the affidavit affirming that information he has furnished in the 

bidding document is correct to the best of knowledge and belief of the bidder. 
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Part II. It shall be named Technical-Financial Part of Bid and shall comprise of: 

(i) Form of Bid for Part-II of the bid as specified in Section 6; 

(ii) Priced bill of quantities for items specified in Section 7; 

 

12.2 The documents and details mentioned in clause 12.1 Part I above shall be submitted online on 

website https://www.pmgsytenderswb.gov.in. Details and process of online submission of the 

tender and relevant documents are given in the website mentioned above. The above are to be 

submitted in the manner as prescribed below: 

(a) The following details shall be entered on line in the prescribed formats: 

(i) Form of bid for Technical Qualification Part I of the bid, as per format given in 

Section 6. 

 

(ii) Form of bid for Technical-Financial Part II of the bid, as per format given in Section 

6. The entry of rates for individual items of work/percentage rate for the work shall 

be made by the bidder on line. 

 

(b) Scanned copies of the following documents shall be uploaded on the website 

https://www.pmgsytenderswb.gov.in at the appropriate place. 

(i) Copy of PAN Card issued by Income Tax Authorities (Clause 4.4 of ITB) 

& Valid 15 digit Goods and Services Taxpayer Identification Number 

(GSTIN) under GST Act, 2017 and EPF Registration Certificate; 

(ii) Contractor Registration certificate (Clause 3 of ITB) 

(iii) Annual Turnover Certificate from Chartered Accountant for last five 

financial years with breakup of civil works and total works in each financial 

year. (Clause 4.4 of ITB) 

(iv) Affidavit regarding correctness of certificates (Clause 4.4 of ITB) 

(v) Any other documents as specified by the State in the Bid Data Sheet 

 

(c) Scanned copies of the Certificates showing details of similar nature of works, work in 

hand and machineries owned or on lease or possessed on hire should be uploaded after 

converting the same to PDF. 

(i) Similar nature of works executed (Clause 4.4 of ITB) 

(ii) Works in hand (Clause 4.4 of ITB) 

(iii) Machineries owned/brought on hire/ lease (Clause 4.4 of ITB) 

 

(d) Submission of Original Documents: Only L1 bidder is required to submit original 

Affidavit regarding correctness of information furnished with bid document as per 

provisions of Clause 4.4B(a)(iii) of ITB to the Executive Engineer of concerned 

WBSRDA Division by hand within 7 (seven) days from the date of issue of Letter of 

Acceptance (LOA) of bid. These documents must match the scanned copies submitted 

along with the bids online. In case, of any deficiency in this respect, it will be treated 

as mis-representation by such bidder. Such a bidder shall be liable to be debarred for 

participating in bids under PMGSY for five years. 
 

 

 

 

https://www.pmgsytenderswb.gov.in./
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12.3  The following documents, which are not submitted with the bid, will be deemed to be part of 

the bid. 
 

 

Section          Particulars 
 

1 Notice Inviting Tender 

2 Instructions to Bidders 

3. Conditions of Contract 

4. Contract Data 

5. Specifications 

6. Drawings 

 

13 Bid Price 

 

13.1 The Contract shall be for the whole Works, as described in Clause 1.1 of ITB, based on the priced 

Bill of Quantities submitted by the Bidder online. 

 

13.2 The Bidder shall make online entries to fill the Percentage Rate or Item Rates in Bill of Quantities 

as specified in the Appendix to ITB; only the same option is allowed to all the Bidders. The 

Bidder is not required to quote his rate for Routine Maintenance. The rates to be paid for routine 

maintenance by the Employer are indicated in the Bill of Quantities. 

Percentage Rate Method requires the bidder to quote a percentage above/below/at par of the 

schedule of rates specified in the Appendix to ITB. 

Item Rate Method requires the bidder to quote rates and prices for all items of the Works 

described in the Bill of Quantities. The items for which no rate or price is entered by the Bidder 

will not be paid for by the Employer when executed and shall be deemed covered by the other 

rates and prices in the Bill of Quantities. 

Upon numerical entry, the amount in words would automatically appear and upon entry of rates 

in items of work, or upon entering percentage rate, total bid price would automatically be 

calculated by the system and would be displayed. 

 

13.3 While quoting rates, the GST component shall not be added in rates, while all other duties, 

taxes, royalties and other levies payable by the contractor under the contract, or for any other 

cause, shall be included in the rates, prices and total bid price submitted by the bidder. 

13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of the Contract and shall 

not be subject to adjustment. 

 

14  Currencies of Bid 

 

14.1    The unit rates and the prices shall be quoted by the bidder entirely in Indian Rupees. 

 

15 Bid Validity 

 

15.1 Bids shall remain valid for a period of not less than ninety days after the deadline date for bid 

submission specified in ITB. A bid valid for a shorter period shall be rejected by the Employer 

as non-responsive. 

 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may 

request that the bidders may extend the period of validity for a specified additional period. The 

request and the bidders’ responses shall be made in writing or by cable. A bidder may refuse the 

request without forfeiting his Bid Security. A bidder agreeing to the request will not be required 

or permitted to modify his bid, but will be required to extend the validity of his Bid Security for 
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a period of the extension, and in compliance with Clause 16 of ITB in all respects. For the 

extended period, the bidder will be paid by the employer an interest on the amount of bid security 

at the rate equal to base rate of State Bank of India applicable on the date of expiry of the original 

time limit. 

 

16 Bid Security 

 

16.1 The Bidder shall furnish, as part of the Bid, Bid Security, in the amount specified in the 

Appendix to ITB. 

 

16.2 Cost of Bid Security should be deposited through online payment portal. Payment made 

otherwise will be rejected. 

 

16.3 Any bid not accompanied by an acceptable Bid Security, unless exempted in terms given in the 

Appendix to ITB and not secured as indicated in sub-clause 16.1and 16.2, shall be rejected by 

the Employer as non-responsive. 

 

16.4 The Bid Security of unsuccessful bidders will be returned within 28 days of the end of the Bid 

validity period specified in Clause 15.1 of ITB. 

 

16.5 The Bid Security of the successful Bidder will be discharged when the Bidder has signed the 

Agreement and furnished the required Performance Security. 

 

16.6 The Bid Security may be forfeited: 

 

(a) if the Bidder withdraws the Bid after bid opening (technical qualification bid) 

during the period of Bid validity; 

(b) in the case of a successful Bidder, if the Bidder fails within the specified time limit to 

(i) sign the Agreement; and/or 

(ii) furnish the required Performance Security. 

 

17 Alternative Proposals by Bidders 

 

17.1 Bidders shall submit offers that comply with the requirements of the bidding documents, including 

the Bill of Quantities and the basic technical design as indicated in the drawings and 

specifications. Alternative proposals will be rejected as non-responsive. 

 

C. Online Submission of Bids 

 

18 Bidding through E-Tendering System: 

 

18.1 The bidding under this contract is electronic bid submission through website 

https://www.pmgsytenderswb.gov.in. Detailed guidelines for viewing bids and submission of 

online bids are given on the website. The Invitation for Bids under PMGSY is published on this 

website. Any citizen or prospective bidder can logon to this website and view the Invitation for 

Bids and can view the details of works for which bids are invited. The prospective bidder can submit 

bids online; however, the bidder is required to have enrolment/registration in the website and 

should have valid Digital Signature Certificate (DSC) in the form of smart card/e- token. The 

DSC can be obtained from any authorized certifying agencies. The bidder should register in the web 

site https://www.pmgsytenderswb.gov.in using the relevant option available. Then the Digital 

https://www.pmgsytenderswb.gov.in/
https://www.pmgsytenderswb.gov.in/
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Signature registration has to be done with the e- token, after logging into the site. After this, the 

bidder can login the site through the secured login by entering the password of the e-token and 

the user id/ password chosen during registration. After getting the bid schedules, the Bidder 

should go through them carefully and then submit the documents as asked, otherwise, the bid 

will be rejected. 

18.2 The completed bid comprising of documents indicated in ITB clause 12, should be uploaded on the 

website given above through e-tendering along with scanned copies of requisite certificates as 

are mentioned in different sections in the bidding document and scanned copies of the Bid 

Document, Demand Draft and Bid Security in approved form. 

18.3 The bidder shall furnish information as described in the Form of Bid on commissions or 

gratuities, if any, paid or to be paid to agents relating to the Bid, and to contract execution if the 

bidder is awarded the contract. 

 

19 Electronic Submission of Bids: 

 

19.1 The bidder shall submit online two separate files. Part I, marked as Part I: Technical 

Qualification Part and Part II; marked as Part II: Technical- Financial Part. The above files will 

have markings as given in the Bid Data Sheet. 

The contents of the Technical Qualification and Technical Financial bid shall be as specified in clause 

12 of the ITB. All the documents are required to be signed digitally by the bidder. After electronic on 

line bid submission, the system generates a unique bid identification number which is time stamped. This 

shall be treated as acknowledgement of bid submission. 

 

20 Deadline for Submission of Bids 

 

20.1 Complete Bids in two parts as per clause 19 above must be submitted by the Bidder online not later 

than the date and time indicated in the Appendix to ITB. 

 

20.2 The Employer may extend the deadline for submission of bids by issuing an amendment in 

accordance with Clause 10.3 of ITB. In such case all rights and obligations of the Employer and the 

bidders previously subject to the original deadline will then be subject to the new deadline. 

 

21 Modification/Withdrawal/Late Bids 

 

21.1 The electronic bidding system would not allow any late submission of bids after due date and 

time as per server time. 

 

21.2 Bidders may modify their bids by uploading their request for modification before the deadline 

for submission of bids. For this, the bidder need not make any additional payment towards the 

cost of tender document. For bid modification and consequential re-submission, the bidder is not 

required to withdraw his bid submitted earlier. The last modified bid submitted by the bidder 

within the bid submission time shall be considered as the bid. For this purpose, 

modification/withdrawal by other means will not be accepted. In online system of bid submission, 

the modification and consequential re-submission of bids is allowed any number of times. The 

bidders may withdraw his bid by uploading their request before the deadline for submission of 

bids; however, if the bid is withdrawn, the re-submission of the bid is not allowed. 

 

21.3 No bid shall be modified or withdrawn after the deadline of submission of bids. 

 

21.4 Withdrawal or modification of a bid between the deadline for submission of bids and the 

expiration of the original period of bid validity specified in clause 15.1 above or as extended pursuant 
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to Clause 15.2 may result in the forfeiture of the Bid Security pursuant to Clause 16. 

 

 

D. Bid Opening and Evaluation 

 

22 Bid Opening 

 

22.1 The Employer inviting the bids or its authorized representative will open the bids online and this 

could be viewed by the bidders also online. In the event of the specified date for the Opening of 

bids being declared a holiday for the Employer, the Bids will be opened at the appointed time 

and location on the next working day. 

22.2 The file containing the Part-I of the bid will be opened first. 

 

22.3 In all cases, the amount of Bid Security, cost of bid documents, and the validity of the bid shall 

be scrutinized. Thereafter, the bidders’ names and such other details as the Employer may 

consider appropriate, will be notified as Part-I bid opening summary by the Authority inviting 

bids at the online opening. A separate electronic summary of the opening is generated and kept 

on-line. 

22.4 The Employer will also prepare minutes of the Bid opening, including the information disclosed 

in accordance with Clause 22.3 of ITB and upload the same for viewing online. 

 

22.5 Evaluation of Part-I of bids with respect to Bid Security, qualification information and other 

information furnished in Part I of the bid in pursuant to Clause 12.1 of ITB, shall be taken up 

and completed within five working days of the date of bid opening, and a list will be drawn up 

of the qualified bidders whose Part- II of bids are eligible for opening. 

 

22.6 The result of evaluation of Part-I of the Bids shall be made public on e- procurement systems 

following which there will be a period of five working days during which any bidder may submit 

complaint which shall be considered for resolution before opening Part- II of the bid. 

 

22.7 The Employer shall inform the bidders, who have qualified during evaluation of Part I of bids, 

of the date, time of online opening of Part II of the bid, if the specified date of opening of financial 

bid is changed. In the event of the specified date being declared a holiday for the Employer, the 

bids will be opened at the appointed time and location on the next working day. 

22.8 Part II of bids of only those bidders will be opened online, who have qualified in Part I of the 

bid. The bidders’ names, the Bid prices, the total amount of each bid, and such other details as 

the Employer may consider appropriate will be notified online by the Employer at the time of 

bid opening. 

 

22.9 The Employer shall prepare the minutes of the online opening of Part-II of the Bids and upload 

the same for viewing online. 

 

23 Process to be Confidential 

 

23.1 Information relating to the examination, clarification, evaluation, and comparison of bids and 

recommendations for the award of a contract shall not be disclosed to bidders or any other 

persons not officially concerned with such process until the award to the successful Bidder has 

been announced. Any attempt by a Bidder to influence the Employer’s processing of bids or 

award decisions may result in the rejection of his Bid 
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24 Clarification of Bids and Contacting the Employer 

 

24.1 No Bidder shall contact the Employer on any matter relating to its bid from the time of the bid 

opening to the time the contract is awarded. If the bidder wishes to bring additional information 

to the notice of the Employer, it should do so in writing. 

 

24.2 Any attempt by the bidder to influence the Employer’s bid evaluation, bid comparison or 

contract award decision may result in the rejection of his bid. 

 

25 Examination of Bids and Determination of Responsiveness 

 

25.1 During the detailed evaluation of “Part-I of Bids”, the Employer will determine whether each 

Bid (a) meets the eligibility criteria defined in Clauses 3 and 4; (b) has been properly signed; (c) 

is accompanied by the required securities; and (d) is substantially responsive to the requirements 

of the bidding documents. During the detailed evaluation of the “Part-II of Bids”, the 

responsiveness of the bids will be further determined with respect to the remaining bid 

conditions, i.e., priced bill of quantities, technical specifications and drawings. 

25.2 A substantially responsive “Financial Bid” is one which conforms to all the terms, conditions, 

and specifications of the bidding documents, without material deviation or reservation. A 

material deviation or reservation is one (a) which affects in any substantial way the scope, 

quality, or performance of the Works; (b) which limits in any substantial way, inconsistent with 

the bidding documents, the Employer’s rights or the Bidder’s obligations under the Contract; or 

(c) whose rectification would affect unfairly the competitive position of other bidders presenting 

substantially responsive bids. 

 

25.3 If a Bid is not substantially responsive, it will be rejected by the Employer, and may not 

subsequently be made responsive by correction or withdrawal of the nonconforming deviation 

or reservation. 

 

26 Evaluation and Comparison of Bids 

 

26.1 The Employer will evaluate and compare only the bids determined to be substantially responsive 

in accordance with Clause 25 of ITB. 

 

26.2 In evaluating the bids, the Employer will determine for each Bid, the evaluated Bid price by 

adjusting the bid price through making an appropriate adjustment for any other acceptable 

variation, deviations or price modifications offered in accordance with sub- clause 21of ITB. 

 

26.3 If the Bid of the successful Bidder is seriously unbalanced in relation to the Engineer’s estimate 

of the cost of work to be performed under the contract, the Employer may require the Bidder to 

produce detailed price analysis for any or all items of the Bill of Quantities, to demonstrate the 

internal consistency of those prices. After evaluation of the price analysis, the Employer may 

require that the amount of the Performance Security set forth in Clause 30 of ITB be increased 

at the expense of the successful Bidder to a level sufficient to protect the Employer against financial 

loss in the event of default of the successful Bidder under the Contract. The amount of the increased 

Performance Security shall be decided at the sole discretion of the Employer, which shall be 

final, binding and conclusive on the bidder. 
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E. Award of Contract 

 

27 Award Criteria 

 

27.1 Subject to Clause 30 of ITB, the Employer will award the Contract to the Bidder whose Bid has 

been determined: 

(i) to be substantially responsive to the bidding documents and who has offered the lowest 

evaluated Bid price, provided that such Bidder has been determined to be (a) eligible in 

accordance with the provisions of Clause 3 of ITB, and (b) qualified in accordance with 

the provisions of Clause 4 of ITB; and 

(ii) to be within the available bid capacity adjusted to account for his bid price which is 

evaluated the lowest in any of the packages opened earlier than the one under 

consideration. 

 

28 Employer’s Right to Accept any Bid and to Reject any or all Bids 

 

28.1 Notwithstanding Clause 27 above, the Employer reserves the right to accept or reject any Bid, and 

to cancel the bidding process and reject all bids, at any time prior to the award of Contract, 

without thereby incurring any liability to the affected Bidder or bidders or any obligation to 

inform the affected Bidder or bidders of the grounds for the Employer’s action. 

 

29 Notification of Award and Signing of Agreement 

 

29.1 The bidder whose Bid has been accepted will be notified of the award by the Employer prior to 

expiration of the Bid validity period by cable, telex or facsimile confirmed by registered letter. 

This letter (hereinafter and in the Part I General Conditions of Contract called the “Letter of 

Acceptance”) will state the sum that the Employer will pay to the Contractor in consideration of 

the execution, completion and the routine maintenance of the works for five years, by the 

Contractor as prescribed by the Contract (hereinafter and in the Contract called the “Contract 

Price”). 

 

29.2  The notification of award will constitute the formation of the Contract, subject only to the 

furnishing of a Performance Security in accordance with the provisions of Clause 30.  

 

29.3 The Agreement will incorporate all agreements between the Employer and the successful Bidder. 

It will be signed by the Employer and the successful Bidder after the Performance Security is 

furnished. 

 

29.4 Upon the furnishing by the successful Bidder of the Performance Security, the Employer will 

promptly notify the other Bidders that their Bids have been unsuccessful. 

 

30 Performance Security 

 

30.1 The successful bidder/Contractor shall provide to the Employer, a total Performance Security of 

5% (five percent) of the Contract Price, for a period of 5 years and the time of completion of 

construction work plus additional security for unbalanced bids in accordance with clause 26.3 of 

ITB and Clause 46 Part-I General Conditions of Contract. 

 

Within 10 days after receipt of Letter of Acceptance but before signing the contract, a 

Performance Security of two and a half percent of Contract Price plus additional security for 

unbalanced bids in accordance with clause 26.3 of ITB and Clause 46 Part 1 General Conditions 
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of Contract shall be delivered by the successful bidder to the Employer. 

 

The Employer shall retain remaining two and a half percent Performance Security from each 

payment due to the Contractor until completion of the whole of the construction works (except 

advance payment as per Clause 45 of General Conditions of Contract). 

 

30.2  Performance Security of 2.50% (two and a half percent) shall be delivered by the successful 

bidder after the receipt of Letter of Acceptance. 

 

Currently, the Performance Security may be accepted in the form of Insurance Surety 

Bonds, Account Payee Demand Draft, Fixed Deposit Receipt or Bank Guarantee 

(including e-Bank guarantee) from a Commercial Bank. However, after 1st July, 2023, 

if the Performance Security is offered in the form of a bank guarantee, then it shall be 

accepted in form of only e- Bank Guarantee from a commercial bank. However, this 

may be relaxed in exceptional cases with the prior approval of "Empowered Officer of 

respective SRRDA" only. 

 

If the Performance Security is in the form of a Bank Guarantee (including e-Bank 

Guarantee), the period of validity of Bank Guarantee (including e-Bank Guarantee) of 

two and a half percent of Contract Price can be one year initially. However, the Contractor 

shall get this Bank Guarantee (Including e-Bank Guarantee) extended in such a way that 

an amount equal to the requisite Performance Security is always available with the Employer 

until 45 days after the lapse of Defect Liability Period. If the Contractor fails to maintain the 

above Performance Security, the Employer would recover the same from any dues payable 

to the Contractor. The validity of all other forms of Performance Security shall also be 

as indicated above. 

 
30.3 Performance Security of two and a half percent to be delivered by the successful bidder after the 

receipt of Letter of Acceptance shall be either in the form of a Bank Guarantee or Fixed Deposit 

Receipts in the name of Employer, from a scheduled commercial bank. 

 

If the Performance Security is in the form of a Bank Guarantee, the period of validity of Bank 

Guarantee of two and a half percent of Contract Price could be one year initially, however, the 

Contractor shall get this Bank Guarantee extended in such a way that an amount equal to the 

requisite Performance Security is always available with the Employer until 45 days after the 

lapse of Defects Liability Period. If the Contractor fails to maintain above Performance Security, the 

Employer would recover the same from any dues payable to the Contractor. 

30.4 Failure of successful bidder to comply with the requirement of delivery of Performance Security 

of two and a half percent of Contract Price plus additional security for unbalanced bids as per provisions 

of Clause 30.1shall constitute sufficient ground for cancellation of award and forfeiture of the Bid 

Security. Such successful bidder who fails to comply with the above requirements is liable to be 

debarred from participating in bids under PMGSY for a period of one year. 

 

31 Advances 

The Employer will provide Mobilization Advance and Advance against the security of equipment as 

provided in Part I General Conditions of Contract. 

 

32 Corrupt or Fraudulent Practices 

 

32.1 The Employer requires the Bidders/Contractors to strictly observe the laws against fraud and 
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corruption in force in India, namely, Prevention of Corruption Act, 1988. 

 

32.2 It is required that each Bidder/Contractor (including their respective officers, employees and sub-

contractors) adhere to the highest ethical standards, and report to the Government / Department all 

suspected acts of fraud or corruption or coercion or collusion of which it has knowledge or becomes 

aware, during the tendering process and throughout the negotiation or award of a contract. 

32.3 The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent corruption. 

He commits himself to observe the following principles during his participation in the Tender process 

and during the Contract execution: 

(a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, 

promise or give to any employee of the Employer involved in the Tender process or execution of 

the Contract or to any third person any material or other benefit which he/she is not legally entitled 

to, in order to obtain in exchange any advantage of any kind whatsoever during the Tender process 

or during the execution of the Contract. 

(b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed 

agreement or understanding, whether formal or informal. This applies in particular to prices, 

specifications, certifications, subsidiary contracts, submission or non-submission of bids or any 

other actions to restrict competitiveness or to cartelize in the bidding process. 

 

(c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act. 

Further the Bidder(s)/Contractor(s) will not use improperly, (for the purpose of competition or 

personal gain), or pass on to others, any information or documents provided by the Employer as 

part of the business relationship, regarding plans, technical proposals and business details, 

including information contained or transmitted electronically. 

(d) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments he 

has made, is committed to or intends to make to agents, brokers or any other intermediaries in 

connection with the award of the Contract. 

 

32.4 The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined above or 

be an accessory to such offences. 

 

32.5 The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in Fraudulent 

Practice, which means a willful misrepresentation or omission of facts or submission of fake/forged 

documents in order to induce public official to act in reliance thereof, with the purpose of obtaining unjust 

advantage by or causing damage to justified interest of others and/or to influence the procurement process to 

the detriment of the Government interests. And, this includes collusive practice among Bidders (prior to or 

after bid submission) designed to establish bid process at artificial non-competitive levels and to deprive the 

Employer of the benefits of free and open competition. The Employer reserves the right to disqualify a bidder 

for a suitable period who habitually failed to perform in time. The Employer reserves the right to disqualify 

a bidder for a suitable period who does not perform satisfactorily in the field in accordance with the 

specification laid down in the contract. The Employer reserves the right to disqualify a bidder for a suitable 

period who failed to honor the bid without sufficient grounds. 

 

32.6 The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use Coercive 

Practices (means the act of obtaining something, compelling an action or influencing a decision through 

intimidation, threat or the use of force directly or indirectly, where potential or actual injury may befall 

upon a person, his/ her reputation or property to influence their participation in the tendering process). 

32.7 Without prejudice to any rights that may be available to the Employer under law or the Contract or 

its established policies and laid down procedures, the Employer shall have the following rights in case 
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of breach under Clauses 32.1 to above by the Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts 

and undertakes to respect and uphold the Employer absolute right: 

 

(a) If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 

committed a transgression through a violation of Clauses 32.1 to 32.6 above or in any other form, 

such as to put his reliability or credibility in question, the Employer after giving proper 

opportunity to the Bidder(s)/Contractor(s) shall have powers to disqualify the 

Bidder(s)/Contractor(s) from the Tender process or terminate the Contract, if already executed or 

exclude the Bidder/Contractor from future contract award processes. 

(b) Forfeiture of Bid Security/Performance Security: If the Employer has disqualified the 

Bidder(s) from the Tender process prior to the award of the Contract or terminated the Contract 

or has accrued the right to terminate the Contract, the Employer apart from exercising any legal 

rights that may have accrued to the Employer, may in its considered opinion forfeit the entire 

amount of Bid Security and Performance Security of the Bidder/Contractor as the case may be. 
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Annexure I 

 

Provisions Required to be Included in the Joint Venture Agreement 

 

If the application is made by a joint venture of two or more firms, the evidence of 

clear mandate (i.e. in the form of respective Board Resolution duly authenticated by 

competent authority*) by such two or more firms willing to form Joint Venture among 

themselves for the specified projects should accompany duly recognizing their respective 

authorized signatories signing for and on behalf of the respective Firms for the purpose 

of forming the Joint Venture. A certified copy of the power of attorney to the authorized 

representatives, signed by legally authorized signatories of all the firms of the joint 

venture shall accompany the application. The JV Agreement shall be signed by the 

authorized representative of the joint venture. The JV Agreement shall need to be 

submitted consisting but not limited to the following provisions: 

a. Name, style and Project(s) specific JV with Head Office address 

b. Extent (or Equity) of participation of each party in the JV 

c. Commitment of each party to furnish the Bond money (i.e. Bid Security, performance 

Security and security for Mobilization advance) to the extent of his participation in the 

JV 

d. Responsibility of each Partner of JV (in terms of Physical and Financial involvement) 

e. Working Capital arrangement of JV 

f. Operation of separate Bank account in the name of JV to be operated by at least one 

foreign partner and one local partner. In case of JV among local partners, both the 

partners are required to operate. 

g Provision for cure in case of non-performance of responsibility by any party of the JV. 

h. Provision that NEITHER party of the JV shall be allowed to sign, pledge, sell or 

otherwise dispose all or part of its respective interests in JV to any party including 

existing partner(s) of the JV The Employer derives right for any consequent action 

(including blacklisting) against any or all JV partners in case of any breach in this 

regard. 

i. Management Structure of JV with details 

j. Lead Partner to be identified who shall be empowered by the JV to incur 

liabilities on behalf of JV 

k. Parties/firms committing themselves to the Employer for jointly and severally 

responsible for the intended works 

l. The Power of Attorney shall be duly notarized. 

m. Any other relevant details 
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Appendix to ITB 
The Employer should fill out this Appendix to ITB before issuing the bidding documents. 

The insertions should correspond to the information provided in the Invitation for Bids. 

Instructions to Bidders 

Clause Reference 

 

(1.1) The Employer is Superintending Engineer, WBSRDA, North Bengal Circle 

for invitation of tender and Executive Engineer, WBSRDA Darjeeling  

Division for execution of and doing the agreement of tender.  

 

(1.1) The Works is as per 1. “Name of work” of section. 1 [name and summary 

description of the Works.] 

 

(1.1) Identification No. of the Works is: as per 1. “Name of work” of section. 1 

 

(2.1) The State is West Bengal 

 

(3.1) Eligible Bidders are: Eligible and approved contractors registered in the web-

site https://www.pmgsytenderswb.gov.in  

 

(4.4 A) (b) …………………………. [insert the amount if it is more than one-third of the 

estimated cost of works.] 

 

(4.4. B) (b)(i) The key equipment for road works and field testing laboratory Road Works 

are: 

For Road Works 

Category A: For works with Premixed Carpet and Seal Coat as 

Surface Bituminous Course 

Sl. 

No. 
Name of equipment 

Quantity 

Package value  

(Rs. in Crore) 

Upto 

5 Cr. 

>5 Cr. 

upto 

15 Cr. 

>15 

Cr 

upto 

25 Cr. 

>25 

Cr. 

1 Excavator cum Loader 1 1 2 2 

2 Static Roller (8-10 ton) 2 3 4 5 

3 
Vibratory Road Roller / 

Compactor / Tandem Roller 
1 2 3 4 

4 

Mobile Hot Mix Plant 6-10 

Ton Capacity / Spot Mix plant 

/ higher category machine 

(For work with Hot Mix 

Bitumen) 

1 2 3 4 

5 Bitumen sprayer (Mechanical) 1 1 2 2 

6 
Air Compressor / Mechanical 

Broomer 
1 1 2 2 

7 Concrete Mixture Machine 1 2 2 3 

8 
Vehicle mounted Water 

Tanker 
2 3 4 5 

https://www.pmgsytenderswb.gov.in/
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9 

Concrete Mixture Machine 

(Full charge) (For work with 

concrete pavement) 

1 1 1 1 

 

 

Category B:  For works with WMM and followed by BM and 

PMC+SC or MSS as surface Bituminous Course 

Sl. 

No. 
Name of equipment 

Quantity 

Package value  

(Rs. in Crore) 

Up to 

5 Cr. 

>5 Cr. 

Up to 

15 Cr. 

>15 Cr 

up to 

25 Cr. 

>25 

Cr. 

1 Excavator cum Loader 1 1 2 2 

2 Static Roller (8-ton) 2 3 4 5 

3 
Vibratory Road Roller/ 

Compactor/Tandem Roller 
1 2 3 4 

4 Dozer D50 1 1 2 2 

5 Motor grader 1 1 1 1 

6 Paver Finisher 1 1 2 2 

7 

Batch Mix HMP 40-60 

TPH / HMP (Drum Mix) 

40-60 TPH / 60-90TPH 

1 1 1 1 

8 Pug Mill 1 1 1 1 

9 
Bitumen sprayer 

(Mechanical) 
1 1 2 2 

10 
Air Compressor / 

Mechanical Broomer 
1 1 2 2 

11 Concrete Mixture Machine 1 2 2 3 

12 
Vehicle mounted Water 

Tanker 
2 3 4 5 

 

 

Category C:  Equipment to be provided for Surface Dressing 

work as surface bituminous Course 

Sl. 

No. 
Name of equipment 

Quantity 

Package value 

(Rs. in Crore) 

Up to 

5 Cr. 

>5 Cr. 

Up to 

15 Cr. 

>15 

Cr up 

to 25 

Cr. 

>25 Cr. 

1 Excavator cum Loader 1 1 2 2 

2 Static Roller (8-10 ton) 2 3 4 5 

3 
Vibratory Road Roller/ 

Compactor/Tandem Roller 
1 2 3 4 

4 
Bitumen sprayer 

(Mechanical) 
1 1 2 2 

5 
Air Compressor / Mechanical 

Broomer 
1 1 2 2 

6 Concrete Mixture Machine 1 2 2 3 
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7 
Vehicle mounted Water 

Tanker 
2 4 6 8 

8 

Concrete Mixture Machine 

(Full charge) (For work with 

concrete pavement) 

1 1 1 1 

9 
Pneumatic Tire Roller 

(Optional Not Mandatory) 
1 1 2 2 

10 Mechanical chips spreader 1 1 2 2 

 

 

Category D:  For works under Full Depth Reclamation (FDR) 

Sl. 

No. 
Name of equipment 

Quantity 

Package value 

(Rs. in Crore) 

Up to 

5 Cr. 

>5 Cr. 

Up to 

15 Cr. 

>15 Cr 

up to 

25 Cr. 

>25 

Cr. 

1 Excavator cum Loader 1 2 2 2 

2 
Recycler Machine / Road 

Reclaimer 
1 1 1 1 

3 
Water Tanker 24 KL 

Capacity 
1 1 1 1 

4 Cement / Additive Spreader 1 1 1 1 

5 
Vibratory Pad Foot Roller (20 

tonne) 
1 1 1 1 

6 
Vibratory Road Roller / 

Compactor / Tandem Roller 
1 1 1 1 

7 Pneumatic Tire Roller 1 1 1 1 

8 Motor grader 1 1 1 1 

9 Paver Finisher 1 1 1 1 

10 

Batch Mix HMP 40-60 TPH / 

HMP (Drum Mix) 40-60TPH 

/ 60-90TPH 

1 1 1 1 

11 Pug Mill 1 1 1 1 

12 
Bitumen sprayer 

(Mechanical) 
1 1 1 1 

13 
Air Compressor / Mechanical 

Broomer 
1 1 2 2 

14 
Vehicle mounted Water 

Tanker 
1 2 2 2 
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For field testing Laboratory 

Sl. 

No. 
Name of equipment 

Quantity 

Package value 

(Rs. in Crore) 

Up to 

5 Cr. 

> 5 

Cr. 

1 
Oven electrically operated range up to 

200º C 
1 2 

2 Electronic balance 25 Kg capacity 1 2 

3 Thermometer 4 7 

4 Set of IS Sieves with lid and pan 2 4 

5 Liquid Limit and Plastic Limit apparatus 1 2 

6 Compaction test apparatus (Set) 1 2 

7 Sand Replacement apparatus 1 2 

8 
Speedy Moisture Meter for field density 

test 
1 2 

9 Core Cutter apparatus 1 2 

10 Aggregate Impact Value test apparatus 1 1 

11 Flakiness Gauge 1 1 

12 Elongation Gauge 1 1 

13 Bitumen Extractor 1 1 

14 Concrete cube testing machine 1 1 

15 

Mechanised Core Cutter for concrete 

pavement and /or stabilised base/sub-

base course 

1 1 

Note: (a) The bidder must produce the following documentary 

evidence in support of his availability of the above equipment: 
 

 

 

(4.4 B) (b)( ii)  The Number of Technical personnel, Qualifications and Experience will be 

as follows : 
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A. The Technical Personnel are: 

[Cl. 9.2 of General Conditions of Contract] 

Technical Personnel Number 
Experience in 

Road Works 

A. Degree Holder in Civil 

Engineering / Experienced 

Diploma Holder in Civil 

Engineering 

 

B. Diploma Holder in Civil 

Engineering  

 

C. Others (Specify) 

     Supervisor             

     Science Graduate 

One/ 

 

One or more as 

per requirement 

 

2 nos. 

 

 

2 nos. 

Road experience 3 

(three) yrs. 

10 (ten) years in 

construction 

 

3 (three) yrs. 

experience 

 

4 (four) yrs. 

experience 

 

B. For field testing laboratory ; 
 

 

 

(4.4 B) (c) (i) The bidder must produce an affidavit stating that the near relations of the 

following departmental officers are not in his employment: 

  

(4.4 B) (c) (ii)  The bidder must produce an affidavit stating the names of retired gazette 

officer (if any) in his employment who retired within the last two years 

with the following ranks from the departments listed below: 
   

In case there is no such person in his employment, his affidavit should 

clearly state this fact. 

 

(4.6) M = 3 

 

(7.1) The contact person is:  

Designation: Superintending Engineer, WBSRDA, North 

Bengal Circle 
Address: As mentioned in NIT 

Telephone No. As mentioned in NIT 

 

(9. 2) Place, Time and Date for pre-bid meeting are:  

Place: Office of the Superintending Engineer, WBSRDA, North Bengal Circle, 

Jalpaiguri 

Time: 12:00 Hours Date: 15/01/2025 

 

(11.1) Language of the bid is: English 

 

(12.1) Part I (v) 

 

(13.2.)  Bids may be submitted only in one of the following: Percentage Rate 

Method
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(13.2) 

 

(15.1) 

Schedule of Rate applicable for Percentage Rate Method is: as per attached S.O.Q 

Bid validity date: 05/05/2025 

(16.1) The amount of Bid Security shall be as indicated in NIT Col.9 of Section-

I. This amount is 2 percent of estimated value of the Works, rounded off to 

the nearest thousand. 

 

(16.2) Cost of Bid Security should be deposited through online payment portal. 

Payment made otherwise will be rejected. 

 

(16.2) Other acceptable forms of Bid Security pledged in favor of : NIL 

 

(16.3) Exemption from Bid Security is granted to: NIL 

 

(20.1) The Employer's address for the purpose of Bid submission is as mentioned 

in NIT [insert the receiving address provided in the Invitation for Bids.] 

 

(20.1) The deadline for submission of bids shall be:  

 Time 17:00 Hours Date 05/02/2025 

(22.1) & (22.6) The date and time for opening of the Bids are: 

 

(A) Technical Qualification Part of Bid 

        Date  06/02/2025  Time 11:00 Hours 

 

(B) Technical Financial Part of Bid (For qualified bidder as)  

To be Notified Later 
 

(i) Performance Security shall be valid until a date 45 days after the 

expiry of Defects Liability Period of 5 years after intended completion 

date. 

 

(ii) Additional Performance Security for unbalanced Bid shall be 

valid for 45 days plus intended completion period. 

 

                                     Sd/- 

                      Superintending Engineer 

                              West Bengal State Rural Development Agency 

                                   North Bengal Circle  

                            RRNMU Building (2nd Floor) 

                       Club Road, Near King Saheber Ghat  

                                           Jalpaiguri 
  

Date. 06.01.2025
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Section 3 Qualification Information 

1. Individual Bidders 

 

1.1 Constitution or legal status of Bidder 

Place of registration: Principal place of 

business: 

Power of attorney of signatory of Bid 

[attach copy] 
 

 

 

 
 

 

 
 

[attach] 

1.2 Total annual volume of civil (Rs. In lakhs) 
 engineering construction work Year- 2019-2020 
 executed and payments received Year- 2020-2021 
 in the last five years preceding the Year- 2021-2022 
 year in which bids are invited. Year- 2022-2023 
 (Attach certificate from Chartered 

Accountant and Corresponding Payment 
Certificate) 

Year- 2023-2024 

   
 

1.3 1 Work performed as prime Contractor (in the same name and style) on construction works 

of a similar nature and volume over the last five years. Attach certificate from the 

Engineer-in-charge 
 

Project 

Name 

Name of 

Employer 

Description 

of work 

Value of 

contract 

Contract 

No. 

Date of 

Issue of 

Work 

Order 

Stipulated 

Date of 

Completion 

Actual Date 

of 

Completion 

Remarks 

explaining 

reasons 

for Delay, 

if any 

         
 

 

1.3 2 Work performed as Sub-Contractor (in the same name and style) on construction works 

of a similar nature and volume over the last five years. Attach certificate from the 

Engineer-in-charge 
 

Project 

Name 

Name of 

Employer 

Descript ion 

of work 

Value of 

contract 

Contract 

No. 

Date of 

Issue of 

Work 

Order 

Stipulated 

Date of 

Completion 

Actual Date of 

Completion 

Remarks 

explaining 

reasons for 

Delay, 
if any 

         

Notes on Form of Qualification Information 

The information to be filled in by bidders in the following pages will be 

used for purposes of post-qualification as provided for in Clause 4 of the 

Instructions to Bidders. This information will not be incorporated in the Contract. 

Attach additional pages as necessary. 
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1.3.3 Information on Bid Capacity (works for which bids have been submitted and works 

which are yet to be completed) as on the date of this bid. 

Existing commitments and on-going construction works: 

 

Description 

of Work 

Place 

& 

State 

Contract 

No

 

& Date 

Name & 

Address 

of 

Employer 

Value of 

Contract 

(Rs. In 

lakhs) 

Stipulated 

period of 

completion 

Value of 

works 

remaining 

to be 

Completed 

(Rs. 
Lakhs) * 

Anticipated 

Date of 

completion 

(1) (2) (3) (4) (5) (6) (7) (8) 

        

* Enclose certificate(s) from Engineer(s)-in-charge for value of work remaining to be 

completed. 

 

Availability of Major items of Contractor's Equipment proposed for carrying out the Works. 

List all information requested below. Refer also to Clause 4.2(d) and Clause 4.4B (b) of the 

Instructions to Bidders. 

 

Item of Equipment Description, make, 

and age (Years), and 

capacity 

Condition (new, 

good, poor) and 

number available 

Owned, leased 

(from whom?), or 

to be purchased 

    

Qualifications of technical personnel proposed for the Contract. Refer also to Clause 4.2(e) of 

the Instructions to Bidders and Clause 9.2 of Part-I General Conditions of Contract. 

 

Position Name Qualification Years of experience 

Road 
Works 

Building 
Works 

Other 

      

Proposed sub-contractors and firms involved for construction. Refer to Clause 

7 of Part I General Conditions of Contract. 

 

Sections of the Works Value of 

subcontract 

Sub- 

contractor(name 

and address) 

Experience in 

similar work 
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Note: The capability of the sub-Contractor will also be assessed (on the same lines as for the 

main Contractor) before according approval to him. 

 

Financial reports for the last five years: balance sheets, profit and loss statements, auditors' 

reports, etc. List below and attach copies. 
 

 

 

 

 

Name, address, and telephone, telex, and facsimile numbers of banks that may provide 

references if contacted by the Employer. 
 

 

 

 

 

Information on current litigation in which the Bidder is involved. 

 

Name of Other party(s) Cause of 
dispute 

Litigation where 
(Court/arbitration) 

Amount involved 
(Rs. In Lakh) 

    

Proposed Program, Descriptions, drawings, and charts as necessary, to comply with the 

requirements of the bidding documents. 
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Section 4 Conditions of Contract 
Part – I General Conditions of Contract 

 

 

The Conditions of Contract, read in conjunction with Part II Special Conditions of 

Contract and the Contract Data and other documents listed therein, should be a complete 

document expressing fairly the rights and obligations of both parties. The conditions of 

contract provide for both construction and routine maintenance. 
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A. General 

1. Definitions 

2. Interpretation 

3. Language and Law 

4. Engineer's Decisions 

5. Delegation 

6. Communications 

7. Subcontracting 

8. Other Contractors 

9. Personnel 

Table of Clauses 

32. Correction of Defects 
33. Uncorrected Defects 

D. Cost Control 

34. Bill of Quantities 

35. Variations 

36. Payments for Variations 

37. Cash Flow Forecasts 

38. Payment Certificates 

39. Payments 

40. Compensation Events 

10. Employer's and Contractor's 

Risks 

11. Employer's Risks 

12. Contractor's Risks 

13. Insurance 

14. Site Investigation Reports 

15. Queries about the Contract Data 

16. Contractor to Construct the 

Works and do maintenance 

17. The Works to Be Completed by 

the Intended Completion Date 

18. Approval by the Engineer 

19. Safety 

20. Discoveries 

21. Possession of the Site 

22. Access to the Site 

23. Instructions 

24. Dispute Redressal System 

25. Arbitration 

B. Time Control 

26. Program 

27. Extension of the Intended 

Completion Date 

28. Delays Ordered by the Engineer 
29. Management Meetings 

C. Quality Control 

30. Identifying Defects 

31. Tests 

41. Tax 

42. Currencies 

43. Security Deposit 

44. Liquidated Damages 

45. Advance Payment 

46. Securities 

47. Cost of Repairs 

E. Finishing the Contract 

48. Completion of Construction 

and Maintenance 

49. Taking Over 

50. Final Account 

51. Operating and Maintenance 

Manuals 

52. Termination 

53. Payment upon Termination 

54. Property 

55 Release from Performance 

F. Other Conditions of Contract 

56. Labor 

57. Compliance with Labor 

Regulations 

58. Drawings and Photographs of 

the Works 

59. The Apprenticeship Act, 1961 



Standard Bidding Document for PMGSY 

40 

 

 

Section 4 

Part I General Conditions of Contract 
 

A. General 

1. Definitions 

Terms which are defined in the Contract Data are not also defined in the Conditions of Contract but 

keep their defined meanings. Capital initials are used to identify defined terms. 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

 

Compensation Events are those defined in Clause 40 hereunder. 

 

The Completion Date is the date of completion of the Works as certified by the Engineer, in 

accordance with Clause 48.1. 

 

The Contract is the Contract between the Employer and the Contractor to execute, complete, 

and maintain the Works. It consists of the documents listed in Clause 2.3. 

 

The Contract Data defines the documents and other information which comprise the Contract. 

 

The Contractor is a person or corporate body whose Bid to carry out the Works, including 

routine maintenance, has been accepted by the Employer. 

 

The Contractor's Bid is the completed bidding document submitted by the Contractor to the 

Employer. 

 

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in 

accordance with the provisions of the Contract. 

 

Days are calendar days; months are calendar months. 

 

A Defect is any part of the Works not completed in accordance with the Contract. 

 

The Defects Liability Certificate is the certificate issued by the Engineer, after the Defects 

Liability Period has ended and upon correction of Defects by the Contractor. 

 

The Defects Liability Period is five years calculated from the Completion Date. 

 

Drawings include calculations and other information provided or approved by the Engineer for 

the execution of the Contract. 

 

The Employer is the party as defined in the Contract Data, who employs the Contractor to carry 

out the Works, including routine maintenance. The Employer may delegate any or all functions 

to a person or body nominated by him for specified functions. 

 

The Engineer is the person named in the Contract Data (or any other competent person 
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appointed by the Employer and notified to the Contractor, to act in replacement of the Engineer) 

who is responsible for supervising the execution of the Works and administering the Contract. 

 

Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 

construct the Works. 

 

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance. 

 

The Intended Completion Date is the date on which it is intended that the Contractor shall 

complete the Works. The Intended Completion Date is specified in the Contract Data. The 

Intended Completion Date may be revised only by the Engineer by issuing an extension of time. 

 

Materials are all supplies, including consumables, used by the Contractor for incorporation in 

the Works. 

 

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 

chemical, or biological function. 

 

Routine Maintenance is the maintenance of roads for five years as specified in the Contract 

Data. 

 

The Site is the area defined as such in the Contract Data. 

Site Investigation Reports are those that were included in the bidding documents and are 

reports about the surface and subsurface conditions at the Site. 

Specifications mean the Specifications for Rural Roads of Ministry of Rural Development 

(2014). 

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence 

execution of the Works. 

 

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to 

carry out a part of the construction work and/or routine maintenance in the Contract, which 

includes work on the Site. 

 

Temporary Works are works designed, constructed, installed, and removed by the Contractor 

that are needed for construction or installation of the Works. 

 

A Variation is an instruction given by the Engineer, which varies the Works. 

 

The Works, as defined in the Contract Data, are what the Contract requires the Contractor to 

construct, install, maintain, and hand over to the Employer. Routine maintenance is defined 

separately. 

 

2. Interpretation 

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means 

female or neuter, and the other way around. Headings have no significance. Words have 
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their normal meaning under the language of the Contract unless specifically defined. The 

Engineer will provide instructions clarifying queries about these Conditions of Contract. 

 

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date apply to 

any Section of the Works (other than references to the Completion Date and Intended 

Completion Date for the whole of the Works). 

 

2.3 The documents forming the Contract are to be taken as mutually explanatory, and unless 

otherwise expressly provided elsewhere in the Contract, the priority of the documents, in the 

event of any ambiguity between them, shall be interpreted in the following order of priority: 

(1) Agreement, 

(2) Notice to Proceed with the Work, 
(3) Letter of Acceptance, 

(4) Contractor's Bid, 

(5) Contract Data, 

(6) Special Conditions of Contract Part II, 

(7) General Conditions of Contract Part I, 

(8) Specifications, 

(9) Drawings, 

(10) Bill of Quantities, and 

(11) Any other document listed in the Contract Data. 

 

3. Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in the Contract 

Data. 

 

4. Engineer's Decisions 

4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters 

between the Employer and the Contractor in the role representing the Employer. However, 

if the Engineer is required under the rules and regulations and orders of the Employer to 

obtain approval of some other authorities for specific actions, he will so obtain the approval. 

 

4.2 Except as expressly stated in the Contract, the Engineer shall not have any authority to 

relieve the Contractor of any of his obligations under the Contract. 

 

5. Delegation 

5.1 The Engineer, with the approval of the Employer, may delegate any of his duties and 

responsibilities to other person, after notifying the Contractor, and may cancel any 

delegation after notifying the Contractor. 

 

6. Communications 

6.1 All certificates, notices or instructions to be given to the Contractor by the Employer/ 

Engineer shall be sent on the address or contact details given by the Contractor in Section 6 

- Form of Bid. The address and contact details for communication with the Employer/ 
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Engineer shall be as per the details given in Contract Data to GCC. Communications 

between parties that are referred to in the conditions shall be in writing. The Notice sent by 

facsimile (fax) or other electronic means shall be effective on confirmation of the 

transmission. The Notice sent by Registered post or Speed post shall be effective on delivery 

or at the expiry of the normal delivery period as undertaken by the postal service. 

 

7. Subcontracting 

7.1 The Contractor may subcontract part of the construction work with the approval of the 

Employer in writing, up to 25 percent of the contract price, also part or full routine 

maintenance work after completion of construction work but will not assign the Contract. It 

is expressly agreed that the Contractor shall, at all times, be responsible and liable for all his 

obligations under this Agreement notwithstanding anything contained in the agreements 

with his Sub-contractors or any other agreement that may be entered into by the Contractor 

and no default under any such agreement shall exempt the Contractor from his obligations 

or liability hereunder. 

 

7.2 The Contractor shall not be required to obtain any consent from the Employer for: 

(a) the sub-contracting of any part of the Works for which the Sub-Contractor is 

named in the Contract; 

(b) the provision for labor, or labor component. 

(c) the purchase of Materials which are in accordance with the standards specified 

in the Contract. 

 

7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub- 

contracting any part of the work or full routine maintenance for five years, during execution 

of the Works, the Employer will consider the following before according approval: 

 

(a) The Contractor shall not sub-contract the whole of the Works. 

(b) The Contractor shall not sub-contract any part of the Works without prior consent of 

the Employer. Any such consent shall not relieve the Contractor from any liability 

or obligation under the Contract and he shall be responsible for the acts, defaults 

and neglects of any of his sub-Contractor, his agents or workmen as fully as if 

they were the acts, defaults or neglects of the Contractor, his agents and workmen. 

 

7.4 The Engineer should satisfy himself before recommending to the Employer whether the Sub-

Contractor so proposed for the Works possesses the experience, qualifications and 

equipment necessary for the job proposed to be entrusted to him in proportion to the quantum 

of Works to be sub-contracted. 

 

7.5 While sub-contracting part of construction work as per provisions of Clause 7.1 and above, 

the Contractor shall enter into formal sub-contract with sub-contractor making provisions for 

such requirements as may be specified by the Engineer including a condition that to the 

extent of inconsistency, provision of the Contract shall prevail over the provisions of the 

sub- contract. A copy of document of formal sub-contract shall be furnished to the 

Employer within a period of 30 days from the date of such sub-contract. In all such cases, 

on completion of the Contract, the Engineer, unless for reasons recorded in writing decides 

otherwise shall issue a Certificate of Experience to the contractor and in such certificate, 

the experience of the sub- contractors shall also be mentioned. The Copy of such certificate 

would also be endorsed to the sub-contractor. 
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8 Other Contractors 

8.1 The Contractor shall cooperate and share the Site with Other Contractors, public authorities, 

utilities, and the Employer between the dates given in the Schedule of Other Contractors, as 

referred to in the Contract Data. The Contractor shall also provide facilities and services for 

them as described in the Schedule. The Employer may modify the Schedule of Other 

Contractors, and shall notify the Contractor of any such modification. 

 

8.2 The Contractor should take up the works in convenient reaches as decided by the Engineer 

to ensure there is least hindrance to the smooth flow of traffic including movement of 

vehicles and equipment of Other Contractors till the completion of the Works. 

 

9 Personnel 

9.1 The Contractor shall ensure that the personnel engaged by it in the performance of its 

obligations under this Contract are at all times appropriately qualified, skilled and 

experienced in their respective functions. 

 

9.2 The Contractor shall employ for the construction work and routine maintenance, the 

technical personnel named in the Contract Data or other technical persons approved by the 

Engineer. The Engineer will approve any proposed replacement of technical personnel only 

if their relevant qualifications and abilities are substantially equal to or better than those of 

the personnel stated in the Contract Data. 

 

9.3 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's 

staff or work force, stating the reasons, the Contractor shall ensure that the person leaves the 

Site within seven days and has no further connection with the Works in the Contract. The 

Contractor shall then appoint (or cause to be appointed) a replacement. 

 

9.4 The Contractor shall not employ any retired Gazette officer who has worked in the 

Engineering Department of the State Government and has either not completed two years 

after the date of retirement or has not obtained State Government’s permission for 

employment with the Contractor. 

 

9.5 The Engineer may require the Contractor to remove (or cause to be removed) any person 

employed on the Site or Works, including the Contractor's Representative, who in the 

opinion of the Engineer: 

(a) persists in any misconduct, 

(b) is incompetent or negligent in the performance of his duties, 

(c) fails to conform with any provisions of the Contract, or 

(d) persists in any conduct which is prejudicial to safety, health, or the protection of 

the environment. 

 

10 Employer's and Contractor's Risks 

10.1 The Employer carries the risks which this Contract states are Employer's risks, and the 

Contractor carries the risks which this Contract states are Contractor's risks. 
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11. Employer's Risks 

11.1 The Employer is responsible for the excepted risks which are (a) in so far as they directly 

affect the execution of the Works in the Employer’s country, the risks of war, invasion, act of 

foreign enemies, rebellion, revolution, insurrection or military or usurped power, civil war, 

riot commotion or disorder (unless restricted to the Contractor’s employees) and 

contamination from any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) a 

cause due solely to the design of the Works, other than the Contractor’s design. 

 

12 Contractor's Risks 

 

12.1 All risks of loss of or damage to physical property and of personal injury and death which 

arise during and in consequence of the performance of the Contract other than the excepted 

risks, referred to in clause 11.1, are the responsibility of the Contractor. 

 

13 Insurance 

13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the Contractor, 

insurance cover from the Start Date to the date of completion, in the amounts and deductibles 

stated in the Contract Data for the following events which are due to the Contractor's risks: 

 

(a) loss of or damage to the Works, Plant and Materials; 

(b) loss of or damage to Equipment; 

(c) loss of or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with the Contract; and 

(d) Personal injury or death. 

 

13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to the 

Engineer for the Engineer's approval before the Start Date. All such insurance shall provide 

for compensation to be payable in Indian Rupees to rectify the loss or damage incurred. 

 

13.3(a) The Contractor at his cost shall also provide, in the joint names of the Employer and the 

Contractor, insurance cover from the date of completion to the end of Defects Liability Period, 

in the amounts and deductibles stated in the Contract Data for personal injury or death which 

are due to the Contractor's risks: 

 

13.3 (b) Insurance policies and certificates for insurance shall be delivered by the Contractor 

to the Engineer for approval before the completion date/start date. All such insurance shall 

provide for compensation to be payable in Indian Rupees. 

 

13.4 Alterations to the terms of insurance shall not be made without the approval of the Employer. 

 

13.5 Both parties shall comply with any conditions of the insurance policies. 

 

14 Site Investigation Reports 

14.1 The Contractor, in preparing the Bid, may, at his own risk, rely on any Site Investigation 

Reports if referred to in the Contract Data, supplemented by any other information available 

to him, before submitting the bid. 
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15 Queries about the Contract Data 

15.1 The Engineer will clarify queries on the Contract Data. 

 

16 Contractor to Construct the Works and do maintenance 

16.1 The Contractor shall construct, and install and maintain the Works and do the work of routine 

maintenance in accordance with the Specifications and Drawings. 

 

17 The Works to Be Completed by the Intended Completion Date 

17.1 The Contractor may commence execution of the Works on the Start Date and shall carry out 

the Works in accordance with the Program submitted by the Contractor, as updated with the 

approval of the Engineer, and complete them by the Intended Completion Date. 

 

18 Approval by the Engineer 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary 

Works to the Engineer, who is to approve them. 

18.2 The Contractor shall be responsible for design and safety of Temporary Works. 

18.3 The Engineer's approval shall not alter the Contractor's responsibility for design and safety of 

the Temporary Works. 

18.4 The Contractor shall obtain approval of third parties to the design and safety of the Temporary 

Works, where required. 

18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 

Works, are subject to prior approval by the Engineer before their use. 

 

19 Safety 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

19.2 The Contractor shall be responsible for safety of all persons, employed by him on Works, 

directly or through petty contractors or Sub-Contractors, and shall report accidents to any of 

them, however, and wherever occurring on Works, to the Engineer or the Engineer’s 

Representative, and shall make every arrangement to render all possible assistance and to 

provide prompt and proper medical attention. The compensation for affected Workers or their 

relatives shall be paid by the Contractor in such cases expeditiously in accordance with the 

Workmen’s Compensation Act and other labor Laws and regulations. 

 

20 Discoveries 

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the 

Site shall be the property of the Employer. The Contractor shall notify the Engineer of such 

discoveries and carry out the Engineer's instructions for dealing with them. 

 

21. Possession of the Site 

21.1 The Employer shall handover complete or part possession of the site to the Contractor seven 

days in advance of construction program. At the start of the work, the Employer shall 
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handover the possession of at least 75% of the site. 

 

22 Access to the Site 

22.1 The Contractor shall allow access to the Site and to any place where work in connection with 

the Contract is being carried out, or is intended to be carried out to the Engineer and any 

person/persons/agency authorized by: 

(a) The Engineer 

(b) The Employer 

(c) The Ministry of Rural Development, Government of India. 

(d) The National Rural Roads Development Agency, Government of India 

 

23 Instructions 

23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the 

applicable laws where the Site is located. 

 

24 Dispute Redressal System 

24.1 If any dispute or difference of any kind what-so-ever shall arise in connection with or arising 

out of this Contract or the execution of Works or maintenance of the Works there under, 

whether before its commencement or during the progress of Works or after the termination, 

abandonment or breach of the Contract, it shall, in the first instance, be referred for settlement 

to the competent authority within 45 days of arising of the dispute or difference, described 

along with their powers in the Contract Data, above the rank of the Engineer. The competent 

authority shall, within a period of forty-five days after being requested in writing by the 

Contractor to do so, convey his decision to the Contractor. Such decision in respect of every 

matter so referred shall, subject to review as hereinafter provided, be final and binding upon 

the Contractor. In case the Works is already in progress, the Contractor shall proceed with the 

execution of the Works, including maintenance thereof, pending receipt of the decision of the 

competent authority as aforesaid, with all due diligence. 

24.2 Either party will have the right of appeal, against the decision of the competent authority, to 

the Standing Empowered Committee within 90 days of decision of the competent authority if 

the amount appealed against exceeds 0.20 (zero point two zero) percent of the initial contract 

price. 

24.3 The composition of the Empowered Standing Committee will be: 

I. One official member, Chairman of the Standing Empowered Committee, not below the 

rank of Additional Secretary to the State Government; 

II. One official member not below the rank of additional chief engineer; and 

III. One non-official member who will be technical expert of Chief Engineer’s or 

Superintending Engineer’s level selected by the Contractor from a panel of three persons 

given to him by the Employer. 

 

24.4 The Contractor and the Employer will be entitled to present their case in writing duly 

supported by documents. If so requested, the Standing Empowered Committee may allow one 

opportunity to the Contractor and the Employer for oral arguments for a specified period. The 

Empowered Committee shall give its decision within a period of ninety days from the date of 

appeal, failing which the Contractor can approach the appropriate court for the resolution of 
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the dispute. 

24.5 The decision of the Standing Empowered Committee will be binding on the Employer for 

payment of claims up to five percent of the Initial Contract Price. The Contractor can accept 

and receive payment after signing as “in full and final settlement of all claims”. If he does not 

accept the decision, he is not barred from approaching the courts. Similarly, if the Employer 

does not accept the decision of the Standing Empowered Committee above the limit of five 

percent of the Initial Contract Price, he will be free to approach the courts applicable under the law. 

 

25 Arbitration 

25.1 In view of the provision of the clause 24 on Dispute Redressal System, it is the condition of 

the Contract that there will be no arbitration for the settlement of any dispute between the 

parties. 

 

B. Time Control 

26. Program 

26.1 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for 

approval a Program showing the general methods, arrangements, order, and timing for all the 

activities in the Works, for the construction of works. After the completion of the construction 

works, the program for the Routine Maintenance Work, showing the general methods, 

arrangements, order and timing for all the activities involved in the Routine Maintenance will 

also be submitted by the Contractor to the Engineer for approval. The program for Routine 

Maintenance will be submitted in each year for the period of Maintenance. 

26.2 The Contractor shall submit the list of equipment and machinery being brought to site, the list 

of key personnel being deployed, the list of machinery/ equipment being placed in field 

laboratory and the location of field laboratory along with the Program. The Engineer shall 

cause these details to be verified at each appropriate stage of the program. 

26.3 An update of the Program shall be a program showing the actual progress achieved on each 

activity and the effect of the progress achieved on the timing of the remaining Works, 

including any changes to the sequence of the activities. 

26.4 The Contractor shall submit to the Engineer for approval an updated Program at intervals no 

longer than the period stated in the Contract Data. If the Contractor does not submit an updated 

Program within this period, the Engineer may withhold the amount stated in the Contract Data 

from the next payment certificate and continue to withhold this amount until the next payment 

after the date on which the overdue Program has been submitted. 

26.5 The Engineer's approval of the Program shall not alter the Contractor's obligations. The 

Contractor may revise the Program and submit it to the Engineer again at any time. A revised 

Program shall show the effect of Variations and Compensation Events. 

27 Extension of the Intended Completion Date 

27.1 The Employer on recommendation of the Engineer shall extend the Intended Completion Date 

if a Compensation Event occurs or a Variation is issued which makes it impossible for 

Completion to be achieved by the Intended Completion Date without the Contractor taking 

steps to accelerate the remaining Works, which would cause the Contractor to incur additional 

cost. 
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27.2 The Employer on recommendation of the Engineer shall decide whether and by how much 

time to extend the Intended Completion Date within 21 days of the Contractor asking the 

Engineer for a decision upon the effect of a Compensation Event or Variation and submitting full 

supporting information. If the Contractor has failed to cooperate in dealing with a delay, the delay by 

this failure shall not be considered in assessing the new Intended Completion Date. 

 

28 Delays Ordered by the Engineer 

28.1 The Engineer may instruct the Contractor to delay the start or progress of any activity within the 

Works. Delay/delays totaling more than 30 days will require prior written approval of the 

Employer. 

 

29 Management Meetings 

29.1 The Engineer may require the Contractor to attend a management meeting. The business of a 

management meeting shall be to review the plans for the Works. 

29.2 The Engineer shall record the business of management meetings and provide copies of the 

record to those attending the meeting. The responsibility of the parties for actions to be taken 

shall be decided by the Engineer either at the management meeting or after the management 

meeting and stated in writing to all those who attended the meeting. 

 

C. Quality Control 

30 Identifying Defects 

30.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects that 

are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may 

instruct the Contractor to search for a Defect and to uncover and test any work that the Engineer 

considers may have a Defect. 

 

31 Tests 

31.1 For carrying out mandatory tests as prescribed in the specifications, the Contractor shall 

establish field laboratory at the location decided by Engineer. The field laboratory will have 

minimum equipment as specified in the Contract Data. The Contractor shall be solely 

responsible for : 

 

(a) Carrying out the mandatory tests prescribed in the MoRD Specifications, and 

(b) For the correctness of the test results, whether preformed in his laboratory or elsewhere. 

 

31.2 If the Engineer instructs the Contractor to carry out a test not specified in the 

Specifications to check whether any work has a Defect and the test shows that it does, the 

Contractor shall pay for the test and any samples. 

 

32 Correction of Defects noticed during the Defects Liability Period and Routine 

Maintenance of Roads for five years 

32.1 The Engineer shall give notice to the Contractor of any Defects before the end of the Defects 

Liability Period, which begins from the Completion Date and ends after five years. The 

Defects Liability Period shall be extended for as long as the Defects remain to be corrected. 
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32.2 Every time notice of Defect/Defects is given, the Contractor shall correct the notified Defect 

  /Defects within the duration of time specified by the Engineer’s notice. 

32.3 The Contractor shall do the routine maintenance of roads, including pavement, road sides and cross 

drains including surface drains to the required standards and in the manner as defined in clause 1.1 and 

keep the entire road surface and structure in Defect free condition during the entire maintenance period 

which begins from the Completion Date and ends after five years. 

 

32.4 In compliance to Program of Routine maintenance work ( as per clause 26.1) submitted by the 

contractor, he shall carry out monthly inspection of roads under maintenance, based on which, he shall 

submit monthly bills , on line on e- Marg as detailed in subsequent clauses. 

The routine maintenance standards shall meet the following minimum requirements: - 

(i) Potholes on the road surface to be repaired soon after (but not more than 15 days to rectify) 
these appear or brought to his notice either during the Contractor’s monthly inspection 
or by the Engineer. 

(ii) Road shoulders to be maintained in proper condition to make them free from excessive edge 

drop offs, roughness, scouring or potholes. 

(iii) Cleaning of surface drains including reshaping to maintain free flow of water. 

(iv) Cleaning of culverts and pits for free flow of water. 

(v) Maintenance of road signs, pavement markings and other traffic control devices 

(vi) Any other maintenance operation required to keep the road traffic worthy at all times during 

the maintenance period. 

(vii) Maintenance of Cross -Drainage works. 

 

(viii) The maintenance activity includes clearing of tree branches to keep the sight distance 

visible all the time. 

32.5 To fulfil the objectives laid down in sub clauses 32.3 and 32.4 above, the Contractor shall undertake 

detailed inspection of the roads at least once in a month. The Engineer can increase this frequency in 

case of emergency. The Contractor shall forward to the Engineer, the record of inspection and 

rectification each month. The Contractor shall pay particular attention on those road sections which 

are likely to be damaged or inundated during rainy season. 

 

32.6 The Engineer may issue notice to the Contractor to carry out removal of defects or deficiencies in 

maintenance, if any, noticed in his inspection, or brought to his notice. The Contractor shall remove 

the defects and deficiencies within the period specified in the notice and submit to the Engineer a 

compliance report. In any case, the rectification shall be done within 15 days. 

 

33 Uncorrected Defect 

 

33.1  If the Contractor has not corrected a Defect pertaining to the Defects Liability Period under clause 

32.1 and clause 32.2 of these Conditions of Contract, to the satisfaction of the Engineer, within the 

time specified in the Engineer's notice, the Engineer will assess the cost of having the Defect corrected, 

and the Contractor will pay this amount, on correction of the Defect. 
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D. Cost Control 

34 Bill of Quantities 

 

34.1 The Bill of Quantities shall contain items for the construction, installation, testing, and commissioning, 

maintaining works, and lump sum amount per km for yearly routine maintenance for each of the five 

years separately, to be done by the Contractor. 

 

34.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the quantity 

of the work done at the rate in the Bill of Quantities for each item for the construction of roads. The 

payment for routine maintenance of roads to the Contractor is performance based. 

 

35 Variations 

35.1 The Engineer shall, having regard to the scope of the Works and the sanctioned estimated cost, have 

power to order, in writing, Variations within the scope of the Works, he considers necessary during 

the progress of the Works. Such Variations shall form part of the Contract and the Contractor shall 

carry them out and include them in updated Program produced by the Contractor. Oral orders of the 

Engineer for Variations, unless followed by written confirmation, shall not be taken into account. 

 

36 Payments for Variations 

36.1 If the quantity of work for any BOQ item is varied, it will not constitute a variation for the purpose of 

payment to the contractor, at a rate other than the one mentioned in the Agreement. 

36.2 If the items for Variation are not specified in the Bill of Quantities, the Engineer shall derive the rate 

for such variation item from similar items in the Bill of Quantities. 

36.3 If the rate for Variation item cannot be determined in the manner specified in Clause 36.2, the 

Contractor shall, within 14 days of the issue of order of Variation work, inform the Engineer the rate 

which he proposes to claim, supported by analysis of the rates. The Engineer shall assess the quotation 

and determine the rate based on prevailing market rates within one month of the submission of the 

claim by the Contractor. As far as possible, the rate analysis shall be based on the standard data book 

and the relevant schedule of rates of the state. The recommendation of the Engineer on the rate so 

determined shall be submitted to the employer for approval. The decision of the employer shall be final 

and binding on the Contractor. 

 

37 Cash Flow Forecasts 

37.1 When the Program is updated, the Contractor shall provide the Engineer with an updated cash flow 

forecast. 

 

38 Payment Certificates 

 

38.1 The payment to the Contractor will be as follows for construction work: 

(a) The Contractor shall submit to the Engineer monthly statements of the value of the work 

executed less the cumulative amount certified previously, supported with detailed 

measurement of the items of work executed. 

 

(b) The Engineer shall check the Contractor's monthly statement within 14 days and certify 

the amount to be paid to the Contractor. 
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(c) The value of work executed shall be determined, based on measurements by the 

Engineer. 

 

(d) The value of work executed shall comprise the value of the quantities of the items in the 

Bill of Quantities completed. 

 

(e) The value of work executed shall also include the valuation of Variations and 
Compensation Events. 

 

(f) The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later 

information. 

 

(g) The payment of final bill shall be governed by the provisions of Clause 50 of GCC. 

 

38.2 The payment to the Contractor will be as follows for routine maintenance: 

The payment for routine maintenance of roads to the Contractor is performance based and at 

per km per year rate as provided in the contract. For assessing performance of roads and 

payment , contractor to register and submit monthly bills on maintenance on web based utility 

called e- Marg (www. emarg.gov.in). The performance of roads will be assessed on e-Marg, 

through regular routine inspection RI and Performance Evaluation PE by the engineer. The 

details of RI, marking system in PE and payment methodology is given in note below. The 

detailed marking system is given in contract data, clause 4(vi). 

a. Payment for routine maintenance will be performance based. For certification of payment 

of routine maintenance, the engineer shall determine whether the contractor has actually 

achieved compliance to the Service Quality Level (and other requirements) specified in 

the Scope of Work, with reference to 100 point (hundred point) performance indexes 

assigned to various maintenance activities as given in the contract data of GCC and the 

engineer shall certify the amount to be paid to the contractor. If contractor has not 

corrected a Defect pertaining to the Defects Liability Period or attended maintenance work 

under clause 32 of these conditions, to the required standard and performance index is 

below 80 points (eighty points) no payment will be released for that period even if such 

maintenance is attended in subsequent months. If performance index is 100 points full 

payment, at the approved rate, shall be released. If performance index is between 80 to 

100, proportionate deduction in payment will be made for the works not attended during 

that period. 

b. For performance evaluation and payment of routine maintenance individual road shall be 

the unit. Evaluation shall be done separately for every km or part thereof (segment wise) 

and weighted average of marks obtained shall be considered while making payment. 

c. If any two segments get less than 80 marks or any particular segment continuously gets 

less than 80 marks, the payment for whole road shall be denied. Details are as below. 

 

Note: The Routine Inspection and performance evaluation of road will be done for each KM or 

part of it, as the rates for maintenance are per KM basis. . For details, bidders to refer the latest 

SOP issued by NRIDA on Performance Based Maintenance Contract as applicable on the day of 

bid submission. The PBMC system is a web based system called e-Marg of latest version. The 

bill submissions by the contractors, Performance evaluation, photographic records, payment etc. 

is on e-Marg and contractor is supposed to be well versed with the system. The performance 

evaluation and marking system is broadly as per the SOP issued by NRIDA and final marking is 

subject to the entire satisfaction of the engineer, who has full authority to asses and give marks 

http://www/
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in PE. 

ROUTINE INSPECTIONS 

1. Every road must be inspected for Routine Inspection (RI) at least once in two months. 

(Bi-monthly frequency) 

2. Routine inspection can be carried out by any of the PIU officers including Sub 

Engg/JE/AE/DE/AEE/EE or equivalent. 

3. RI is to be carried out using eMARG mobile app only. 

4. For the purpose of RI, each road shall be divided into segments of one kilometer or 

part thereof. Complete road length shall be compulsorily inspected during a routine 

inspection. 

5. For each segment two geo-tagged and time-stamped photographs shall be uploaded 

for each segment. The chainages for capturing photographs shall be system generated to 

ensure randomness. 

6. During RI, inspected segment shall be graded as Satisfactory(S), Satisfactory but 

requires improvement (SRI) and Unsatisfactory (U) as per the prescribed format in e-

Marg. 

7. The concerned officers and contractor can view the detailed report of the RI using their 

respective log-in credentials. 

 

PERFORMANCE EVALUATION 

1. Every road must be evaluated at least once in two months. (Bi-monthly frequency) 

2. PE can be carried out by any of the PIU officers including Sub Engg/JE/AE/DE/AEE 

or equivalent. 

3. For the purpose of PE, each road shall be divided into segments of one kilometer or 

part thereof. Based on the grading of RI and photographs uploaded during RI, every 

segment is given marks out of 100 on the parameters fixed for PE. The weighted 

average marks are then evaluated for the entire road. 

4. All the PE conducted need to be finalized by the respective PIU-in- charge. While 

finalizing PE, PIU-in- charge may change the marks given to the road by the 

inspecting officer, along with mentioning the reasons for the change made. 

5. Criteria for Payment based on the marks obtained in PE is as follows: 

a) If the weighted average marks for the entire road is 100 then full payment will be 

done. 

b) If the weighted average marks for the entire road is between 80 and 100, then 

proportionate payment will be done. For e.g if the marks obtained is 88 out of 100 

then 88% of the amount of bill raised will be paid. 

c) If the weighted average marks for the entire road is less than 80 then no payment 

will be done for the entire road. 

d) If any two segments of a road get less than 80 marks in the same PE, then no 

payment will be done for the entire road. 

e) If any particular segment of a road gets less than 80 marks in two consecutive PE, 

then no payment will be done for the entire road. 

 

d. The Contractor shall submit to the Engineer a bill every month for the routine maintenance of 

the roads from the date the maintenance period starts i.e. from completion date as defined in 

Clause 1.1, it will be supported with a copy of the record of the Contractor’s monthly inspection 

and other instructions received from the Engineer. 
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e. The payment will be made Six monthly for the monthly bills received and as certified by the 

Engineer based on performance by the Contractor. 

f. The contractor shall submit monthly bills by the 10th day of the next month (on web based 

software utility e- Marg) and if the bill for a month is not received from the Contractor, he forfeits 

his right for the payment and no payment shall be due to the contractor. On submission of timely 

bills, engineer to certify the quality and actions taken as per clause 32.6 by the contractor, 

by way of Routine inspection and Performance evaluation, marking system as explained herein 

before, the frequency of RI and PE is every two months and payment of bills is six monthly. 

Engineer cannot delay RI and PE as these become due on e- Marg a web based software utility 

as explained in succeeding paras and herein before. 

 

g. If the Contractor has failed to carry out the maintenance within the period specified by the 

Engineer, no payment of any kind will be due to the Contractor for that month. 

 

 

39. Payments 

39.1 Payments shall be adjusted for deductions for advance payments, security deposit, other recoveries 

in terms of the Contract and taxes at source, as applicable under the law. The Employer shall pay 

the Contractor the amounts the Engineer has certified, within 15 days of the date of each certificate. 

 

39.2 The Employer may appoint another authority, as specified in the Contract Data (or any other 

competent person appointed by the Employer and notified to the Contractor) to make payment 

certified by the Engineer. 

 

39.3 Items of the Works for which no rate or price has been entered in the Bill of Quantities, will not be 

paid for by the Employer and shall be deemed covered by other rates and prices in the Contract. 

 

39.4 Payment for the routine maintenance of the roads will be made Six Monthly for the satisfactory 

maintenance of the Works and based on the monthly bills submitted by the Contractor as per 

Clause 38.2 above and certified by the engineer, within 15 days of the date of each certificate. 

 

40 Compensation Events 

40.1 The following shall be Compensation Events unless they are caused by the Contractor: 

 

(a) The Engineer orders a delay or delays exceeding a total of 30 days. 

(b) The effects on the Contractor of any of the Employer's Risks. 

 

40.2 If a Compensation Event would prevent the Works being completed before the Intended 

Completion Date, the Intended Completion Date shall be extended. The Engineer shall recommend 

to the Employer whether and by how much the Intended Completion Date shall be extended. Final 

approval shall rest with the Employer. 

 

41 Tax 

 

41.1 The rates quoted by the contractor shall deemed to be exclusive of the Goods and Services Tax 

(GST) but including labor cess, other levies, duties, royalties, cess, toll, taxes of local bodies and 

authorities that the contractor will have to pay for the performance of this contract. The employer 

will perform such duties in regard to the deduction of such taxes including GST at source, require 

deductions in this reference will be made as per applicable law. GST as per prevailing rate at the 
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time of payment/bill submission shall be made applicable presently @ 18%) and shall be paid on 

the whole work carried out as accepted by the engineer, while making the payment. 

 

42 Currencies 

42.1 All payments will be made in Indian Rupees. 

 

43 Security Deposit 

43.1 The Employer shall retain security deposit of five percent and Performance Security of two 

and a half percent of the amount from each payment due to the Contractor until completion of 

the whole of the construction work. No security deposit/ retention shall be retained from the 

payments for Routine Maintenance of works. In case, the Contractor furnishes bank guarantee 

(including e-Bank Guarantee) for the amount equal to Performance Security of two and a 

half percent retained from each payment due to the Contractor, the same amount shall be 

repaid to the Contractor subject to condition that the validity of bank guarantee (including e-

Bank Guarantee) is as per provision of Clause 46.2 of GCC. 
 

43.2 On the satisfactory completion of the whole of the construction work, half the total amount 

retained as security deposit is repaid to the Contractor, one-fourth of the total amount retained 

as security deposit is repaid to the Contractor at the end of 2nd year after completion of the 

construction work and balance of the amount retained as security deposit is repaid to the 

Contractor at the end of 3rd year after completion of the construction work subject to condition 

that the Engineer has certified that all defects notified by the Engineer to the Contractor before 

the end of period prescribed for repayment have been corrected. 
 

43.3 The additional Performance Security for unbalanced bids as detailed in Clause 46 of the 

Conditions of Contract is repaid to the Contractor when the construction work is complete. 
 

43.4 The Performance Security equal to five percent of the Contract Price as detailed in Clause 46 

of Conditions of Contract is repaid to the Contractor when the period of five years fixed for 

Routine Maintenance is over and the Engineer has certified that the Contractor has 

satisfactorily carried out the Routine Maintenance of the works. If the Routine Maintenance part 

of the contract is not carried out by the Contractor as per this Contract, the Employer will be free to 

get the Routine Maintenance work carried out from another source and the amount required for this 

work will be recovered from the amount of Performance Security available with the Employer and/ or 

from any amounts of the Contractor whatever is due along with additional 20 percent amount as 

penalty. 

 

43.5 If the Contractor so desires, then the Security Deposit can be converted into any interest 

bearing security of scheduled commercial bank in the name of the Employer or National 

Saving Certificates duly pledged in favor of the Employer for Defects Liability Period. 

 

44 Liquidated Damages 

44.1 In the event of failure on part of the Contractor to achieve timely completion of the project, 

including any extension of time granted under Clause 27, he shall, without prejudice to any 

other right or remedy available under the law to the Employer on account of such breach, pay as agreed 

liquidated damages to the Employer and not by way of penalty in a sum calculated at the rate per week 

or part thereof as stated in the Contract Data. For the period that the Completion Date is later than the 

Intended Completion Date, liquidated damages at the same rate shall be withheld if the Contractors 

fails to achieve the milestones prescribed in the Contract Data. However, in case the Contractor achieved 
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the next milestone, the amount of the liquidated damages already withheld shall be restored to the 

Contractor by adjustment in the payment certificate. Both the Parties expressly agree that the total 

amount of liquidated damages shall not exceed 10% (ten percent) of Initial Contract Price and that the 

liquidated damages payable by the Contractor are mutually agreed genuine pre-estimated loss and 

without any proof of actual damage likely to be suffered and incurred by the Employer; and the 

Employer is entitled to receive the same and are not by way of penalty. 

 

The Employer may, without prejudice to any other method of recovery, deduct the 

amount of such damages from any sum due, or to become due to the Contractor or from 

Performance Security or any other dues from Government or semi Government bodies within 

the state. 
 

The payment or deduction of such damages shall not relieve the Contractor from his 

obligations to complete the Works, or from any other of his duties, obligations or responsibilities 

under the Contract. 
 

The Contractor shall use and continue to use his best endeavors to avoid or reduce 

further delay to the Works, or any relevant Stages. 
 

44.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 

Engineer shall correct any such payment of liquidated damages by the Contractor by adjusting 

the next payment certificate. 

44.3 It is agreed by the Contractor that the decision of the Employer as to the liquidated damages 

payable by the Contractor under this Clause shall be final and binding. 

 

45 Advance Payment 

45.1 On the request of the Contractor, the Employer will make the following advance payment to 

the Contractor against submission by the Contractor of an Unconditional Bank Guarantee 

(including e-Bank Guarantee) from a scheduled commercial bank acceptable to the 

Employer in amounts equal to 110% (one hundred ten percent) of the amount of the advance 

payment being requested: 
 

(a) Mobilization advance up to 5% (five percent) of the initial contract price excluding the 

contract price for routine maintenance 

(b) Equipment Advance up to 90% (ninety percent) of the cost of the new equipment 

brought to the site, subject to a maximum of 10% (ten percent) of the initial contract 

price excluding the contract price for routine maintenance 
 

The Bank Guarantee (including e- Bank Guarantee) shall remain effective until the 

advance payment has been repaid, but the amount of the guarantee shall be progressively 

reduced by the amounts repaid by the Contractor. Interest will not be charged on the advance 

payment. However, if the Contract is terminated due to default of the Contractor, the 

Mobilization Advance and the Equipment Advance shall be deemed to be an interest bearing 

advance at the base rate of the State Bank of India, as applicable on the date of such advance 

payment. 

 

45.1 The Contractor is to use the advance payment only to pay for Equipment, plant and 

Mobilization expenses required specifically for execution of the Works. The Contractor shall 

demonstrate that the advance payment has been used in this way by supplying copies of 

invoices or other documents to the Engineer. 
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45.2 The advance payment shall be recovered by deducting proportionate amounts from payments 

otherwise due to the Contractor for the construction work, following the schedule of 

completed percentages of the Works on a payment basis. No account shall be taken of the 

advance payment or its repayment in assessing valuations of work done, Variations, price 

adjustments, Compensation Events, or liquidated damages. 
 

46 Securities 

 

46.1 The Performance Security equal to 5% (five percent) of the Contract Price and additional 

security for unbalanced bids shall be provided to the Employer. Out of total Performance 

Security equal to 5%(five percent) of Contract Price, half shall be delivered to the Employer 

no later than the dates specified in the Letter of Acceptance and shall be issued in the form 

given in Contract Data; however, balance half Performance Security shall be retained at the 

rate of two and a half percent of each payment due to the Contractor until completion of whole 

of the construction work. 
 

46.2 The Performance Security shall be valid until a date 45 days from the date of issue of 

certificate of completion of construction work and maintenance work subject to the condition 

that if the Performance Security is in the form of a Bank Guarantee (including e-Bank 

Guarantee), the period of validity of Bank Guarantee (including e-Bank Guarantee) could 

be one year initially; however, the Contractor would get this Bank Guarantee (including e-

Bank Guarantee) extended in such a way that an amount equal to five percent of the 

Contract Price is always available with Employer until 45 days after the lapse of the Defects 

Liability Period. If the Contractor fails to maintain the above Performance Security, the 

Employer would recover the same from any dues payable to the Contractor. 

 

47 Cost of Repairs 

47.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start  

Date and the end of the Defects Liability Period shall be remedied by the Contractor at his 

cost if the loss or damage arises from the Contractor's acts or omissions. 

 

E. Finishing the Contract 

 

48 Completion of Construction and Maintenance 

48.1 The Contractor shall request the Engineer to issue a certificate of completion of the 

construction of the Work and the Engineer will do so upon deciding that the Work is 

completed. 

48.2 The Contractor shall request the Engineer to issue the certificate of completion of the Routine 

Maintenance and the Engineer will do so upon deciding that the work of Routine Maintenance 

is completed. 
 

49 Taking Over 

49.1 The Employer shall take over the Works within seven days of the Engineer's issuing a 

certificate of Completion of Works. The Contractor shall continue to remain responsible for 

its Routine Maintenance during the maintenance period. 
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49.2 The Employer shall take over the maintained road within seven days of the Engineer issuing 

a certificate of completion of the work of Routine Maintenance. 

 

50 Final Account 

50.1 The Contractor shall submit to the Engineer a detailed account of the total amount that the 

Contractor considers payable for works under the Contract within 21 days of issue of 

certificate of completion of construction of Works. The Engineer shall issue a Defects 

Liability Certificate and certify any payment that is due to the Contractor for Works within 42 

days of receiving the Contractor's account if it is correct and complete. If the account 

submitted by the Contractor is not correct or complete, the Engineer shall issue a schedule to 

the Contractor, within 42 days, that states the scope of the corrections or additions that are 

necessary. If the revised account is still unsatisfactory, after it has been resubmitted by the 

Contractor, the Engineer shall decide on the amount payable to the Contractor and issue a 

payment certificate within 28 days of receiving the Contractor’s revised account. The payment 

of final bill for construction of Works will be made within 14 days thereafter. 

50.2 In case the account for construction is not received within 21 days of issue of Certificate of 

Completion as provided in clause 50.1 above, the Engineer shall proceed to finalize the 

account and issue a payment certificate within 28 days. The payment of final bill for 

construction of Works will be made within 14 days thereafter. 

 

50.3 The Contractor shall submit to the Engineer a detailed account of the total amount that the 

Contractor considers payable for maintenance of works under the contract 21 days before the 

end of the Routine Maintenance Period. The Engineer shall issue a Routine Maintenance 

Completion Certificate and certify any final payment that is due to the Contractor within 21 

days of receiving the Contractor's account if it is correct and complete. If it is not, the Engineer 

shall issue within 21 days a schedule that states the scope of the corrections or additions that 

are necessary. If the revised account is still unsatisfactory after it has been resubmitted by the 

Contractor, the Engineer shall decide on the amount payable to the Contractor and issue a 

payment certificate within 28 days of receiving the Contractor’s revised account. The payment 

of final bill for routine maintenance will be made within 14 days thereafter. 

 

50.4 In case the account for routine maintenance is not received within 21 days of issue of 

Certificate of Completion as provided in clause 50.3 above, the Engineer shall proceed to 

finalize the account and issue a payment certificate within 28 days. The payment of final bill 
for routine maintenance will be made within 14 days thereafter. 

 

51 Operating and Maintenance Manuals 

51.1 If "as built" Drawings and/or operating and maintenance manuals are required, the Contractor 

shall supply them by the dates stated in the Contract Data. 

51.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the 

Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold the 

amount stated in the Contract Data from payments due to the Contractor. 

 

52 Termination 

52.1 The Employer may terminate the Contract if the Contractor causes a fundamental breach 

of the Contract. 
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52.2 Fundamental breaches of the Contract shall include, but shall not be limited to, the following: 

52.2.1 the Contractor stops work for 28 days when no stoppage of work is shown on the current 

Program and the stoppage has not been authorized by the Engineer; 

52.2.2 the Contractor is declared as bankrupt or goes into liquidation other than for approved 

reconstruction or amalgamation; 

52.2.3 the Engineer gives Notice that failure to correct a particular Defect whether pertaining to 

construction work or pertaining to defects liability period is a fundamental breach of the 

Contract and the Contractor fails to correct it within a reasonable period of time determined 

by the Engineer; 

52.2.4 the Contractor does not maintain a Security, which is required; 

52.2.5 the Contractor has delayed the completion of the Works by the number of days for which the 

maximum amount of liquidated damages can be paid, as defined in clause 44.1; 

52.2.6 the Contractor fails to provide insurance cover as required under clause 13; 

52.2.7 if the Contractor, in the judgement of the Employer, has engaged in the corrupt, fraudulent 

or coercive practice in competing for or in executing the Contract. For the purpose of this 

clause, “corrupt practice” means the offering, giving, receiving, or soliciting of anything of 

value to influence the action of a public official in the procurement process or in Contract 

execution. “Fraudulent Practice” means a willful misrepresentation or omission of facts or 

submission of fake/forged documents in order to induce public official to act in reliance 

thereof, with the purpose of obtaining unjust advantage by or causing damage to justified 

interest of others and/or to influence the procurement process to the detriment of the 

Government interests. And, this includes collusive practice among Bidders (prior to or after 

bid submission) designed to establish bid process at artificial non-competitive levels and to 

deprive the Employer of the benefits of free and open competition. “Coercive practice” 

means the act of obtaining something, compelling an action or influencing a decision through 

intimidation, threat or the use of force directly or indirectly, where potential or actual injury may 

befall upon a person, his/ her reputation or property to influence their participation in the tendering 

process. 

52.2.8 if the Contractor has not completed at least three-eighth of the value of construction 

Work required to be completed after half of the completion period has elapsed; 

52.2.9 if the Contractor fails to set up a field laboratory with the prescribed equipment, within the 

period specified in the Contract Data; 

52.2.10 if the Contractor fails to deploy machinery and equipment or personnel as specified in the 

Contract Data at the appropriate time; and 

52.2.11 if the Contractor fails to pay EPF/ ESI contribution as required under prevailing laws; 

52.2.12 if the Contractor engages child labor in violation of prevailing laws; 

52.2.13 if the Contractor fails to ensure that there is no gender bias in engagement of labor and 

other employees and in payment of wages and he discriminate against female workers. 

52.2.14 any other fundamental breaches as specified in the Contract Data  

52.3  Notwithstanding the above, the Employer may terminate the Contract for convenience. 

52.4  If the Contract is terminated, the Contractor shall stop work immediately, make the Site 

safe and secure, and leave the Site as soon as reasonably possible. 

 

53 Payment upon Termination 

53.1(i) If the Contract is terminated because of a fundamental breach of Contract by the Contractor, 

the Engineer shall issue a certificate for the value of the work done, less liquidated damages, 

less advance payments received up to the date of the issue of the certificate and less the 

percentage to apply to the value of the work not completed, as indicated in the Contract Data. 
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If the total amount due to the Employer exceeds any payment due to the Contractor, the 

difference shall be recovered from the Security Deposit, and Performance Security. If any 

amount is still left un-recovered it will be a debt payable to the Employer from State PMGSY 

works, any other State Government works including State Public Sector works executed by 

the Contractor. 

 

53.1(ii) If the Contract is terminated because of a fundamental breach of contract by the Contractor 

due to noncompliance of the requirements of clause 32 of GCC regarding defects liability 

period and routine maintenance of roads for five years, the Engineer will assess the cost of 

having the defect corrected. If the total amount due to the Employer exceeds any payment due 

to the Contractor, the difference shall be recovered from the Security Deposit and 

Performance Security. If any amount is still left un-recovered, it will be recovered from any 

dues payable to the Contractor from State PMGSY works, any other State Government works 

including State Public Sector works executed by the Contractor. If any amount still remains 

unrecovered, it shall be recovered as arrears of land revenue. 

53.2   If the Contract is terminated at the Employer's convenience, the Engineer shall issue a 

certificate for the value of the work done, the reasonable cost of removal of Equipment, 

repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's 

costs of protecting and securing the Works and less advance payments received up to the date 

of the certificate, less other recoveries due in terms of the Contract, and less taxes due to be 

deducted at source as per applicable law. 

 

54 Property 

 

54.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed to 

be the property of the Employer for use for completing balance construction work if the Contract 

is terminated because of the Contractor's default, till the Works is completed after which it will 

be transferred to the Contractor and credit, if any, given for its use. 

 

55 Release from Performance 

55.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 

control of the Employer or the Contractor, the Engineer shall certify that the Contract has been 

frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after 

receiving this certificate and shall be paid for all work carried out before receiving it and for any 

work carried out afterwards to which a commitment was made. 

55.2 Death or permanent invalidity of the Contractor: the Contractor shall indicate his nominee for the 

Contract at the time of signing of Agreement. If a Contractor dies during the currency of the 

Contract or becomes permanently incapacitated, and his/her nominee are not willing to complete 

the Contract, the Contract shall be closed without levying any damages/compensation as provided 

for in clauses 44 and 53 of GCC. 

 

However, if the nominee expresses his/her intention to complete the balance work and 

the competent authority is satisfied about the competence of the nominee, then the competent 

authority shall enter into a fresh agreement for the remaining work strictly on the same terms 

and conditions, under which the Contract was initially awarded. 
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F. Other Conditions of Contract 

56 Labor 

56.1 The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for 

the engagement of all staff and labor, local or other, and for their safety, payment, housing, 

feeding and transport. 

56.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in 

such form and at such intervals as the Engineer may prescribe, showing the staff and the numbers 

of the several classes of labor from time to time employed by the Contractor on the Site and such 

other information as the Engineer may require. 

 

57 Compliance with Labor Regulations 

 

57.1 During continuance of the Contract, the Contractor and his sub-Contractors shall abide at all times 

by all existing labor enactments and rules made thereunder, regulations, notifications and bye 

laws of the State or Central Government or local authority and any other labor law (including 

rules), regulations, bye laws that may be passed or notification that may be issued under any labor 

law in future either by the State or the Central Government or the local authority. Salient features 

of some of the major labor laws that are applicable to construction industry are given in Appendix 

to Part I General Conditions of Contract. The Contractor shall keep the Employer indemnified in 

case any action is taken against the Employer by the competent authority on account of 

contravention of any of the provisions of any Act or rules made there under, regulations or 

notifications including amendments. If the Employer is caused to pay or reimburse, such amounts 

as may be necessary to cause or observe, or for non-observance of the provisions stipulated in 

the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the 

Contractor, the Engineer/Employer shall have the right to deduct any money due to the Contractor 

including his amount of Performance Security. The Employer/Engineer shall also have the right 

to recover from the Contractor any sum required or estimated to be required for making good the 

loss or damage suffered by the Employer. 

 

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the 

employees of the Employer at any point of time. 

 

57.2 Full compliance of statutory requirements apart, the Contractor shall pay rates of wages and 

observe conditions of labor not less favorable than those established for the trade or the industry 

where the work is carried out. The Contractor shall make himself aware of all labor regulations and 

their impact on the cost and build up the same in the Contract Price. During the Contract Period, 

unless and otherwise provided in the Contract, no extra amount in this regard shall be payable to 

the Contractor, for whatsoever reason. 
 

57.3 In the event of default being made in the payment of any money in respect of wages of any 

person employed by the Contractor or any of its sub-contractors of any tier in and for carrying 

out of this Contract and if a claim therefore is filed in the office of the Labor Authorities and 

proof thereof is furnished to the satisfaction of the Labor Authorities, the Employer may, failing 

payment of the said money by the Contractor, make payment of such claim on behalf of the 

Contractor to the said Labor Authorities and any sums so paid shall be recoverable by the 

Employer from the Contractor. 
 

 

57.4 It shall be the responsibility of the Contractor to pay EPF/ESI contributions as required under 
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prevailing laws. The Contractor shall bear all such cost and it would be deemed to be included in 

the Contract Price. 
 

57.5 The employment of child labor is prohibited in the Contract. The Contractor shall comply with 

the Child Labor (Prohibition and Regulation) Act, 1986. 
 

57.6 The Contractor shall ensure that there is no gender bias in engagement of labor and other 

personnel and shall not make any discrimination against female employees. The Contractor shall 

comply with the Equal Remuneration Act, 1979 and Maternity Benefit Act, 1961. 
 

57.7 The Contractor shall have a Labor Welfare Organization which shall be responsible for labor 

welfare and compliance with prevalent labor laws, statutes and guidelines. In this context, the 

Contractor is also required to familiarize himself with Labor Welfare Rules of the state concerned 

and comply with the provisions of the Building and other Construction Workers (Regulation and 

Employment & Conditions of Service), Act 1996 and the Cess Act, 1996. 
 

57.8 The Contractor shall provide and maintain at his own expense, all necessary accommodation and 

welfare facilities as per prevailing labor and welfare laws for his (and his Sub-contractor’s) 

staff and labor. 

 

57.9 The Contractor shall prepare and submit compliance reports of adherence to labor laws as 

and when directed by the Engineer. 

 

58 Drawings and Photographs of the Works 

58.1 The Contractor shall do photography/video photography of the site firstly before the start of the 

work, secondly mid-way in the execution of different stages of work and lastly after the 

completion of the work. No separate payment will be made to the Contractor for this. 

58.2  The Contractor shall not disclose details of Drawings furnished to him and works on which he is 

engaged without the prior approval of the Employer in writing. No photograph of the works or 

any part thereof or plant employed thereon, except those permitted under clause 58.1, shall be 

taken or permitted by the Contractor to be taken by any of his employees or any employees of 

his sub-Contractors without the prior approval of the Employer in writing. No photographs/ 

Video photography shall be published or otherwise circulated without the approval of the 

Employer in writing. 

59. The Apprentices Act, 1961 

 

59.1 The Contractor shall duly comply with the provisions of the Apprentices Act, 1961 (III of 

1961), the rules made there under and the orders that may be issued from time to time under the 

said Act and the said Rules and on his failure or neglect to do so, he shall be subject to all liabilities 

and penalties provided by the said Act and said Rules. 
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: DHRUBA JYOTI MAJUMDER 

Contract Data to General Conditions of Contract 
 

Clause Reference 

 

Items marked “N/A” do not apply in this Contract. 

1. The Employer is  [Cl.1.1] 

 

Designation: Superintending Engineer 

 

                     Address:  North Bengal Circle , RRNMU Building (2nd Floor), Club Road, Near King Saheber Ghat,                                       

                      Jalpaiguri 

Name of authorized Representative 

Telephone No.(s): Office: N/A 

Mobile No.: 8918447698 

Facsimile (FAX) No.: N/A 

Electronic Mail Identification (E-mail ID): 

 

 

2. The Engineer is  

Designation: Executive Engineer, Darjeeling Division 

Address: Landal House, Lalkhoti Complex, Darjeeling- 734101 

 [Cl.1.1] 

Telephone No.(s): Office: N/A 

Mobile No.: 9832438726 

Facsimile (FAX) No.: N/A 

Electronic Mail Identification (E-mail ID): wbdarjeelingdivision@gmail.com 
 

3. The Intended Completion Date for the whole of the Works is 9 

months (excluding Rainy Season) after start of work. 

[Cl.1.1, 17&27] 

4. Routine Maintenance during five years after the Completion Date is defined as follows: 

Maintenance operations during the period of 5 years shall be based on Chapter 11 of 

Rural Roads Manual (IRC:SP:20:2002). Its specific provisions are:- 

Except where otherwise indicated, the Employer prior to issuance of the bidding documents 

should fill in all Contract Data. Schedules and reports to be provided by the Employer should 

be annexed. 
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(i) Clause 11.2, ibid, explains the various types of distress/defects of pavements. For 

example, cracks, raveling, rutting, pot holes etc. 

 

(ii) Clause 11.3, ibid, defines different maintenance activities. For example, fog seal, 

bituminous surface treatment, etc. 

 

(iii) Clause 11.4, ibid, suggests planning of routine maintenance. 

 

(iv) Clause 11.5 and Clause 11.6 (a), ibid, define preventive and corrective maintenance, and 

classify activities of routine maintenance and repairs. 

 

(v) Clause 11.7, ibid, discusses in detail the assessment of defects and maintenance measures 

for sealed roads, roads with rigid / RCCP and roads with special pavement. 

(Note: A periodical renewal is not part of routine maintenance). 

 

(vi) The periodicity of routine maintenance activities shall be as follows, this is for guidance 

only, however, road is to be maintained in serviceable condition all the time and payment is 

performance based, as per performance evaluation and marks obtained. 

Routine Maintenance Activities and their frequency with performance index (PI)– 

BT/Gravel Road 
 

 

S.No. 

 

Name of Item/ 

Activities 

 

Frequency of 

operation in a year 

PI 

Plain & Rolling 
Terrain 

Hilly Terrain 

1. Maintenance of Bituminous 

surface road and / or gravel 

road and/or WBM road 

including filling potholes and 

patch repairs etc. As per 

clause 1904, 1906 of the 

MoRD Specifications ( As 

per Annexure- 14.10 of 

Operation manual) 

 

 

 

 

As and when required 

 

 

 

 

 

50 

 

 

 

 

 

40 

2. Restoration o rain cuts and 

dressing of side slopes/berms 

as per clause 1902 of the 

Specification (As per 

Annexure- 14.10 of Operation 

manual) 

Once generally after 

rains (In case of areas 

having rainfall more 

than 1500 mm per 

year, as and when 

required). 

 

 

 

 

10 

 

 

 

 

5 

3. Making up of berms/shoulders 

as per clause1903 of the (As 

As and when 

required 20 20 
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 per Annexure- 14.10 of 

Operation manual) 

   

4. Maintenance of drains 

as per clause 1907 of the 

Specifications. (As per 

Annexure-14.10 of 

Operation manual) 

Twice (In case 

of hill roads as 

and when 

required 

 

 

 

3 

 

 

 

8 

5. 
Maintenance of 

culverts an cause ways 

as per clause 1908 and 

1909 of the MoRD (As 

per Annexure  14.10  

of Operation manual) 

Twice (In case 

of hill roads as 

and when 

required) 

 

 

 

4 

 

 

 

10 

6. Maintenance of guard 

rails and parapet rails 

as per clause 1911 of 

the MoRD 

Specification (As per 

Annexure-14.10 of 

Operation manual) 

Maintenance as 

and when 

required. 

Repairing once 

in a year 

 

 

 

1 

 

 

 

1 

7. Maintenance of road 

signs, speed breakers, 

standing tree adjacent to 

road wherever required 

as per clause 1910 of 

the MoRD 

Specification (As per 

Annexure- 14.10 of 
Operation manual). 

Maintenance 

as and when 

required. 

Repairing once 

in every two 

years 

 

 

 

 

2 

 

 

 

 

4 

8. Maintenance of 200 m 

and Kilo Meter stones 

as per clause 1912 of 

the MoRD 

Specification (As per 

Annexure-14.10 of 

Operation manual). 

Maintenance 

as and when 

required. 

Repairing 

once in a 

year 

 

 

2 

 

 

2 

9. Cutting of branches of 

trees, shrubs and 

trimming of grass and 

weeds etc. A per clause 

1914 of the MoRD 
Specification (As per 

Once generally 

after rains (In 

case of areas 

having rainfall 

more than 
1500 mm per 

 

 

3 

 

 

5 
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  Annexure- 14.10 of 

Operation manual) 

year, as and 

when required. 

  

 10. White washing parapets 

of Works including CD 

As per Annexure-14.10 

of Operation manual) 

 

Once in a year 

 

 

2 

 

 

3 

 11. Painting of guard stones Twice in a year 2 1 

 
12. 

Re-fixing displaced 

guard stones 
Once in a year 1 1 

   Total Marks 100 100 
 

Routine Maintenance Activities and their frequency with  
 

performance index – CC Road 

S.No Name of 

Item/Activity 

Frequency of 

operations in 

the year 

Plain & Rolling 

Terrain 

Hilly Terrain 

 

1 

Maintenance of Concrete 

surface including crack 

sealing spot patching with 

PCC or bituminous concrete 

as per provisions of IRC 

SP83. 

As and when 

required 
 

50 
 

40 

2. Restoration of rain cuts and 

dressing of side 

slopes/berms as per clause 

1902 of the Specifications. 

(As per Annexure-14.10   

of Operation manual) 

 

Once generally 

after rains or as 

and when 

required. 

 

 

 

 

10 

 

 

 

 

5 

3. Making up of berms/ 

shoulders as per clause 

1903 of the (As per 

Annexure- 14.10 of 

Operation manual) 

As and 

when required 
 

20 
 

20 

4. 
Maintenance of drains as 

per clause 1907 of the 

Specifications. (As per 

Annexure- 14.10 of 

Operation manual) 

Twice (In case 

of Hill roads as 

and when 

required 

 

3 

 

8 

5. Maintenance of culverts 

and cause ways as per 

clause 1908 and 1909 of the 

Specifications. (As per 

Annexure- 14.10 of 
Operation manual) 

Twice (In case 

of Hill roads as 

and when 

required 

4 10 
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6. Maintenance of guard rails 

and parapet rails as per 

clause 1911 of the MoRD 

Specifications (As per 

Annexure-14.10 of 

Operation manual) 

Maintenance e 

as and when 

required. 

Repairing once 

in a year 

1 1 

7. Maintenance of road signs, 

speed breakers, standing 

trees adjacent to road 

wherever required as per 

clause 1910 of the MoRD 

Specifications (As per 

Annexure-14.10 of 
Operation manual). 

Maintenance 

as and when 

required. 

Repairing once 

in every two 

years 

2 4 

8. Maintenance of 200 m and 

kilo meter stones as per 

clause 1912 of the MoRD 

Specifications (As per 

Annexure- 14.10 of 

Operation manual). 

Maintenance as 

and when 

required. 

Repairing once 

in a year 

 

2 
 

2 

9. Cutting of branches of 

trees, shrubs and trimming 

of grass and weeds etc. as 

per clause 1914 of the 

MoRD Specifications (As 

per Annexure-14.10 of 

Operation manual). 

Once generally 

after rains (In 

case of areas 

having rainfall 

more than 1500 

mm per year, as 

and when 

required. 

 

3 

 

5 

10. 
White washing parapet of 

Works including CD (As 

per Annexure-14.10 of 

Operation manual) 

Once in a year 2 3 

11. Painting of guard stones Twice in a year 2 1 

12. Re-fixing displaced 

guard stones 

Once in a year 1 1 

  Total: 100 100 

(vii) Appendix 11.3, ibid, covers the special problems of Road Maintenance in Heavy Rainfall 

/ Snow fall areas. 
 

(viii) Appendix 11.4, ibid, explains the nature of duties in maintenance of shoulders, drainage 

structures and causeways. 
 

5. The Site is located at as per 1. “Name of work” of section. 1. [Cl.1.1] 
 

6. The Start Date shall be 7(seven) days after the date of issue of the Notice to [Cl.1.1] 

Proceed with the work. 

7. (a) The name and identification number of the Contract is : [Cl.1.1] 

(b) The Works consist of Construction/up-gradation of Road & CD works under 

PMGSY including maintenance for five years.                                                           [Cl.1.1] 

The works shall, inter-alia, include the following, as specified or as directed. 
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Clause Reference 

 

(A) Road Works 

 

Site clearance; setting-out and layout; widening of existing carriageway and 

strengthening including camber corrections; construction of new road bituminous 

pavements remodeling/construction of junctions, intersections, supplying and placing of 

drainage channels, flumes, guard posts and other related items; construction/extension 

of cross drainage works, bridge, approaches and other related items; road markings, road 

signs and kilometer/hectometer stones; protective works for roads/bridges; all aspects of 

quality assurance of various components of the works; rectification of the Defects in the 

completed works during the Defects Liability Period; submission of “As-built” drawings 

and any other related documents; and other item of work as may be required to be carried 

out for completing the works in accordance with the Drawings and provisions of the 

Contract and to ensure safety and planting of trees along the roads. 

 

(B) CD Works including bridges 

 

Site clearance; setting out, provision of foundations, piers, abutments and bearings; pre- 

stressed/reinforced cement concrete superstructure; wearing coat, hand railings, 

expansion joints, approach slabs, drainage spouts/down-take pipes, provision of suitably 

designed protective works; providing wing/return walls; provision of road markings, 

road signs etc.; all aspects of quality assurance; clearing the Site and handing over the 

works on completion; rectification of the Defects during the Defects Liability Period and 

submission of “As-built” drawings and other related documents; and other items of work 

as may be required to be carried out for completing the works in accordance with the 

Drawings and the provisions of the Contract and to ensure safety. 

 

(C) Maintenance and Other Items 

As required to fulfill all the contractual obligations as per the Bid documents. 

 

8. Section completion is [Cl 2.2] 

 

9. The following documents also form part of the Contract : [Cl.2.3(11)] 
 

10. (a) The law which applies to the Contract is the law of Union of India. [Cl.3.1] 

 

                     (b) The language of the Contract documents is English.                      [Cl.3.1] 

 

11. The Schedule of Other Contractors is attached. [Cl. 8.1] 
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12. A. The Technical Personnel for construction work are:    [Cl. 9.2] 
 

 

Technical Personnel Number 
Experience in Road 

Works 

A. Degree Holder in Civil Engineering / 

Experienced Diploma Holder in Civil 

Engineering 

 
B. Diploma Holder in Civil Engineering  

 
C. Others (Specify) 

     Supervisor             

     Science Graduate 

One/ 
 

One or more as 

per requirement 

 
2 nos. 

 
2 nos. 

Road experience 3 

(three) yrs. 

10 (ten) years in 

construction 

 

3 (three) yrs. experience 

 
4 (four) yrs. experience 

 

For field testing laboratory; 

Technical Personnel Number 

 
 

 
 

 
 

 

B. For routine maintenance 

Technical Personnel Number Experience in Road Works 

A. Degree Holder in Civil Engineering 

 

B. Diploma Holder in Civil Engineering 

1 no. 

 

1 no. 

Road experience 3 (three) yrs 

 
Road experience 3 (three) yrs 

13(a) Amount and deductible for insurance are: [Cl. 13.1] 
1% of estimated cost of construction put to tender. 

 

13(b)  Amount and deductible for insurance are: [Cl. 13.3 (a) 
 

 

 

14. Site investigation report [Cl.14.1] 

 

15. The key equipment/ machinery for construction of works shall be: 
 

For Road Works 
 

Category A: For works with Premixed Carpet and Seal Coat as Surface Bituminous 

Course 
 

Sl. 

No. 
Name of equipment 

Quantity 

Package value (Rs. in Crore) 

Upto 5 

Cr. 

>5 Cr. 

upto 15 Cr. 

>15 Cr 

upto 25 Cr. 

>25 

Cr. 

1 Excavator cum Loader 1 1 2 2 

2 Static Roller (8-10 ton) 2 3 4 5 
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3 
Vibratory Road Roller / Compactor / 

Tandem Roller 
1 2 3 4 

4 

Mobile Hot Mix Plant 6-10 Ton 

Capacity / Spot Mix plant / higher 

category machine 

(For work with Hot Mix Bitumen) 

1 2 3 4 

5 Bitumen sprayer (Mechanical) 1 1 2 2 

6 Air Compressor / Mechanical Broomer 1 1 2 2 

7 Concrete Mixture Machine 1 2 2 3 

8 Vehicle mounted Water Tanker 2 3 4 5 

9 

Concrete Mixture Machine (Full 

charge) (For work with concrete 

pavement) 

1 1 1 1 

 

 
Category B:  For works with WMM and followed by BM and PMC+SC or MSS as surface 

Bituminous Course 

Sl. 

No. 
Name of equipment 

Quantity 

Package value (Rs. in Crore) 

Up to 5 

Cr. 

>5 Cr. Up 

to 15 Cr. 

>15 Cr up 

to 25 Cr. 

>25 

Cr. 

1 Excavator cum Loader 1 1 2 2 

2 Static Roller (8-ton) 2 3 4 5 

3 
Vibratory Road Roller / Compactor / 

Tandem Roller 
1 2 3 4 

4 Dozer D50 1 1 2 2 

5 Motor grader 1 1 1 1 

6 Paver Finisher 1 1 2 2 

7 
Batch Mix HMP 40-60 TPH / HMP 

(Drum Mix) 40-60 TPH / 60-90TPH 
1 1 1 1 

8 Pug Mill 1 1 1 1 

9 Bitumen sprayer (Mechanical) 1 1 2 2 

10 Air Compressor / Mechanical Broomer 1 1 2 2 

11 Concrete Mixture Machine 1 2 2 3 

12 Vehicle mounted Water Tanker 2 3 4 5 
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Category C:  Equipment to be provided for Surface Dressing work as surface bituminous 

Course 

Sl. 

No. 
Name of equipment 

Quantity 

Package value (Rs. in Crore) 

Up to 5 

Cr. 

>5 Cr. Up 

to 15 Cr. 

>15 Cr up 

to 25 Cr. 

>25 

Cr. 

1 Excavator cum Loader 1 1 2 2 

2 Static Roller (8-10 ton) 2 3 4 5 

3 
Vibratory Road Roller / Compactor / 

Tandem Roller 
1 2 3 4 

4 Bitumen sprayer (Mechanical) 1 1 2 2 

5 Air Compressor / Mechanical Broomer 1 1 2 2 

6 Concrete Mixture Machine 1 2 2 3 

7 Vehicle mounted Water Tanker 2 4 6 8 

8 

Concrete Mixture Machine (Full 

charge) (For work with concrete 

pavement) 

1 1 1 1 

9 
Pneumatic Tire Roller (Optional Not 

Mandatory) 
1 1 2 2 

10 Mechanical chips spreader 1 1 2 2 

 

 

Category D:  For works under Full Depth Reclamation (FDR) 
 

Sl. 

No. 
Name of equipment 

Quantity 

Package value (Rs. in Crore) 

Up to 5 

Cr. 

>5 Cr. Up 

to 15 Cr. 

>15 Cr up 

to 25 Cr. 

>25 

Cr. 

1 Excavator cum Loader 1 2 2 2 

2 Recycler Machine / Road Reclaimer 1 1 1 1 

3 Water Tanker 24 KL Capacity 1 1 1 1 

4 Cement / Additive Spreader 1 1 1 1 

5 Vibratory Pad Foot Roller (20 tonne) 1 1 1 1 

6 
Vibratory Road Roller / Compactor / 

Tandem Roller 
1 1 1 1 

7 Pneumatic Tire Roller 1 1 1 1 

8 Motor grader 1 1 1 1 

9 Paver Finisher 1 1 1 1 

10 
Batch Mix HMP 40-60 TPH / HMP 

(Drum Mix) 40-60TPH / 60-90TPH 
1 1 1 1 

11 Pug Mill 1 1 1 1 

12 Bitumen sprayer (Mechanical) 1 1 1 1 

13 Air Compressor / Mechanical Broomer 1 1 2 2 

14 Vehicle mounted Water Tanker 1 2 2 2 

 

[Cl. 26.2] 



Standard Bidding Document for PMGSY 

72 

 

 

 

16. (a) Competent authorities are::                                       [Cl. 24.1]  

Superintending Engineer, WBSRDA with powers up to 2.50 Cr. 

Chief Engineer, WBSRDA with powers up to any amount. 

 

17. (a) The period for submission of the program for approval of Engineer [Cl.26.1] 

shall be 10 (Ten) days from the issue of Letter of Acceptance. 

 

(b) The updated program shall be submitted at interval of 60 (Sixty) days. [Cl. 26.3] 

 

(c) The amount to be withheld for late submission of an updated        [Cl. 26.3] 

program shall be Rs. 2.0 lakhs. 

 

18. The key equipment for field laboratory shall be: 
 

Sl. 
No. 

 

Name of equipment 

Quantity 

Package value (Rs. in Crore) 

Up to 5 Cr. > 5 Cr. 

1 Oven electrically operated range up to 200º C 1 2 

2 Electronic balance 25 Kg capacity 1 2 

3 Thermometer 4 7 

4 Set of IS Sieves with lid and pan 2 4 

5 Liquid Limit and Plastic Limit apparatus 1 2 

6 Compaction test apparatus (Set) 1 2 

7 Sand Replacement apparatus 1 2 

8 Speedy Moisture Meter for field density test 1 2 

9 Core Cutter apparatus 1 2 

10 Aggregate Impact Value test apparatus 1 1 

11 Flakiness Gauge 1 1 

12 Elongation Gauge 1 1 

13 Bitumen Extractor 1 1 

14 Concrete cube testing machine 1 1 

15 
Mechanized Core Cutter for concrete pavement and /or 
stabilized base/sub-base course 

1 1 

 

                            [Cl. 31.1a] 
 

19. The authorized person to make payments is Executive Engineer                        [Cl.39.2] 
 

20. (a)  Milestones to be achieved during the contract period  
  

 (1)  1/8th of the value of entire contract work up to 1/4th of the  

  period allowed for completion of construction 

 (2)  3/8th of the value of entire contract work up to ½ of the  

  period allowed for completion of construction 

 (3)  3/4th of the value of entire contract work up to ¾th of the  

  period allowed for completion of construction 
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 (b)  Amount of liquidated damages for For Whole of work 1 

 delay in completion of works percent of the Initial 

   Contract Price, rounded  

   off to the nearest thousand, 

   per week. 

 

 (c)  Maximum limit of liquidated damages for 10 per cent of the Initial 

 delay in completion of work. Contract Price rounded 

   off to the nearest thousand. 

               [Cl.44.1]                                                                                                                         

21. The standard form of Performance Security acceptable to 

 the Employer shall be an unconditional Bank Guarantee 

 (including e-Bank Guarantee) of the type as presented 

 In the Bidding Documents. But after 1st July, 2023, only 

 e-BG will be followed.                               [Cl. 46.1] 

    

22. (a) The Schedule of Operating and Maintenance Manuals as per attached S.O.Q.[Cl.51.1] 

 

 (b) The date by which “as-built” drawings (in scale as directed) in 2 sets are [Cl.51.1] 

 required is within 28 days of issue of certificate of completion of whole 

 or section of the work, as the case may be. 

 

23. The amount to be withheld for failing to supply “as-built” drawings  [Cl.51.2] 

 by the date required is Rs. 2.0  Lakhs. 

 

24. (a) The period for setting up a field laboratory with the prescribed equipment 

 Is 7 (seven) days from the date of notice to start work   [Cl.52.2 (i)] 

  

 (b) The following events shall also be fundamental breach of Contract : [Cl.52.2 (k)] 

 “The Contractor has contravened Clause 7.1 and Clause 9 of  

   Part I General Conditions of Contract 

 

25. The percentage to apply to the value of the work not completed representing 

 the Employer’s additional cost for completing the Works shall be 10 (Ten)  

            percent.                                                                           [Cl.53.1(i)] 
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Appendix to Part I General Conditions of Contract 

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER 

CONSTRUCTION WORK. 

(a) Workmen Compensation Act 1923: - The Act provides for compensation in 

case of injury by accident arising out of and during the course of employment. 

(b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under 

the Act on satisfaction of certain conditions on separation if an employee has 

completed the prescribed minimum years (say, five years) of service or more or on 

death the rate of prescribed minimum days’(say, 15 days) wages for every completed 

year of service. The Act is applicable to all establishments employing the prescribed 

minimum number (say, 10) or more employees. 

 

(c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides 

for monthly contributions by the Employer plus workers at the rate prescribed (say, 

10% or 8.33%). The benefits payable under the Act are: 

(i) Pension or family pension on retirement or death as the case may be. 

(ii) Deposit linked insurance on the death in harness of the worker. 

(iii) Payment of P.F. accumulation on retirement/death etc. 

 

(d) Maternity Benefit Act 1961: - The Act provides for leave and some other 

benefits to women employees in case of confinement or miscarriage etc. 

 

(e) Contract Labor (Regulation & Abolition) Act 1970: - The Act provides for 

certain welfare measures to be provided by the Contractor to contract labor and in case 

the Contractor fails to provide, the same are required to be provided, by the Principal 

Employer by Law. The Principal Employer is required to take Certificate of 

Registration and the Contractor is required to take license from the designated Officer. 

The Act is applicable to the establishments or Contractor of Principal Employer if they 

employ prescribed minimum (say 20) or more contract labor. 

(f) Minimum Wages Act 1948: - The Employer is to pay not less than the 

Minimum Wages fixed by appropriate Government as per provisions of the Act if the 

employment is a scheduled employment. Construction of buildings, roads, runways 

are scheduled employment. 

 

(g) Payment of Wages Act 1936: - It lays down as to by what date the wages are 

to be paid, when it will be paid and what deductions can be made from the wages of 

the workers. 
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(h) Equal Remuneration Act 1979: - The Act provides for payment of equal 

wages for work of equal nature to male and female workers and for not making 

discrimination against female employees in the matters of transfers, training and 

promotions etc. 

 

(i) Payment of Bonus Act 1965: - The Act is applicable to all establishments 

employing prescribed minimum (say, 20) or more workmen. The Act provides for 

payments of annual bonus within the prescribed range of percentage of wages to 

employees drawing up to the prescribed amount of wages, calculated in the prescribed 

manner. The Act does not apply to certain establishments. The newly set- up 

establishments are exempted for five years in certain circumstances. States may have 

different number of employment size. 

 

(j) Industrial Disputes Act 1947: - The Act lays down the machinery and 

procedure for resolution of industrial disputes, in what situations a strike or lock-out 

becomes illegal and what are the requirements for laying off or retrenching the 

employees or closing down the establishment. 

 

(k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 

establishments employing prescribed minimum (say, 100, or 50). The Act provides for 

laying down rules governing the conditions of employment by the Employer on 

matters provided in the Act and get these certified by the designated Authority. 

 

(l) Trade Unions Act 1926: - The Act lays down the procedure for registration of 

trade unions of workmen and Employers. The Trade Unions registered under the Act 

have been given certain immunities from civil and criminal liabilities. 

 

(m) Child Labor (Prohibition & Regulation) Act 1986: - The Act prohibits 

employment of children below 14 years of age in certain occupations and processes 

and provides for regulations of employment of children in all other occupations and 

processes. Employment of child labor is prohibited in building and construction 

industry. 

 

(n) Inter-State Migrant Workmen’s (Regulation of Employment & 

Conditions of Service) Act 1979: - The Act is applicable to an establishment which 

employs prescribed minimum (say, five) or more inter-state migrant workmen through 

an intermediary (who has recruited workmen in one state for employment in the 

establishment situated in another state). The Inter-State migrant workmen, in an 

establishment to which this Act becomes applicable, are required to be provided 

certain facilities such as Housing, Medical-Aid, Travelling expenses from home up to 

the establishment and back etc. 

 

(o) The Building and Other Construction Workers (Regulation of 

Employment and Conditions of Service) Act 1996 and the Cess Act of 1996: - All 

the establishments who carry on any building or other construction work and 
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employs the prescribed minimum (say, 10) or more workers are covered under this 

Act. All such establishments are required to pay cess at the rate not exceeding 2% of 

the cost of construction as may be notified by the Government. The Employer of the 

establishment is required to provide safety measures at the building or construction 

work and other welfare measures, such as canteens, first-aid facilities, ambulance, 

housing accommodations for workers near the work place etc. The Employer to whom 

the Act applies has to obtain a registration certificate from the Registering Officer 

appointed by the Government. 

 

(p) Factories Act 1948: - The Act lays down the procedure for approval of plans 

before setting up a factory, health and safety provisions, welfare provisions, working 

hours, annual earned leave and rendering information regarding accidents or dangerous 

occurrences to designated authorities. It is applicable to premises employing the 

prescribed minimum (say, 10) persons or more with aid of power or another prescribed 

minimum (say, 20) or more persons without the aid of power engaged in manufacturing 

process. 
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Section 4 

Conditions of Contract 

Part – II Special Conditions of Contract 

These conditions vary and add to the Conditions of Contract set out in Part I General Conditions of 

Contract 

 

Note: The State Government may refer to Clause 34 of GCC and add here the procedure that it would 

like to adopt for assessing the performance of the Contractor in execution of works / activities relating 

to Routine Maintenance for five years post construction. 

 

1. Compliance of GPS enabled Vehicle Tracking System (VTS) 
 

GPS enabled VTS (Vehicle Tracking System) will be introduce for the field operations as per 

NRIDA’s guideline. The tracking hardware will be installed inside the equipment/machineries which 

will be used in the field by the concerned agency. This unit will send data to the monitoring center. 

GPS will be hired by the department and will be installed for monitoring. 
 

i) Once the Tracking device installed to the equipment/machinery for a particular work at site, security 

of the tracking device is the liability of the contractor of the said construction work. 
 

ii) Change of any equipment/machinery at site during the work should not be allowed unless 

otherwise allowed by the concern PIU. If change of any equipment/machinery allowed by the PIU 

concern, extra charges as decided should have to be borne by the agency. 
 

iii) In case any mishandling to the tracking device @ 0.10% (Zero point One Zero percent) of the 

construction cost for each damaged tracking device will be remitted as penalty.   
 

iv) No equipment/machinery should be removed from worksite after necessity of the said 

equipment/machinery until tracking device uninstalled by the PIU concern. In this process no extra 

claim as hire charges of said equipment/machineries will be entertained. 
 

v) The agency who intends to execute multiple works should augment separate machineries for each 

work so that tracking & monitoring is not hampered. 
 

2. The contractors who will submit fraudulent, fake documents for qualification in tender and who 

will not complete the works as per program guidelines and who will not maintain the roads as per 

contract agreement will be debarred from participating in tenders as mentioned in clause 41 of Form 

2911 (new version) [West Bengal Finance Department G.O. No. 5696-F(Y) dated 1st October 

2019]. 

 

3. Record of poor performance such as abandoning the works, not properly completing the contract, 

inordinate delays in completion, litigation history, financial failures, not doing the DLP maintenance or 

defaulter to comply ATR against unsatisfactory work report by NQM etc. 
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Section 5 
Specifications 

 

Note: The following are the guidelines for framing the specifications and, therefore, will not be 

part of the contract. These should be excluded from the bidding document. 

 

A.    The MoRD Specifications for Rural Roads published by the IRC (1st Revision) shall apply. 

 

B.     For items not covered in the MORD Specifications, the Ministry of Road Transport & Highways 

(MoRTH) Specifications for Road and Bridge Works (5th Revision) shall be followed. 

C.     Particular specifications:- 

For items whose specifications given in MoRD Specifications or in MORTH specifications for road 

and bridge works need changes partly or wholly due to local conditions, the respective clauses are 

to be suitably modified to the extent felt necessary giving clause wise description of modifications 

under this head. 

(i)   MoRD Specifications (1st Revision) 

Clauses  

(ii)   MoRTH Specifications for Road & Bridge Works (5th Revision) 

Clauses 

 

D.     For purposes of quality control, the MoRD Specifications for Rural Roads (1st Revision) and 

those covered by the Quality Assurance Handbook of the NRRDA shall apply.  
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Section 5 (Cont’d) 
Drawings 

 

 

Note: The design, drawings, standards and guidelines of the Rural Roads Manual (IRC: SP: 20-

2002) and other relevant IRC Standards, Codes etc. are to be followed for all-weather rural roads. 

 

The guidelines will not be part of the Contract. These should be excluded from the bidding 

document. 

List of Drawings:- 

1. Key Map 

2. 2. Road Alignment including cross sections   

3. 3. Pavement Drawings  

4. 4. Surface and sub surface drains with full details  

5. 5. Culverts and Bridges drawings  

6. Drawings for any other Road structure. 

7. Drawings for road signs, pavement markings and other traffic control devices 

8. Drawings to be followed for actual execution of work should bear the stamp “Good for 

construction”. 

9. Any revision of working drawings should be indicated by pre-fixing R1, R2….. etc. after 

original reference number.  Reasons for each revision should be clearly noted in the drawing. 

10. Complete set of drawings should be issued along with other tender documents so as to form 

part of the Agreement. 
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Section 6 
 

 

FORM OF BID FOR PART I OF THE BID 
 

Technical Qualification Part I of Bid 
 

The Bidder shall fill in and load this form for Part I of Bid separately from the form for Part II of 

the Bid. 

 

To [Name of Employer] .................................................................................................... 

 

Address [insert address] ................................................................................................... 

                                       ...................................................................................................  

Identification Number of Works .................................................................................... 

 

Description of Works ....................................................................................................... 

 

Dear...................   

 

1.  Having read the Bidding Documents, Requirements for submission of documents in ITB Clause 12, 

and acceptance of provisions for Fraud and Corruption in the Bidding Document, I/we submit in 

attachment all documents required in the Bidding Document together with all the Affidavits 

regarding the correctness of information/documents for the above stated bid.   

2.  I/we confirm that the Bid fully complies with all the requirements including the Bid Validity and Bid 

Security as required and specified by the bidding documents.   

3.  I/we certify that the information furnished in our bid is correct to the best of our knowledge and 

belief. 

4. I/we undertake to carry out the works of Routine Maintenance for five years after the completion 

date as per the rates offered by the Employer in the bid documents.   

 

 

Authorized Signatory.................................................   

Name and Title of Signatory......................................   

Name of Bidder  ....................................................... 

Authorized Address of Communication....................   

 ..................................................................................  

Telephone Nos (Office) …………………………… 

Mobile No. ………………………………………… 

Facsimile (Fax) No. ……………………………….. 

Electronic Mail Identification (Email ID) ………… 
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Form of Bid for Part II of the Bid 
 

Technical - Financial Part II of Bid 
 

The Bidder shall fill in and load this form for Part II of Bid separately from the form for Part I of 

the Bid 

 

To [Name of Employer].................................................................................................... 

 

Address [insert address] ................................................................................................... 

 

Identification Number of Works ...................................................................................... 

 

Description of Works ....................................................................................................... 

 

Dear...................  

 

1. With full understanding that Part II of our bid will be opened only if I/ we qualify on the basis of 

evaluation in Part I of the Bid, we offer to execute the works described above, remedy any defects 

therein, and carry out the routine maintenance in conformity with the Conditions of Contract, 

Specifications, Drawings and Bills of Quantities accompanying in Part II of the Bid. 

2. This Bid and your written acceptance of it shall constitute a binding contract between us. I/ we 

understand that you are not bound to accept the lowest or any bid you receive.   

3.  I/ we undertake to commence the works on receiving the Notice to Proceed with the Work in 

accordance with the Contract Conditions. 

4. As mentioned in Part-I of my/our bid, I/we undertake to carry out the works of Routine Maintenance 

for five years after the Completion Date as per the rates offered by the Employer in the bid document.  

 

Signature of Authorized Signatory ............................................... 

Name and Title of Signatory ........................................................   

Name of Bidder  .......................................................................... 

Authorized Address of Communication ......................................   

 .....................................................................................................  

Telephone Nos (Office) …………………………………..…… 

Mobile No. ………………………………………………..…… 

Facsimile (Fax) No. ……………………………………..…….. 

Electronic Mail Identification (Email ID) ……………..……… 
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FORMAT FOR THE AFFIDAVIT 

 
(NOTE: This affidavit should be on a non-judicial stamp paper of Rs.10/- and shall be attested by 

Magistrate/ Sub-Judge/ Notary Public) 

 

I, ……………………………………………………….… (name of the authorized representative of 

the bidder) son/daughter of …….……………………… resident of 

…………………………………………………………………………. (full address), aforesaid 

solemnly affirm and declare in connection with Construction of road from 

………………………………………………………………………………………………………

…… is as follows: 

 

1. I hereby certify that all the information furnished with the bid submitted online in response to notice 

inviting bid number ……………….…………………… date …..…..… issued by 

………………………………………..................................…..….. (authority inviting bids) 

for…………………………………………………………………………..............… (name and 

identification of work ) are true and correct. 

 

2. *I hereby certify that I have been authorized by …………………………… 

…………..……..……………………………………… (the bidder) to sign on their behalf, the bid 

mentioned in paragraph 1 above.  

 

3. That the undersigned also hereby verifies that neither any near relations of EE/DE/AE/JE of the 

department nor any retired gazette officers (if any) in our employment who retired within the last 

two years with the following ranks from the West Bengal State Rural Development Agency / 

Panchayats and Rural Development Department. 

4. The undersigned would authorize and request any bank, person, firm or corporation to furnish 

pertinent information as deemed necessary and or as requested by the department to verify this 

statement. 

5. The undersigned understands and agrees that the bid shall remain open for Acceptance 90 days from 

the date of opening of financial bid. 

6. The undersigned agrees to invest 30% of the contract price of works by cash during the 

implementation of the works. 

7. The undersigned agrees to authorize the authority to seek references from the bankers of the 

undersigned. 

8. If the contract is awarded to us, we will deploy at site all necessary T&P and equipment immediately 

on receipt of the work order. We would commence the work only on deployment of machineries at 
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site to the full satisfaction of the Engineer-in-Charge. We would be duty bound to use those 

equipment at site to achieve the best result as per requirement of the contract. We would upkeep and 

maintain those equipment in running condition till completion of the Project. Any breakdown of any 

equipment will be replaced immediately. No part of equipment will be shifted to another site without 

the written permission of the E.I.C. 

9. We would establish a site laboratory with minimum testing equipment/ apparatus to conduct the 

various tests on soil, aggregates and cement, concrete to maintain the quality at site. We will upkeep 

the laboratory set-up in good condition of the project. 

10. We would deploy at site all necessary technical personnel for efficient contract management and 

supervision of works with a view to achieving best quality of works at site. 

11. We would carry out all necessary tests of all major items at frequency spelled out in the contract 

document to achieve the best quality work at site. We will be contract bound to bring to the notice 

of the EIC any non-compliance of test results along with the action taken report. 

12. Any departure whatsoever in any form will be considered as breach of contract. In such situation the 

department at his liberty may with hold our payment till we rectify the defects or fulfill our 

contractual obligation. In this connection, Departmental decision will be final and binding. 

13. The undersigned also certifies that neither we have abandoned any work awarded to us, nor any penal 

action was taken against us by any department. The undersigned also declares that we do not have 

any running litigation with any department. 

 

 

Deponent  

Place: …………….. 

 

Date: ………………   

 

 

 

* not applicable if the bidder is an individual and is signing the bid on his own behalf.  
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Section 7 
Bill of Quantities Preamble 

 

1.  The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, 

Conditions of Contract, Specifications and Drawings. 
 

2.  For the construction of works, the quantities given in the Bill of Quantities are estimated, and 

are given to provide a common basis for bidding. The basis of payment will be the actual quantities 

of work ordered and carried out, as measured by the Contractor and verified by the Engineer and 

valued  
 

(a) at the rates and prices tendered in the Bill of Quantities in the case of item rate tenders; and 

(b) at percentage rate above or below or at par of the Schedule of Rates as tendered by the 

Contractor. 
 

 For the routine maintenance of roads, there is lump sum amount for each year of maintenance 

per km. The payments will be based on satisfactory performance of routine maintenance activities.  
 

3.  The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is 

otherwise provided under the Contract, include all constructional plant, labour, supervision, 

materials, erection, maintenance, insurance, profit, taxes and duties, together with all general risks, 

liabilities and obligations set out in the Contract. 
 

4. When percentage rate tenders are invited, the Bill of Quantities will show in the bidding 

documents, the quantities and rates used for different items. 
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Bill of Quantities for item rate bids 

Sl. 

No. 

Description of item (with brief 

specification and reference to book 

of specifications) 

Quantity Unit 

Rate 

Amount 
In figures In words 

 Routine Maintenance** after 

completion of construction works 
(Lump-sum Amount for each year Per 

Km.) 

For 1st year  

For 2nd year 

For 3rd Year 

For 4th Year 

For 5th Year 

AS PER THE ATTACHED S.O.Q 

 

 

** The per km amount for each year should be pre-specified by the Authority and the figure 

inserted here before inviting the Bid. 
 

Total Bid Price (in figures) ____________________________________ 

  (in words) ____________________________________ 

Signature____________________________________ 

Notes: 

(1) The item for which no rate or price has been entered in will not be paid for by the Employer 

when executed and shall be deemed to be covered by the other rates and prices in the Bill of 

Quantities (Refer: ITB Clause 13.2 and Part I General Condition of Contract 39.3). 

(2) Unit rates and prices shall be quoted by the bidder in Indian rupees [ITB Clause 14.1]. 

(3) For Routine Maintenance, the unit rate indicated by the Authority shall apply. The Bidder is 

required to accept these rates.  Further, the payment shall be performance based. 
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Bill of Quantities for Percentage rate bids 
 

S.l 

No. 

SOR 

No. 

Description of item (with brief 

specification and reference to 

book of specifications) 

Quantity Unit 

Rate 

Amount In 

Figures 

In 

words 

 

 

 

 

 

 

 

 

 Routine Maintenance**after 

completion of construction works 

(Lump-sum Amount for each year 

Per Km) * 

For 1st year  

For 2nd year 

For 3rd Year 

For 4th Year 

For 5th Year 

 

 

 

 

AS PER THE ATTACHED S.O.Q 

 

 

 

 

 

** The per km amount for each year should be pre-specified by the Authority and the figure 

inserted here before inviting the Bid. 
 

*Employer to fill in the per km amount for maintenance in rate column only 

 
       

Signature 

Notes: 

 

1. The Schedule of Rate is as per attached S.O.Q. 

 

2. Wherever there is any discrepancy between the rate entered in the Bill of Quantities and the 

Schedule of Rates as per Note 1 above, the rate given in the Schedule of Rates will apply. 

 

3. For Routine Maintenance, the unit rate indicated by the Authority shall apply. The Bidder is 

required to accept these rates.  Further, the payment shall be performance based. 
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Section 8 

Standard Forms 

Letter of Acceptance and Other Forms 
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Standard Forms 

(a) Letter of Acceptance 
Notes on Standard Form of Letter of Acceptance 

The Letter of Acceptance will be the basis for formation of the Contract as described in Clauses 

29 and 30 of the Instructions to Bidders. This Standard Form of Letter of Acceptance should 

be filled in and sent to the successful Bidder only after evaluation of bids has been completed 

and approval of the competent authority has been obtained. 

[Letterhead paper of the Employer] 

[Date]  

To:  

[Name of the Contractor]  
 

[Address of the Contractor]  

This is to notify you that the Employer, namely, ________________________________________ 

has accepted your Bid dated ____________________________________________ for execution of 

the ________________________________________ [name of the Contract and identification 

number, as given in the Contract Data] and Routine Maintenance of the works for five years for the 

Contract Price of Rupees _______________________ [amount in figures and words] is hereby 

accepted by our Agency.  
 

You are hereby requested to furnish Performance Security, (and additional security for unbalanced 

bids in terms of ITB Clause 26.3) [where applicable] in the form detailed in Cl. 30 of ITB for an 

amount of Rs.___________________ within 10 days of the receipt of this Letter of Acceptance valid 

up to 45 days from the date of expiry of Defects Liability Period i.e. up to ________________ and 

sign the Contract. If the Performance Security is in the form of a Bank Guarantee (including e-Bank 

Guarantee), the period of validity of Bank Guarantee (including e-Bank Guarantee) could be one 

year initially, however, the Contractor would get this Bank Guarantee (including e-Bank 

Guarantee) extended in such a way that an amount equal to the requisite Performance Security is 

always available with the Employer until 45 days after the lapse of Defects Liability Period failing 

which action as stated in Cl. 30.3 of ITB will be taken. 
 

2. You are also requested to indicate your nominee as required under Clause 53.2 of the GCC. 

 

Yours faithfully, 
 

Authorized Signature: ___________________________________ 

Name and Title of Signatory: ___________________________________ 

Name of Agency: ___________________________________ 

         

Attachment: 
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(b)  Issue of Notice to Proceed with the Work 
(Letterhead of the Employer) 

 

 

 

 ____________________ (Date) 

To 

 

—————————————— (Name and address of the Contractor) 

 

—————————————— 

 

—————————————— 

 

 

Dear Sirs: 

 

 Pursuant to your furnishing the requisite Performance Security as stipulated in ITB Clause 30 

and signing of the Contract for the construction of ——————————————— and routine 

maintenance for five years after completion of construction, you are hereby instructed to proceed 

with the execution of the said works in accordance with the contract documents. 

 

 

 

                 Yours faithfully, 

 

 

 

(Signature, name and title of signatory, 

authorized to sign on behalf of 

Employer) 
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(c) Standard Form of Agreement 

 

Standard Form: Agreement 
 

Agreement 

 

This Agreement, made the ___________________day of ______________20_______, 

between_________________________________________________________________________

_____________________________________ [name and address of Employer] 

(hereinafter called “the Employer”) of the one part 

________________________________________________________________________________

________________________________________________________________________________

_____________________________[name and address of Contractor] (hereinafter called “the 

Contractor” of the other part). 

Whereas the Employer is desirous that the Contractor execute 

________________________________________________________________________________

________________________________________________________________________________

_________________[name and identification number of Contract] (hereinafter called “the Works”) 

and the Employer has accepted the Bid by the Contractor for the execution and completion of such 

Works and the remedying of any defects therein at a cost of Rupees 

………………………………................................. 

  

NOW THIS AGREEMENT WITNESSETH as follows: 
 

1. In this Agreement, words and expressions shall have the same meanings as are respectively 

assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed 

to form and be read and construed as part of this Agreement. 
 

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 

mentioned, the Contractor hereby covenants with the Employer to execute and complete the 

Works and remedy any defects therein in conformity in all aspects with the provisions of the 

Contract. 
 

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and remedying the defects within the Contract Price or such other sum 

as may become payable under the provisions of the Contract at the times and in the manner 

prescribed by the Contract. 
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4. The following documents shall be deemed to form and be read and construed as part of this 

Agreement, viz: 
 

 i) Letter of Acceptance; 

 ii) Notice to Proceed with the works; 

 iii) Contractor’s Bid; 

 iv) Contract Data; 

 v) Special Conditions of Contract and General Conditions of Contract; 

 vi) Specifications; 

 vii) Drawings; 

 viii) Bill of Quantities; and 

 ix) Any other document listed in the Contract Data as forming part of the Contract. 

 

 In witness whereof, the parties thereto have caused this Agreement to be executed the day and 

year first before written. 

 

The Common Seal of _______________________________________________________________ 

 

 

was hereunto affixed in the presence of: 

 

 

Signed, Sealed and Delivered by the said _______________________________________________ 

 

________________________________________________________________________________ 

 

in the presence of: 

 

 

Binding Signature of Employer _______________________________________________________ 

 

 

Binding Signature of Contractor ______________________________________________________ 
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(d) Form of unconditional Bank Guarantee (including e-Bank 

Guarantee) from Contractor for ______________________________ 

[To be specified by State] As per Section 30, Clause 30.2 
 

 

To _________________[name of Employer] 

 _______________[address of Employer] 

WHEREAS 

[name and address of Contractor] (herein after called “the Contractor”) has undertaken, in pursuance        of        

Contract        No. dated  to execute _____________ [name of Contract and brief description of 

Works] (herein after called “the Contract”): 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish you 

with a Bank Guarantee by a recognized bank for the sum specified there in as security for compliance with his 

obligations in accordance with the Contract; 

AND WHERE AS we have agreed to give the Contractor such a Bank Guarantee: 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of the 

Contractor, upto a total of  [amount of guarantee]  __________         [in words], such sum being 

payable in the types and proportions of currencies in which the Contract price is payable, and we undertake to 

pay you, upon your first written demand and without cavil or argument ,any sum or sums within the limits of

              [amount of guarantee] as aforesaid without your needling to prove or to show grounds 

or reasons for your demand for the sum specified therein. 

We hereby waved the necessity of your demanding the said debt from the Contractor before presenting us 

with the demand. 

We further agree that no change or addition to or other modification of the forms of the Contract or of the 

Works to be performed there under or of any of the Contract documents which may be made between you and 

the Contractor shall in any way release us from any liability under this guarantee and we hereby wave notice 

of any such change, addition or modification. 

This guarantee shall be valid until 45daysfromthe date of expiry of the defects Liability Period. 

 

Signature and seal of guarantor _____________________________ 

Name of Bank ____________________________________________ 

     Address ____________________________________________ 

         Date  _____________________________________________ 

 

An amount shall be inserted by Guarantor, representing the percentage of the Contract Price specified 

in the Contract including additional security for unbalanced Bids, if any and dominated in Indian Rupees. 
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(e) SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 

AVAILABILITY OF CREDIT FACILITIES 
 

BANK CERTIFICATE 
 

 

This is to certify that M/S ____________________________________ is a reputed company with a good 

financial standing. 
 
 

If the contract for the work, namely, ______________________________ (Tender No.& Package No. /Name 

of work) is awarded to the above firm, we shall be able to provide overdraft/credit facilities to the extent of 

Rs. __________________ to meet their working capital requirements for executing the above contract. 

 
 
 

 

Signature of Senior Bank Manager ___________________ 

Name of the senior Bank Manager ___________________ 

Address of the Bank ___________________ 
 
 

 

Stamp of the Bank 

 

 

 
 

Note: Certificate should be on the letterhead of the bank and phone, fax and e-mail address should be 

written clearly & not older than 03 Months. 
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