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EXPLANATORY NOTE 

 

Format of the Bidding Document 

 

TheStandard Bidding Document for PradhanMantri Gram SadakYojana (PMGSY) 

follows the format of the MoRTHBidding Document, which is similar to the format for 

National Competitive Bidding for Works (India Version) — as approved by the Ministry of 

Finance for World Bank aided projects.  

 The document has the added feature of maintenance of roads for five years by the 

contractor who constructs/upgrades the road. 
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SECTION 1 
 

 

LIST OF IMPORTANT DATES 

E-PROCUREMENTNOTICE 

NOTICE INVITING TENDERS 
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SECTION 1 

WEST BENGAL STATE RURAL DEVELOPMENT AGENCY 

(WBSRDA) 
JOINT ADMINISTRATIVE BUILDING (6TH FLOOR) 

BLOCK-HC/7, SECTOR-III, SALT LAKE CITY, KOLKATA-700106 

List of Important Dates of Bids for Construction/Upgradation of Roads under 

PradhanMantri Gram SadakYojana and their Maintenance for Five years 

 

 

1. Name of Work 
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Estimated Cost 

(Rs. Lakh) 

Total 

Cost (Rs. 

Lakh) 

Bid 

Security  

(Rs. 

Lakh) 

The bid 

security 

is two 

percent 

of the 

total 

cost, 

rounded 

to the 

nearest 

thousand 

Const. Maint. 

1 BIRBHUM 
WB-04-

448 

T01-Dhitora to 
Kanakpur 

Dangapara, 

MURARAI-I BLOCK  8
.5

9
0

 K
m

. 

9
 M

o
n

th
s

 

443.25 42.02 485.27 9.71 

2 BIRBHUM 
WB-04-

451 

T04-GOPALPUR HAT 

TO TALUADANGA 
VIA SUHUDIGHI 
under Nalhati I 

Block 1
1

.7
7

5
 K

m
. 

9
 M

o
n

th
s

 

864.36 81.01 945.37 18.91 

    Total No. of Packages = 02         1430.64   
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2. Maintenance Period is five years from the completion date  
 

3. Date of Issue of Notice Inviting Bid  Date 14 Month 07 Year 2023 
 

4. Period of availability of Bidding from Date 14 Month 07 Year 2023 

    Documents on website  Time from 11:00 Hours 

www.pmgsytenderswb.gov.in    
 To Date 31 Month 07 Year 2023 

  Time upto17:00 Hours 

 

 

5.1Deadline for receiving Bids online including   

      online payment of bid security and cost of 

      bid document from a scheduled commercial Date 31 Month 07 Year 2023 

      bank and scanned copy of affidavit. The online Time upto 18:00 Hours 

 payment of Bid security and costof Bid document 

 is to be done simultaneouslyon e-tendering website 

along with the submissionof Bids. 
 

Note: Wherever in the Bid document reference to Bid Security and Cost of Bid document is 

made the meaning is online payment only instead of demand draft or any other instruments 

mentioned anywhere in the bid document. The word demand draft or other forms of 

submission, is deemed to be amended to on line payment only along with the on-line 

submission of bid document. 

    

5.2. Deadline of Submission of original Affidavit Date 03 Month 08 Year 2023 

(this date should be not later than threeworking Time upto 17:30 Hours 

Daysafter the submission of Technical Qualification  

part of the bid). The cost of bid document and Bid 

security is to be paid online along with bid submission 

as mentioned in clause 6.1 above. As such no other 

document is required to be submitted. 
 

6. Opening of Bids: The Bids will be opened online 

 Bythe authorized officer at the appointed time 
 

6.1.Time and Date for opening of Part-I of the Date 04 Month 08 Year 2023 

Bid (The Technical Qualification Part)  Time 11:00 Hours 

  

6.2. Time and Date of opening of Part-II of the Bid 

(The Technical-Financial Part) of the Bidders   

who Qualify in Part I of the Bid.  To be Notified Later 
 

7. Last Date of Bid Validity Ninety days from the Opening of Financial Bid. 
 

8. Time allowed for Completion Nine months from the Date of Work-Order 

(excluding rainy season). 

 

 

               Sd/- 
Superintending Engineer 

West Bengal State Rural Development Agency 

Block-HC/7,Salt Lake City, 6
th

 Floor, Kolkata-700106 
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WEST BENGAL STATE RURAL DEVELOPMENT AGENCY 

(WBSRDA) 
JOINT ADMINISTRATIVE BUILDING (6TH FLOOR) 

BLOCK-HC/7, SECTOR-III, SALT LAKE CITY, KOLKATA-700106 
 

PRADHAN MANTRI GRAM SADAK YOJANA 

(PMGSY) 
e-Procurement Notice 

 

 
The Superintending Engineer, West Bengal State Rural Development Agency on behalf of West 

Bengal State Rural Development Agency invites the percentagerate bids in electronic tendering 

system for construction of roads under PradhanMantri Gram SadakYojana in the districts of 

BIRBHUM for 02 number of packages with estimated cost totaling to Rs. 14.30 Crore including 

their maintenance for five years from the eligible contractors registered in the web-site 

www.pmgsytenderswb.gov.in Date of release of Invitation for Bids through e-procurement:  

14.07.2023 (dd/mm/yyyy) 

 
Availability of Bid Documents and mode of submission:The bid document is available online 

and should be submitted online in www.pmgsytenderswb.gov.in.  The bidder would be required 

to register in the web-site which is free of cost.  For submission of the bids, the bidder is 

required to have a valid Digital Signature Certificate (DSC) from one of the authorized 

Certifying Authorities. Submission of Original Documents:  The bidders are required to 

submit original Affidavit regarding correctness of information furnished with bid document as 

per provisions of Clause 4.4B(a) (ii) of ITB with Superintending Engineer WBSRDA,Block-

HC/7, Salt Lake City, 6
th

. Floor, Kolkata-700106, on a date as specified in Section I, either by 

registered post or by hand in the box, kept in the office of the undersigned failing which the 

bids shall be declared non-responsive. 

 

Last Date/ Time for receipt of bids through e-procurement: 31.07.2023 (dd/mm/yyyy) 

upto18:00 Hours (time). For further details please log on to www.pmgsytenderswb.gov.in  

 

 
 

 

 
            Sd/- 

Superintending Engineer 

West Bengal State Rural Development Agency 

Block-HC/7, Salt Lake City, 6
th

 Floor, Kolkata-700106 
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SECTION 1 

 
WEST BENGAL STATE RURAL DEVELOPMENT AGENCY 

(WBSRDA) 
JOINT ADMINISTRATIVE BUILDING (6TH FLOOR) 

BLOCK-HC/7, SECTOR-III, SALT LAKE CITY, KOLKATA-700106 
 

NOTICE INVITING TENDER (NIT) 

 2022-23, BATCH-I, PMGSY–III 

       2nd Call 
 

NIT No. 16/SRDA/N-2/2023-24/04         Dated:14
th 

July, 2023 
 

1. The Superintending Engineer, West Bengal State Rural Development Agency on behalf 

of West Bengal State Rural Development Agency invites the percentage rate bids, in electronic 

tendering system, for Up-gradation of roads under PradhanMantri Gram SadakYojana (PMGSY 

III) for each of the following works including their Maintenance for five years from the eligible 

and approved contractors registered in the website:www.pmgsytenderswb.gov.in 
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Estimated Cost 

(Rs. Lakh) 

Total 

Cost (Rs. 

Lakh) 

Bid 

Security  

(Rs. 

Lakh) 

The bid 

security 

is two 

percent 

of the 

total 

cost, 

rounded 

to the 

nearest 

thousand 

Const. Maint. 

1 BIRBHUM 
WB-04-

448 

T01-Dhitora to 
Kanakpur 

Dangapara, 

MURARAI-I BLOCK  8
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443.25 42.02 485.27 9.71 
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2 BIRBHUM 
WB-04-

451 

T04-GOPALPUR HAT 

TO TALUADANGA 
VIA SUHUDIGHI 
under Nalhati I 

Block 1
1

.7
7

5
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m
. 

9
 M

o
n

th
s

 

864.36 81.01 945.37 18.91 

    Total No. of Packages = 02         1430.64   

 

2. Date of release of Invitation for Bids through e-procurement: 14/07/2023 (dd/mm/yyyy). 

3. Cost of Bid Form:  Rs 5,000.00 per package (non-refundable) only. The amount 

should be deposited online as per Clause 6.1 of Section 1.of SBD.Payment made otherwise 

will be rejected.  
 

Cost of Bid Security should be deposited online as per Clause 6.1 of Section 1. of 

SBD. Payment made otherwise will be rejected. 
 

4.  Availability of Bid Document and mode of submission:  The bid document is 

available online and bid should be submitted online on 

website:www.pmgsytenderswb.gov.inThe bidder would be required to register in the web-site 

which is free of cost.  For submission of bids, the bidder is required to have valid Digital 

Signature Certificate (DSC) from one of the authorized Certifying Authorities (CA). Aspiring 

bidders who have not obtained the user ID andpassword for participating in e-tendering in 

PMGSY may obtain the same from the website: www.pmgsytenderswb.gov.in 

 
Digital signature is mandatory to participate in the e-tendering. Bidders already possessing the 

valid digital signature issued from authorized CAs can use the same in this tender.  

 

5.  Submission of Original Documents:  The bidders are required to submit original 

Affidavitregarding correctness of information furnished with bid document as per provisions of 

Clause 4.4B(a) (ii) of ITB with Superintending EngineerWBSRDA, Block-HC/7, Salt Lake 

City, 6
th

. Floor, Kolkata-700106, either by registered post or by hand in the box, kept in the 

office of the undersigned failing which the bids shall be declared non-responsive. 

 

6. Last Date/ Time for receipt of bids through e-tendering: 31/07/2023 (dd/mm/yyyy) 

upto 18:00 Hours (time) 

 

7.  The site for the work is available. 

 

8. Only online submission of bids is permitted, therefore; bids must be submitted online on 

website www.pmgsytenderswb.gov.inThe technical qualification part of the bids will be 

opened online at 11:00 Hours (time) on 04/08/2023 (date) by the authorized officers. If the 

office happens to be closed on the date of opening of the bids as specified, the bids will be 

opened online on the next working day at the same time.   
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9. The bidder is not required to quote his rate for routine maintenance.  The rates to 

be paid for routine maintenance are indicated in the Bill of Quantities.  Further, the 

payment for routine maintenance to the contractor shall be regulated based on his 

performance of maintenance activities. 
 

10. The bids for the work shall remain valid for acceptance for a period not less than 90 

(ninety) days after the Opening of Financial Bid. 
 

11. Bidders may bid for any one or more of the works mentioned in the Table above. To 

qualify for a package of contracts made up of this and other contracts for which bids are invited 

in the same NIT, the bidder must demonstrate having experience and resources sufficient to 

meet the aggregate of the qualifying criteria for the individual contracts. 
 

12. Bidder should have valid registration with Employees Provident Fund organization 

under EPF and Miscellaneous Provisions Act, 1952. 
 

13. The successful bidder who has quoted less bid price / rate than the estimated cost put to 

tender shall have to furnish additional performance security (APS) in the shape of Fixed Deposit 

Receipt / Term Deposit Receipt /Bank Guarantee from Scheduled Commercial Bank duly 

pledged in favour of Executive Engineer of concerned Division (in Col. 2 in the table above) as 

per the rate mentioned in the table below within 10 (Ten)Days from date of Letter of 

Acceptance  (LOA) otherwise the bid shall be cancelled &bid security/earnest money shall be 

forfeited. Further, proceeding for blacklisting shall be initiated against the bidder. 

 

SI 

No. 

Below rate quoted on amount 

put to tender (%) 

Additional Performance Security to be 

deposited by the successful bidder 

i. Below 15% No Additional Performance Security 

ii. From 15% to below 20% 7.50% of Awarded Cost 

iii. From 20% and above 10% of Awarded Cost 
 

14. GPS enabled VTS (Vehicle Tracking System) will be introduce for the field operations 

as per NRIDA’s guideline. The tracking hardware will be installed inside the 

equipments/machineries which will be used in the field by the concerned agency. This unit will 

send datato the monitoring center. GPS will be hired by the department and will be installed for 

monitoring. 
 

i) Once the Tracking device installed to the equipment/machinery for a particular work at site, 

security of the tracking device is the liability of the contractor of the said construction work. 
 

ii) Change of any equipment/machinery at site during the work should not be allowed unless 

otherwise allowed by the concern PIU. If change of any equipment/machinery allowed by the 

PIU concern, extra charges as decided should have to be borne by the agency. 
 

iii) In case any mishandling to the tracking device @0.10% (Zero Point One Zero Percent) of 

the construction cost for each damaged tracking device will be remitted as penalty.   
 

iv) No equipment/machinery should be removed from worksite after necessity of the said 

equipment/machinery until tracking device uninstalled by the PIU concern. In this process no 

extra claim as hire charges of said equipments/machineries will be entertained. 
 

v) The agency who intends to execute multiple works should augment separate machineries for 

each work so that tracking & monitoring is not hampered. 
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15. Other details can be seen in the bidding documents. The Employer shall not be held 

liable for any delays due to system failure beyond its control. Even though the system will 

attempt to notify the bidders of any bid updates, the Employer shall not be liable for any 

information not received by the bidder. It is the bidders’ responsibility to verify the website for 

the latest information related to the tender.  

 

16. To keep the road in good condition during the next 5 years after the completion of the 

construction if any additional / excess work is required over the stipulated quantity in the 

schedule for routine maintenance work, the same will be treated as defect liability and the 

Contractor has to do the maintenance work at his own cost. 

 

 

 

 

       

         

             Sd/- 
Superintending Engineer 

West Bengal State Rural Development Agency 

Block-HC/7, Salt Lake City, 6
th

 Floor, Kolkata-700106 
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Section 2:  Instructions to Bidders 

Table of Clauses 
 

A. General 

1. Scope of Bid 

2. Source of Funds 

3. Eligible Bidders 

4. Qualification of the Bidder 

5. One Bid per Bidder 

6. Cost of Bidding 

7. Site Visit 

 

B. Bidding Documents and Evaluation 

8. Content of Bidding Documents 

9. Clarification of Bidding Documents and Pre-

Bid Meeting 

10. Amendment of Bidding Documents 

 

C. Preparation of Bids 

11. Language of Bid 

12. Documents Comprising the Bid 

13. Bid Prices 

14. Currencies of Bid 

15. Bid Validity 

16. Bid Security 

17. Alternative Proposals by Bidders 

 

D. Submission of Bids 

18. Bidding Through e-Tendering system 

19. Electronic Submission of Bids 

20. Deadline for Submission of Bids 

21. Late Bids, Modification/ Withdrawal 

E. Bid Opening 

22. Bid Opening 

23. Process to be Confidential 

24.Clarification of Bids and 

Contacting the Employer 

25. Examination of bids  

and Determination of 

Responsiveness 

26. Evaluation and Comparison of 

Bids 

 

F. Award of Contract 

27.Award Criteria 

28.Employer's Right to Accept any 

Bidand to Reject any or all Bids. 

29.Notification of Award and 

Signing of Agreement 

30. Performance Security 

31. Advances 

32. Corrupt or Fraudulent Practices 
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Section 2 

Instructions to Bidders (ITB) 

A. General 

1. Scope of Bid 
 

1.1 The Employer as defined in the Appendix to ITB invites bids for the 

construction of Works and their maintenance for five years, as described in these 

documents and referred to as “the Works”. The name and identification number of 

the works is provided in the Appendix to ITB. The bidders may submit bids for any 

or all of the works detailed in the table given in the Notice Inviting Tender. Bid for 

each work should be submitted separately. 
 

1.2 The successful Bidder will be expected to complete the Works by the 

Intended Completion Date specified in the Part I General Conditions of Contract 

and do the routine maintenance of roads for five years from the date of completion. 
 

1.3 Throughout these documents, the terms “bid” and “tender” and their 

derivatives (bidder/tenderer, bid/tender, bidding/tendering etc.) are synonymous. 

 

2.  Source of Funds    
 

2.1 The Government of the State as defined in the Appendix to ITB has decided 

to undertake the works of construction and up-gradation of selected rural roads of 

the State through State budget and funds received under PradhanMantri Gram 

SadakYojana, from the Government of India, Ministry of Rural Development, and 

other sources to be implemented through the Employer.  
 

2.2 The Government of the State has decided to provide funds for the routine 

maintenance of the roads. 

 

3.  Eligible Bidders        
 

3.1 This Invitation for Bids is open to all eligible bidders meeting the eligibility 

criteria as defined in ITB.  The applicant should be a private or government-owned 

legal entity.  For package size exceeding Rs. 10 crore, the Joint Ventures are 

allowed. 
 

3.2 Bidders shall not be under a declaration of ineligibility for corrupt and 

fraudulent practices by the Central Government, the State Government or any 

public undertaking, autonomous body, authority by whatever name called under the 

Central or the State Government. 

 

4.  Qualification of the Bidder 
 

4.1 All bidders shall provide in Section 3, Forms of Bid and Qualification 

information, a preliminary description of the proposed work schedule, including 

drawings and charts, as necessary. 
 

4.1.1 Bidder should have valid registration with Employees Provident Fund 

organization under EPF and Miscellaneous Provisions Act, 1952. 
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4.2 All bidders shall include the following information and documents with 

their bids in Section 3, Qualification Information unless otherwise stated in the 

Appendix to ITB:  

(a)   copies of original documents defining the constitution or legal status, 

place of registration, and principal place of business; written power of 

attorney of the signatory of the Bid to commit the Bidder, EPF 

Registration Certificate and valid GSTIN ; 
 

(b)  total monetary value of civil construction works performed for each of 

the last five years; 
 

(c)   experience in works of a similar nature and size for each of the last 

five years, and details of works in progress or contractually committed 

with certificates from the concerned officer not below the rank of 

Executive Engineer or equivalent;  
 

(d)   evidence of ownership of major items of construction equipment 

named in Clause 4.4B (b) (i) of ITB or evidence of arrangement of 

possessing them on hire/lease/buying as defined therein.  
 

(e)  detailsof the technical personnel proposed to be employed for the 

Contract having the qualifications defined in Clause 4.4B(b) (ii) of 

ITB for the construction. 
 

(f)   reports on the financial standing of the Bidder, such as profit and loss 

statements and auditor's reports for the past three years;  
 

(g)   evidence of access to line(s) of credit and availability of other 

financial resources/ facilities (10 percent of the contract value) 

certified by banker (the certificate being not more than 3 months old.) 
 

(h) authority to seek references from the Bidder's bankers; 
 

(i)   information regarding any litigation or arbitration during the last five 

years in which the Bidder is involved, the parties concerned, the 

disputed amount, and the matter;  
 

(j)  proposals for subcontracting the components of the Works for 

construction/up-gradation, aggregating to not more than 25percent of 

the Contract Price; and subcontracting of part/full routine maintenance 

of roads after completion of construction work. 
 

(k)  the proposed programme of construction and Quality Management 

Plan proposed for completion of the work as per technical 

specifications and within the stipulated period of completion. 
 

(l) The proposed methodology and programme of construction, backed 

with equipment and materialplanning and deployment, duly supported 

with broad calculations and Quality Management Planproposed to be 

adopted, justifying their capability of execution and completion of the 

work as pertechnical specifications and within the stipulated period of 

completion 
 

(m) The contractor would furnish an affidavit in the following manner in 

non-judicial stamp paper: - 
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i) If the contract is awarded to me, I will deploy at site all necessary 

T&P and equipmentsas listed in the ITB of the bidding document 

immediately on receipt of the work order. Iwould commence the 

work only on deployment of machineries at site to the 

fullsatisfaction of the Engineer-in Charge. I would be duty bound 

to use those equipments atsite to achieve the best result as per 

requirement of the contract. I would upkeep andmaintain those 

equipments in running condition till completion of the Project. 

Anybreakdown of any equipment will be replaced immediately. 

No parts of equipment will beshifted to another site without the 

written permission of the E.I.C. 
 

ii) I would establish a site Laboratory with minimum testing 

equipments / apparatus aslisted in the ITB to conduct the various 

tests on soil, aggregates, cement and concrete tomaintain the 

quality at site. I will upkeep the Laboratory set-up in good 

condition of theProject. 
 

iii) I would deploy at site all necessary technical Personnel as listed in 

ITB for efficientcontract management and supervision of works 

with a view to achieving best quality ofworks at site. 
 

iv) I would carry out all necessary tests of all major items at 

frequency spelled out in thecontract document / MORD 

Specification book / SP 20 to achieve the best quality work atsite. 

I will be contract bound to bring to the notice of the EIC any non-

compliance of testresults along with the action taken report. 
 

v) Any departure whatsoever in any form will be considered as 

breach of contract. In suchsituation the Department at his liberty 

may with hold my payment till I rectify the defectsor fulfil my 

contractual obligation. In this connection, Departmental decision 

will be finaland binding. 
 

4.3 Joint Ventures are allowed.  Bids submitted by a Joint Venture (JV) of not 

more than three firms as partners shall comply with the following requirements: 

(a) There shall be a Joint Venture Agreement (Refer Annexure I to ITB) 

specific for these contract packages between the constituent firms, 

indicating clearly, amongst other things, the proposed distribution of 

responsibilities both financial as well as technical for execution of the 

work amongst them. For the purpose of this clause, the most 

experienced lead partner will be the one defined. A copy of the Joint 

Venture agreement in accordance with requirements mentioned in 

Annexure - I shall be submitted before any award of work could be 

finalized. 
 

(b)  The bid, and in the case of the successful bidder, the Form of 

Agreement, etc., shall be signed and / or executed in such a manner as 

may be required for making it legally binding on all partners 

(including operative parts of the ensuing Contract in respect of 

Agreement of Arbitration, etc.). On award of work, the Form of 
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Agreement and Contract Documents shall be signed by all partners of 

the Joint Venture to conclude Contract Agreement.  
 

(c)  Lead partner shall be nominated as being partner-in-charge; and this 

authorization shall be evidenced by submitting a power of attorney 

signed by the legally authorized signatories of all the partners.  
 

(d)  The partner-in-charge shall be authorized to incur liabilities and to 

receive instructions for and on behalf of the partners of the Joint 

Venture, whether jointly or severally, and entire execution of the 

Contract (including payment) shall be carried out exclusively through 

the partner-in-charge. A copy of the said authorization shall be 

furnished in this Bid.  
 

(e)  All partners of the Joint Venture shall be liable jointly and severally 

for the execution of the Contract in accordance with the Contract 

terms, and a relevant statement to this effect shall be included in the 

authorization mentioned under sub clause (c) above as well as in the 

Form of Tender and the Form of Agreement (in case of a successful 

bidder). 
 

(f)  In the event of default by any partner, in the execution of his part 

ofContract, the Employer shall be so notified within 30 days by the 

partner-in-charge, or in the case of the partner-in-charge being the 

defaulter, by the partner nominated as partner-in-charge of the 

remaining Joint Venture. The partner-in-charge shall, within 60 days 

of the said notice, assign the work of the defaulting partner to any 

other equally competent party acceptable to the Employer to ensure 

the execution of that part of the Contract, as envisaged at the time of 

bid. Failure to comply with the above provisions will make the 

Contractor liable for action by the Employer under the Conditions of 

Contract. If the Most Experienced i.e. Lead Partner defined as such in 

the Communication approving the qualification defaults, it shall be 

construed as default of the Contractor and Employer will take action 

under the Conditions of Contract.  
 

(g)  Notwithstanding the permission to assigning the responsibilities of the 

defaulting partner to any other equally competent party acceptable to 

the Employer as mentioned in sub clause (f) above, all the partners of 

the Joint Venture will retain the full and undivided responsibility for 

the performance of their obligations under the Contract and/ or for 

satisfactory completion of the Works. 
 

(h)  The bid submitted shall include all the relevant information as 

required under the provisions of Sub-Clause 4.4 of ITB and furnished 

separately for each partner. 
 

4.4A To qualify for award of the Contract, each bidder should have in the last 

five years: 

(a)  Achieved in any one year, a minimum financial turnover (as certified 

by Chartered Accountant, and atleast 50% of which is from Civil 

Engineering construction works) equivalent to amount given below: 
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(i) 60% of amount put to bid, in case the amount put to bid is Rs.200 

lakhs and less.  

(ii) 75% of amount put to bid, in case the amount put to bid is more 

than Rs. 200 lakhs.  

The amount put to bid above would not include maintenance cost for 5 

years and the turnover will be indexed at the rate of 8%per year. 

If the bidder has executed road works under PradhanMantri Gram 

SadakYojana in originally stipulated completion period, the financial turnover 

achieved on account of execution of road works under PMGSY shall be counted as 

120% for the purpose of this sub-clause. 
 

In Naxal/Left Wing Extremist Affected Districts, the figures of 60% and 

75% in (i) and (ii) above would be replaced by 50%. 

(b) Satisfactorily completed, as prime Contractor or sub-contractor, at least 

one similar work equal in value to one-third (one-fourth in case of 

Naxal / LWE affected districts) of the estimated cost of work 

(excluding maintenance cost for five years) for which the bid is invited, 

or such higher amount as may be specified in the Appendix to ITB.  

The value of road work completed by the bidder under PradhanMantri 

Gram SadakYojana in originally stipulated period of completion shall 

be counted as120% for the purpose of this Sub-Clause. 

 

4.4B (a) Each bidder must produce: 

(i) Copy of PAN Card issued by Income Tax Authorities; 

(ii) Copy of the valid 15 digit Goods and Services Taxpayer 

Identification Number (GSTIN) under GST Act, 2017and EPF 

Registration Certificate 

(iii) An affidavit that the information furnished with the bid documents 

is correct in all respects; and  

(iv)Such other certificates as defined in the Appendix to ITB. Failure to 

produce the certificates shall make the bid non-responsive. 

(v)   All detail information as required in the revised check list. Any 

discrepancies regarding the authenticity of information furnished 

in the check list will lead to cancellation of bid.  

 

(b)  Each bidder must demonstrate: 

(i) availability for construction work, either owned, or on lease or on 

hire, of the key equipment stated in the Appendix to ITB  

includingequipments required for establishing field laboratory to 

perform mandatory tests, and those stated in the Appendix to 

ITB; 

(ii) availability for construction work of technical personnel as stated 

in the Appendix to ITB. 
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(c) The bidder must not have in his employment: 

(i) the near relations (defined as first blood relations, and their 

spouses, of the bidder or the bidder’s spouse) of persons listed in 

the Appendix to ITB. 

(ii)  without Government permission, any person who retired as 

gazetted officer within the last two years of the rank and from the 

departments listed in the Appendix to ITB. 

 

4.4C  To qualify for a package of contracts made up of this and other contracts 

for which bids are invited in the Notice Inviting Tender, the bidder must 

demonstrate having experience and resources sufficient to meet the aggregate of the 

qualifying criteria for the individual contracts. 
 

4.4 D If bidder is a Joint Venture, the partners would be limited to three 

(including lead partner). Joint Venture firm shall be jointly and severally 

responsible for completion of the project. Joint Venture must fulfil the 

following minimum qualification requirement. 
 

i.  The lead partner shall meet not less than 50% of qualification 

criteria given in sub-clause 4.4 A (a) & (b) of ITB above. 
 

ii.  Each of the remaining partners shall meet not less than 25% of all 

the criteria given in sub-clause 4.4 A (a) & (b) of ITB above. 
 

iii. The Joint Venture must also collectively satisfy the subject of the 

criteria of Clause 4.4 B and 4.4 C of ITB for this purpose the 

relevant figures for each of the partners shall be added together to 

arrive at the Joint Venture total capacity which shall be 100% or 

more. 
 

iv. In the event that the Employer has caused to disqualify under Clause 

4.7 of ITB below all of the Joint Venture partners will be 

disqualified. 
 

v. Joint Venture Applicants shall provide a certified copy of the Joint 

Venture Agreement in demonstration of the partners undertaking 

joint and several liabilities for the performance of any contract 

entered into before award of work. 
 

vi. The available bid capacity of the JV as required under Clause 4.6 of 

ITB below will be applied for each partner to the extent of his 

proposed participation in the execution of the work. The total bid 

capacity available shall be more than estimated contract value. 

 

4.5 TheSub-Contractors' experience and resources shall not be taken into 

account in determining the bidder's compliance with the qualifying criteria except 

to the extent stated in sub-clause 4.3A above. 

 

4.6 Bidders who meet the minimum qualification criteria will be qualified only 

if their available bid capacity for construction work is equal to or more than the 
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total bid value excluding maintenance. The available bid capacity will be calculated 

as under: 

 Assessed Available Bid Capacity = ( A*N*M - B ) 

 where 

 A = Maximum value of civil engineering works executed in any one year 

during the last five years (updated to the price level of the last year at 

the rate of 8 percent a year) taking into account the completed as well as 

works in progress. 

 N = Number of years prescribed for completion of the works for which bids 

are invited (period up to 6 months to be taken as ½  and more than 6 

months as 1 ina year). 

 M = 3. 

 B = Value, at the current price level, of existing commitments and on-going 

works to be completed during the period of completion of the works for 

which bids are  invited. 

 

Note: The statements showing the value of existing commitments and on-going 

works as well as the stipulated period of completion remaining for each of the 

works listed should be countersigned by the Engineer in charge, not below the rank 

of an Executive Engineer or equivalent.   
 

4.7 Even though the bidders meet the above qualifying criteria, they are subject 

to be disqualified if they have: 

(i) made misleading or false representations in the forms, statements, 

affidavits and attachments submitted in proof of the qualification 

requirements; and/or 

(ii)  record of poor performance such as abandoning the works, not 

properly completing the contract, inordinate delays in completion, 

litigation history, or financial failures etc; and / or 

(iii) participated in the previous bidding for the same work and had quoted 

unreasonably high or low bid prices and could not furnish rational 

justification for it to the Employer. 

 

5.  One Bid per Bidder 
 

5.1 Each Bidder shall submit only one Bid for one work. A Bidder who submits 

more than one Bid for one work will cause the proposals with the Bidder's 

participation to be disqualified. 

 

6.   Cost of Bidding 
 

6.1 The Bidder shall bear all costs associated with the preparation and 

submission of his Bid, and the Employer will, in no case, be responsible or liable 

for those costs. 

 

7. Site Visit 
 

7.1 The Bidder, at his own cost, responsibility and risk, is encouraged to visit, 

examine and familiarise himself with the Site of Works.The Bidder acknowledges 
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that prior to the submission of the bid, the Bidder/Contractor has, after a complete 

and careful examination, made an independent evaluation of the Scope of the 

Project, Specifications and Standards of design, construction and maintenance, Site, 

local conditions, physical qualities of ground, subsoil and geology, suitability and 

availability of access routes to the Site and all information provided by the 

Employer or obtained, procured or gathered otherwise, and has determined to its 

satisfaction the accuracy or otherwise thereof and the nature and extent of 

difficulties, risks and hazards as are likely to arise or may be faced by it in the 

course of performance of its obligations hereunder. The Employer makes no 

representation whatsoever, express, implicit or otherwise, regarding the accuracy, 

adequacy, correctness, reliability and/or completeness of any assessment, 

assumptions, statement or information provided by it and the Bidder confirms that 

it shall have no claim whatsoever against the Employer in this regard. 

 

 

B. Bidding Documents 

 

8.  Content of Bidding Documents 
 

8.1 The set of bidding documents comprises the documents listed below and 

addenda issued in accordance with Clause 10 of ITB. 

1. Notice Inviting Tender 

2.Instructions to Bidders 

3. Qualification Information  

4. Conditions of Contract  

(Part I General Conditions of Contract, and Contract Data; Part II 

Special Conditions of Contract)  

5. Specifications 

6. Drawings 

7. Bill of Quantities 

8. Form of Bid 

9. Form of Acceptance, Form of Agreement, Issue of Notice to Proceed 

with the Work,  

10. Forms of Securities and Form of Unconditional Bank Guarantee. 

 

8.2. The bid document is available online on the website 

http://www.pmgsytenderswb.gov.in The bid document can be downloaded free of 

cost, however, the bidder is required to submit cost of bid document through online 

in favour of the name given in the Bid Data Sheet.  
 

8.3 The bidder is expected to examine carefully all instructions, conditions of 

contract, contract data, forms, terms and specifications, bill of quantities, forms and 

drawings in the Bid Document. Failure to comply with the requirements of Bid 

Documents shall be at the bidder’s own risk. Pursuant to clause 25 hereof, bids, 

which are not substantially responsive to the requirements of the Bid Documents, 

shall be rejected. 
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9.  Clarification of Bidding Documents and Pre-bid Meeting 
 

9.1 The electronic bidding system provides for online clarification. A 

prospective Bidder requiring any clarification of the bidding documents may notify 

online theAuthority inviting the bid. The Authority inviting bid will respond to any 

request (s) for clarification received earlier than 10 days prior to the deadline for 

submission of bids. Description of clarification sought and the response of the 

Authority inviting the bid will be uploaded for information of the public or other 

bidders without identifying the source of request for clarification. 
 

9.2 If a pre-bid meeting is to be held, the bidder or his authorised representative 

is invited to attend it. Its date, time and address are given in the Appendix to ITB. 
 

9.3 The purpose of the meeting will be to clarify issues and to answer questions 

on any matter that may be raised at that stage. 
 

9.4 Minutes of the meeting, including the text of the questions raised (without 

identifying the source of the enquiry) and the responses given will be uploaded for 

information of the public or other bidders.  Any modifications of the bidding 

documents listed in Clause 8.1 of ITB, which may become necessary as a result of 

the pre-bid meeting shall be made by the Employer exclusively through the issue of 

an Addendum pursuant to Clause 10 of ITB and not through the minutes of the pre-

bid meeting. 
 

9.5 Non-attendance at the pre-bid meeting will not be a cause for 

disqualification of a bidder. 

 

10.   Amendment of Bidding Documents 
 

10.1 Before the deadline for submission of bids, the Employer may modify the 

bidding documents by issuing online corrigendum. The corrigendum will appear on 

the web page of the website www.pmgsytenderswb.gov.inunder the “Latest 

Corrigendum” and e-mail notification is also automatically sent to those bidders 

who have moved this tender to their “My tenders” area. 
 

10.2 Any addendum thus issued shall be part of the bidding documents and shall 

be deemed to have beencommunicated to all the bidders who have moved this 

tender to their “My Tenders”area. Incase any addendum/ Corrigendum, the system 

will automatically send e-mail to all bidders who have downloaded the bidding 

document. 

 

10.3 To give prospective bidders reasonable time in which to take an addendum 

into account in preparing their bids, the Employer shall extend, as necessary, the 

deadline for submission of bids, in accordance with Clause 20.2 of ITB. 

 
 

 

C. Preparation of Bids 
 

11.   Language of Bid 
 

11.1 All documents relating to the Bid shall be in the language specified in the 

Appendix to ITB. 
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12.   Documents Comprising the Bid 
 

12.1 The Bid submitted by the Bidder shall be in two separate parts:  
 

Part I This shall be named Technical Qualification Part of Bid and shall comprise of: 

I. Form of bid for Part I of the bid, as per format given in section 6 (to be 

submitted online). 

II. Authorized address and contact details of the Bidder having the following 

information: 

Address of communication: 

Telephone No.(s):  Office: 

Mobile No.: 

Facsimile (FAX) No.: 

Electronic Mail Identification (E-mail ID): 

III. Qualification information, supporting documents, scanned copy of original 

affidavit and undertaking as specified in Clause 4 of ITB. 

IV. Undertaking that the bid shall remain valid for the period specified in clause 

15.1of ITB. 

V. Any other information/documents required to be completed and submitted 

by bidders, as specified in the Appendix to ITB, and 

VI. Scanned copy of the affidavit affirming that information he has furnished in 

the bidding document is correct to the best of knowledge and belief of the 

bidder. 
 

Part II. Itshall be named Technical-Financial Part of Bid and shall comprise of: 

I.Form of Bid for Part-II of the bid as specified in Section 6; 

II. Priced bill of quantities for items specified in Section 7; 
  

12.2 The documents and details mentioned in clause 12.1 Part I above shall be 

submitted online on website www.pmgsytenderswb.gov.in.  Details and process of 

online submission of the tender and relevant documents are given in the website 

mentioned above. The above are to be submitted in the manner as prescribed 

below: 
 

(a)  The following details shall be entered on line in the prescribed formats:   

(i) Form of bid for Technical Qualification Part I of the bid, as per format 

given in Section 6.  
 

(ii) Form of bid for Technical-Financial Part II of the bid, as per format 

given in Section 6. The entry of rates for individual items of 

work/percentage rate for the work shall be made by the bidder on line.   
 

(b)  Scanned copies of the following documents shall be uploaded on the 

website www.pmgsytenders.gov.inat the appropriate place.    
 

(i) Copy of PAN Card issued by Income Tax Authorities (Clause 4.4of 

ITB) & Valid 15 digit Goods and Services Taxpayer Identification 

Number (GSTIN) under GST Act,2017 and EPF Registration 

Certificate; 
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(ii)  Contractor Registration certificate (Clause 3 of ITB)  
 

(iii) Annual Turnover Certificate from Chartered Accountant for last five 

financial years with breakup of civil works and total works in each 

financial year. (Clause 4.4of ITB)  
 

(iv) Affidavit regarding correctness of certificates (Clause 4.4of ITB)  
 

(v) Any other documents as specified by the State in the Bid Data Sheet  
 

(c)  Scanned copies of the Certificates showing details of similar nature of works, 

work in hand and machineries owned or on lease or possessed on hire should 

be uploaded after converting the same to PDF.  
 

(i) Similar nature of works executed (Clause 4.4of ITB)  

(ii) Works in hand (Clause 4.4of ITB)  

(iii) Machineries owned/brought on hire/ lease (Clause 4.4of ITB) 
 

(d)Submission of Original Documents: The bidders are required to submit original 

affidavit regarding correctness of information furnished with bid document as 

per provisions of Clause 4.4B (a)(ii) of ITB with the office specified in the Bid 

Data Sheet, on a date not later than threeworking days after the last date for 

submission of the Bid, either by registered post or by hand and to be submitted 

in the box kept at the office of the Superintending Engineer (HQ), Block-

HC/7, Salt Lake City, 6
th

Floor, Kolkata-700106, failing which the bids shall be 

declared non-responsive.These documents must match the scanned copies 

submitted along with the bids online.  In case, of any deficiency in this respect, 

it will be treated as mis-representation by such bidder.  Such a bidder shall be 

liable to be debarred for participating in bids under PMGSY for five years. 
 

12.3 The following documents, which are not submitted with the bid, will be 

deemed to be part of the bid. 

 

Section   Particulars 

 

1  Notice Inviting Tender 

2  Instructions to Bidders 

3.   Conditions of Contract 

4.  Contract Data 

5.  Specifications 

6.  Drawings 

13.   Bid Prices 
 

13.1 The Contract shall be for the whole Works, as described in Clause 1.1 of 

ITB, based on the priced Bill of Quantities submitted by the Bidder online. 
 

13.2 The Bidder shall make online entries to fill the Percentage Rate or Item 

Rates in Bill of Quantitiesas specified in the Appendix to ITB; only the same 

option is allowed to all the Bidders. The Bidder is not required to quote his rate for 

Routine Maintenance. The rates to be paid for routine maintenance by the 

Employer are indicated in the Bill of Quantities. 
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Percentage Rate Method requires the bidder to quote a percentage above / 

below/ at par of the schedule of rates specified in the Appendix to ITB. 

Item Rate Method requires the bidder to quote rates and prices for all items 

of the Works described in the Bill of Quantities. The items for which no rate or 

price is entered by the Bidder will not be paid for by the Employer when executed 

and shall be deemed covered by the other rates and prices in the Bill of Quantities. 

Upon numerical entry, the amount in words would automatically appear and 

upon entry of rates in items of work, or upon entering percentage rate, total bid 

price would automatically be calculatedby the system and would be displayed. 
 

13.3 All duties, taxes, royalties, cess, including 1% Cess under W.B. Building 

and other Construction Workers (Regulation of Employments & Condition of 

Service) Act, 1996], toll, taxes and other levies payable by the Contractor under the 

Contract to the State / Central Government for any other cause, shall be included in 

the rates, prices and total Bid price submitted by the bidder. 1% Cess under W.B. 

Building and other Construction Workers (Regulation of Employments & 

Condition of Service) Welfare Cess Act, 1996 will be deducted from the 

running bills. 
 

13.4 The rates and prices quoted by the Bidder shall be fixed for the duration of 

the Contract and shall not be subject to adjustment. 
 

14.   Currencies of Bid 
 

14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian 

Rupees. 
 

15.   Bid Validity 
 

15.1 Bids shall remain valid for a period of not less than90 (ninety) days after the 

Opening of Financial Bid specified inITB. A bid valid for a shorter period shall be 

rejected by the Employer as non-responsive. 
 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the 

Employer may request that the bidders may extend the period of validity for a 

specified additional period.  The request and the bidders’ responses shall be made 

in writing or by cable. A bidder may refuse the request without forfeiting his Bid 

Security. A bidder agreeing to the request will not be required or permitted to 

modify his bid, but will be required to extend the validity of his Bid Security for a 

period of the extension, and in compliance with Clause 16 of ITB in all respects.  

For the extended period, the bidder will be paid by the employer an interest on the 

amount of bid security at the rate equal to base rate of State Bank of India 

applicable on the date of expiry of the original time limit. 

 

16.   Bid Security 
 

16.1  The Bidder shall furnish, as part of the Bid, Bid Security, in the amount 

specified in the Appendix to ITB.  
 

16.2 Cost of Bid Security should be deposited through online payment 

portal. Payment made otherwise will be rejected. 
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16.3 Any bid not accompanied by an acceptable Bid Security, unless exempted 

in terms given in the Appendix to ITBand not secured as indicated in sub-clause 

16.1 and 16.2, shall be rejected by the Employer as non-responsive.  
 

16.4 The Bid Security of unsuccessful bidders will be returned within 28 days of 

the end of the Bid validity period specified in Clause 15.1 of ITB. 
 

16.5 The Bid Security of the successful Bidder will be discharged when the 

Bidder has signed the Agreement and furnished the required Performance Security. 
 

16.6 The Bid Security may be forfeited:  
 

(a) if the Bidder withdraws the Bid after bid opening (technical 

qualification bid) during the period of Bid validity; 

(b) in the case of a successful Bidder, if the Bidder fails within the 

specified time limit to  

(i) sign the Agreement; and/or  

(ii) Furnish the required Performance Security. 

 

17.  Alternative Proposals by Bidders 
 

17.1 Bidders shall submit offers that comply with the requirements of the 

bidding documents, including the Bill of Quantities and the basic technical design 

as indicated in the drawings and specifications. Alternative proposals will be 

rejected as non-responsive. 

D. Online Submission of Bids 

 

18. Bidding through E-Tendering System:   
 

18.1 The bidding under this contract is electronic bid submission through 

website www.pmgsytenders.gov.in. Detailed guidelines for viewing bids and 

submission of online bids are given on the website.  The Invitation for Bids under 

PMGSY is published on this website. Any citizen or prospective bidder can logon 

to this website and view the Invitation for Bids and can view the details of works 

for which bids are invited. The prospective bidder can submit bids online; however, 

the bidder is required to have enrolment/registration in the website and should have 

valid Digital Signature Certificate (DSC) in the form of smart card/e- token. The 

DSC can be obtained from any authorised certifying agencies. The bidder should 

register in the web site www.pmgsytenders.gov.in using the relevant option 

available. Then the Digital Signature registration has to be done with the e-token, 

after logging into the site. After this, the bidder can login the site through the 

secured login by entering the password of the e-token and the user id/ password 

chosen during registration.   

After getting the bid schedules, the Bidder should go through them carefully 

and then submit the documents as asked, otherwise, the bid will be rejected.  
 

18.2 The completed bid comprising of documents indicated in ITB clause 12, 

should be uploaded on the website given above through e-tendering along with 

scanned copies of requisite certificates as are mentioned in different sections in the 

bidding document and scanned copies of the Bid Document in approved form.   
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18.3 The bidder shall furnish information as described in the Form of Bid on 

commissions or gratuities, if any, paid or to be paid to agents relating to the Bid, 

and to contract execution if the bidder is awarded the contract. 

 

19.    Electronic Submission of Bids:  
 

19.1 The bidder shall submit online two separate files. Part I, marked as Part I: 

Technical Qualification Part and Part II; marked as Part II: Technical- Financial 

Part.  The above files will have markings as given in the Bid Data Sheet.   

The contents of the Technical Qualification and Technical Financial bid 

shall be as specified in clause 12 of the ITB. All the documents are required to be 

signed digitally by the bidder. After electronic on line bid submission, the system 

generates a unique bid identification number which is time stamped. This shall be 

treated as acknowledgement of bid submission. 

 

20.   Deadline for Submission of Bids 
 

20.1 Complete Bids in two parts as per clause 19 above must be submitted by the 

Bidder online not later than the date and time indicated in the Appendix to ITB.  
 

20.2 The Employer may extend the deadline for submission of bids by issuing an 

amendment in accordance with Clause 10.3 of ITB.In such case all rights and 

obligations of the Employer and the bidders previously subject to the original 

deadline will then be subject to the new deadline. 

 

21.  Modification/ Withdrawal/Late Bids 
 

21.1 The electronic bidding system would not allow any late submission of bids 

after due date and time as per server time. 
 

21.2 Bidders may modify their bids by uploading their request for modification 

before the deadline for submission of bids.  For this, the bidder need not make any 

additional payment towards the cost of tender document. For bid modification and 

consequential re-submission, the bidder is not required to withdraw his bid 

submitted earlier. The last modified bid submitted by the bidder within the bid 

submission time shall be considered as the bid. For this purpose, 

modification/withdrawal by other means will not be accepted. In online system of 

bid submission, the modification and consequential re-submission of bids is 

allowed any number of times. The bidders may withdraw his bid by uploading their 

request before the deadline for submission of bids; however, if the bid is 

withdrawn, the re-submission of the bid is not allowed. 

21.3 No bid shall be modified or withdrawn after the deadline of submission of 

bids. 
 

21.4 Withdrawal or modification of a bid between the deadline for submission of 

bids and the expiration of the original period of bid validity specified in clause 15.1 

above or as extended pursuant to Clause 15.2 may result in the forfeiture of the Bid 

Security pursuant to Clause 16. 
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E. Bid Opening and Evaluation 
 

22. Bid Opening 

  

22.1  The Employer inviting the bids or its authorised representative will open the 

bids online and this could be viewed by the bidders also online. In the event of the 

specified date for the Opening of bids being declared a holiday for the Employer, 

the Bids will be opened at the appointed time and location on the next working day. 
 

22.2 The file containing the Part-I of the bid will be opened first. 
 

22.3 In all cases, the amount of Bid Security, cost of bid documents and the 

validity of the bid shall be scrutinized. Thereafter, the bidders’ names and such 

other details as the Employer may consider appropriate, will be notified as Part-I 

bid opening summary by the Authority inviting bids at the online opening. A 

separate electronic summary of the opening is generated and kept on-line.  
 

22.4 The Employer will also prepare minutes of the Bid opening, including the 

information disclosed in accordance with Clause 22.3 of ITB and upload the same 

for viewing online.  
 

22.5 Evaluation of Part-I of bids with respect to Bid Security, qualification 

information and other information furnished in Part I of the bid in pursuant to 

Clause 12.1 of ITB, shall be taken up and completed within five working days of 

the date of bid opening, and a list will be drawn up of the qualified bidders whose 

Part- II of bids are eligible for opening.  
 

22.6  The result of evaluation of Part-I of the Bids shall be made public on e-

procurement systems following which there will be a period of five working days 

during which any bidder may submit complaint which shall be considered for 

resolution before opening Part-II of the bid. 
 

22.7 The Employer shall inform the bidders, who have qualified during 

evaluation of Part I of bids, of the date, time of online opening of Part II of the bid, 

if the specified date of opening of financial bid is changed.  In the event of the 

specified date being declared a holiday for the Employer, the bids will be opened at 

the appointed time and location on the next working day. 
 

22.8 Part II of bids of only those bidders will be opened online, who have 

qualified in Part I of the bid. The bidders’ names, the Bid prices, the total amount 

of each bid, and such other details as the Employer may consider appropriate will 

be notified online by the Employer at the time of bid opening.  
 

22.9 The Employer shall prepare the minutes of the online opening of Part-II of 

the Bids and upload the same for viewing online. 

 

23.   Process to be Confidential 
 

23.1 Information relating to the examination, clarification, evaluation, and 

comparison of bids and recommendations for the award of a contract shall not be 

disclosed to bidders or any other persons not officially concerned with such process 

until the award to the successful Bidder has been announced. Any attempt by a 

Bidder to influence the Employer’s processing of bids or award decisions may 

result in the rejection of his Bid 
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24.   Clarification of Bids and Contacting the Employer 
 

24.1 No Bidder shall contact the Employer on any matter relating to its bid from 

the time of the bid opening to the time the contract is awarded. If the bidder wishes 

to bring additional information to the notice of the Employer, it should do so in 

writing. 
 

24.2  Any attempt by the bidder to influence the Employer’s bid evaluation, bid 

comparison or contract award decision may result in the rejection of his bid. 

 

25.   Examination of Bids and Determination of Responsiveness 
 

25.1 During the detailed evaluation of “Part-I of Bids”, the Employer will 

determine whether each Bid (a) meets the eligibility criteria defined in Clauses 3 

and 4; (b) has been properly signed; (c) is accompanied by the required securities; 

and (d) is substantially responsive to the requirements of the bidding documents. 

During the detailed evaluation of the “Part-II of Bids”, the responsiveness of the 

bids will be further determined with respect to the remaining bid conditions, i.e., 

priced bill of quantities, technical specifications and drawings. 
 

25.2 A substantially responsive “Financial Bid” is one which conforms to all the 

terms, conditions, and specifications of the bidding documents, without material 

deviation or reservation. A material deviation or reservation is one (a) which affects 

in any substantial way the scope, quality, or performance of the Works; (b) which 

limits in any substantial way, inconsistent with the bidding documents, the 

Employer’s rights or the Bidder’s obligations under the Contract; or (c) whose 

rectification would affect unfairly the competitive position of other bidders 

presenting substantially responsive bids.  
 

25.3 If a Bid is not substantially responsive, it will be rejected by the Employer, 

and may not subsequently be made responsive by correction or withdrawal of the 

nonconforming deviation or reservation. 

 

26.   Evaluation and Comparison of Bids 
 

26.1 The Employer will evaluate and compare only the bids determined to be 

substantially responsive in accordance with Clause 25 of ITB.  
 

26.2 In evaluating the bids, the Employer will determine for each Bid, the 

evaluated Bid price by adjusting the bid price through making an appropriate 

adjustment for any other acceptable variation, deviations or price modifications 

offered in accordance with sub-clause 21of ITB. 

 

26.3  If the Bid of the successful Bidder is seriously unbalanced in relation to the 

Engineer’s estimate of the cost of work to be performed under the contract, the 

Employer may require the Bidder to produce detailed price analysis for any or all 

items of the Bill of Quantities, to demonstrate the internal consistency of those 

prices.  After evaluation of the price analysis, the Employer may require that the 

amount of the Performance Security set forth in Clause 30of ITB be increased at 

the expense of the successful Bidder to a level sufficient to protect the Employer 

against financial loss in the event of default of the successful Bidder under the 

Contract. The amount of the increased Performance Security shall be decided at the 
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sole discretion of the Employer, which shall be final, binding and conclusive on the 

bidder. 

 
 

F. Award of Contract 
 

27.  Award Criteria 
 

27.1 Subject to Clause 30 of ITB, the Employer will award the Contract to the 

Bidder whose Bid has been determined: 

(i) to be substantially responsive to the bidding documents and who has offered 

the lowest evaluated Bid price, provided that such Bidder has been 

determined to be (a) eligible in accordance with the provisions of Clause 3 

of ITB, and (b) qualified in accordance with the provisions of Clause 4 of 

ITB; and  

(ii) to be within the available bid capacity adjusted to account for his bid price 

which is evaluated the lowest in any of the packages opened earlier than the 

one under consideration. 

 

28. Employer’s Right to Accept any Bid and to Reject any or all Bids 
 

28.1 Notwithstanding Clause 27above, the Employer reserves the right to accept 

or reject any Bid, and to cancel the bidding process and reject all bids, at any time 

prior to the award of Contract, without thereby incurring any liability to the 

affected Bidder or bidders or any obligation to inform the affected Bidder or 

bidders of the grounds for the Employer’s action. 

 

29. Notification of Award and Signing of Agreement 
 

29.1 The bidder whose Bid has been accepted will be notified of the award by the 

Employer prior to expiration of the Bid validity period by cable, telex or facsimile 

confirmed by registered letter. This letter (hereinafter and in the Part I General 

Conditions of Contract called the “Letter of Acceptance”) will state the sum that 

the Employer will pay to the Contractor in consideration of the execution, 

completion and the routine maintenance of the works for five years, by the 

Contractor as prescribed by the Contract (hereinafter and in the Contract called the 

“Contract Price”). 
 

29.2 The notification of award will constitute the formation of the Contract, 

subject only to the furnishing of a Performance Security in accordance with the 

provisions of Clause 30. 

29.3. The Agreement will incorporate all agreements between the Employer and 

the successful Bidder. It will be signed by the Employer and the successful Bidder 

after the Performance Security is furnished. 
 

29.4 Upon the furnishing by the successful Bidder of the Performance Security, 

the Employer will promptly notify the other Bidders that their Bids have been 

unsuccessful. 

 

30.   Performance Security 
 

30.1 The successful bidder/Contractor shall provide to the Employer, a total 

Performance Security of 5% (five percent) of the Contract Price, for a period of 
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5years and the time of completion of construction work plus additional security for 

unbalanced bids in accordance with clause26.3 of ITB and Clause 46 Part-I General 

Conditions of Contract.   
 

Within 10 days after receipt of Letter of Acceptance but before signing the 

contract, a Performance Security of 2.50% (two and a half percent) of Contract 

Price plus additional security for unbalanced bids in accordance with clause 26.3 of 

ITB and Clause 46 Part 1 General Conditions of Contract shall be delivered by the 

successful bidder to the Employer. 
 

The Employer shall retain remaining 2.50% (two and a half percent) 

Performance Securityfrom each payment due to the Contractor until completion of 

the whole of the construction works (except advance payment as per Clause 45 of 

General Conditions of Contract). 
 

30.2 Performance Security of 2.50% (two and a half percent) to be delivered by 

the successful bidder after the receipt of Letter of Acceptance shall be either in the 

form of a Bank Guarantee or Fixed Deposit Receipts in the name of Employer, 

from a scheduled commercial bank. 
 

If the Performance Security is in the form of a Bank Guarantee, the period 

of validity of Bank Guarantee of 2.50% (two and a half percent) of Contract Price 

could be one year initially, however, the Contractor shall get this Bank Guarantee 

extended in such a way that an amount equal to the requisite Performance Security 

is always available with the Employer until 45 days after the lapse of Defects 

Liability Period.  If the Contractor fails to maintain above Performance Security, 

the Employer would recover the same from any dues payable to the Contractor. 
 

30.3 Failure of successful bidder to comply with the requirement of delivery of 

Performance Security of two and a half percent of Contract Price plus additional 

security for unbalanced bids as per provisions of Clause 30.1shall constitute 

sufficient ground for cancellation of award and forfeiture of the Bid Security.  Such 

successful bidder who fails to comply with the above requirements is liable to be 

debarred from participating in bids under PMGSY for a period of one year. 

 

31.  Advances 

 The Employer will provide Mobilization Advance and Advance against the security 

of equipment as provided in Part I General Conditions of Contract. 

 

 

 

32.   Corrupt or Fraudulent Practices 
 

32.1 The Employer requires the Bidders/Contractors to strictly observe the laws 

against fraud and corruption in force in India, namely, Prevention of Corruption 

Act, 1988. 

32.2 It is required that each Bidder/Contractor (including their respective 

officers, employees and sub-contractors) adhere to the highest ethical standards, 

and report to the Government / Department all suspected acts of fraud or corruption 

or coercion or collusion of which it has knowledge or becomes aware, during the 

tendering process and throughout the negotiation or award of a contract.  
 



Standard Bidding Document for PMGSY 

 

 

31

32.3 The Bidder(s)/Contractor(s) commit himself to take all measures necessary 

to prevent corruption. He commits himself to observe the following principles 

during his participation in the Tender process and during the Contract execution:  
 

(a)  The Bidder(s)/Contractor(s) will not, directly or through any other 

person or firm, offer, promise or give to any employee of the 

Employer involved in the Tender process or execution of the 

Contract or to any third person any material or other benefit which 

he/she is not legally entitled to, in order to obtain in exchange any 

advantage of any kind whatsoever during the Tender process or 

during the execution of the Contract. 
 

(b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into 

any undisclosed agreement or understanding, whether formal or 

informal. This applies in particular to prices, specifications, 

certifications, subsidiary contracts, submission or non-submission of 

bids or any other actions to restrict competitiveness or to cartelize in 

the bidding process. 
 

(c) The Bidder(s)/Contractor(s) will not commit any offence under the 

relevant IPC/PC Act. Further the Bidder(s)/Contractor(s) will not 

use improperly, (for the purpose of competition or personal gain), or 

pass on to others, any information or documents provided by the 

Employer as part of the business relationship, regarding plans, 

technical proposals and business details, including information 

contained or transmitted electronically. 
 

(d) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose 

any and all payments he has made, is committed to or intends to 

make to agents, brokers or any other intermediaries in connection 

with the award of the Contract. 
 

32.4 The Bidder(s)/Contractor(s) will not instigate third persons to commit 

offences outlined above or be an accessory to such offences. 
 

32.5 The Bidder(s)/Contractor(s) will not, directly or through any other person or 

firm indulge in Fraudulent Practice, which means a willful misrepresentation or 

omission of facts or submission of fake/forged documents in order to induce public 

official to act in reliance thereof, with the purpose of obtaining unjust advantage by 

or causing damage to justified interest of others and/or to influence the 

procurement process to the detriment of the Government interests. And, this 

includes collusive practice among Bidders (prior to or after bid submission) 

designed to establish bid process at artificial non-competitive levels and to deprive 

the Employer of the benefits of free and open competition.  
 

32.6  The Bidder(s)/Contractor(s) will not, directly or through any other person 

or firm use Coercive Practices (means the act of obtaining something, compelling 

an action or influencing a decision through intimidation, threat or the use of force 

directly or indirectly, where potential or actual injury may befall upon a person, his/ 

her reputation or property to influence their participation in the tendering process). 
 

32.7 Without prejudice to any rights that may be available to the Employer under 

law or the Contract or its established policies and laid down procedures, the 

Employer shall have the following rights in case of breach under Clauses 32.1 to 
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32.6 above by the Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts and 

undertakes to respect and uphold the Employer absolute right:  
 

(a) If the Bidder(s)/Contractor(s), either before award or during execution 

of Contract has committed a transgression through a violation of 

Clauses 32.1 to 32.6 above or in any other form, such as to put his 

reliability or credibility in question, the Employer after giving proper 

opportunity to the Bidder(s)/Contractor(s) shall have powers to 

disqualify the Bidder(s)/Contractor(s) from the Tender process or 

terminate the Contract, if already executed or exclude the 

Bidder/Contractor from future contract award processes.  
 

(b) Forfeiture of Bid Security/Performance Security: If the Employer has 

disqualified the Bidder(s) from the Tender process prior to the award of 

the Contract or terminated the Contract or has accrued the right to 

terminate the Contract, the Employer apart from exercising any legal 

rights that may have accrued to the Employer, may in its considered 

opinion forfeit the entire amount of Bid Securityand Performance 

Security of the Bidder/Contractor as the case may be. 
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Annexure I 
 

Provisions required to be Included in the Joint Venture Agreement 

 

If the application is made by a joint venture of two or more firms, the 

evidence of clear mandate (i.e. in the form of respective Board Resolution duly 

authenticated by competent authority*) by such two or more firms willing to form 

Joint Venture among themselves for the specified projects should accompany duly 

recognizing their respective authorized signatories signing for and on behalf of the 

respective Firms for the purpose of forming the Joint Venture. A certified copy of 

the power of attorney to the authorized representatives, signed by legally 

authorized signatories of all the firms of the joint venture shall accompany the 

application. The JV Agreement shall be signed by the authorized representative of 

the joint venture. The JV Agreement shall need to be submitted consisting but not 

limited to the following provisions: 

 

a. Name, style and Project(s) specific JV with Head Office address 

b. Extent (or Equity) of participation of each party in the JV 

c. Commitment of each party to furnish the Bond money (i.e. Bid Security, 

performance Security and security for Mobilization advance) to the extent of his 

participation in the JV 

d. Responsibility of each Partner of JV (in terms of Physical and Financial 

involvement) 

e. Working Capital arrangement of JV 

f.  Operation of separate Bank account in the name of JV to be operated by at least 

one foreign partner and one local partner. In case of JV among local partners, 

both the partners are required to operate. 

g Provision for cure in case of non-performance of responsibility by any party of 

the JV. 

h. Provision that NEITHER party of the JV shall be allowed to sign, pledge, sell or 

otherwise dispose all or part of its respective interests in JV to any party 

including existing partner(s) of the JV The Employer derives right for any 

consequent action (including blacklisting) against any or all JV partners in case 

of any breach in this regard. 

i. Management Structure of JV with details 

j. Lead Partner to be identified who shall be empowered by the JV to incur 

liabilities on behalf of JV 

k. Parties/firms committing themselves to the Employer for jointly and severally 

responsible for the intended works 

l. The Power of Attorney shall be duly notarized.  

m. Any other relevant details 
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Appendix to ITB 
The Employer should fill out this Appendix to ITB before issuing the bidding documents.  

The insertions should correspond to the information provided in the Invitation for Bids. 
 

Instructions to Bidders 

Clause Reference 

 

 

 

 

(1.1) The Employer is Superintending Engineer, WBSRDA, H.Q. for 

invitation of tender and Executive Engineer, WBSRDA for 

execution and doing the agreement of tender. 

[Insert designation of the Employer.] 

 

(1.1) The Works is _____________________[name and summary 

description of the Works.] 

 

(1.1) Identification No. of the Works is: WB........ 

 

(2.1) The State is West Bengal. 

 

(3.1) Eligible Bidders are:Eligible and approved contractors 

registered in the web-sitewww.pmgsytenderswb.gov.in 

 

(4.4A) (b) As per NIT 

 

(4.4. B) (b)(i) The key equipments for road works and field testing laboratory 

for Road Works are: 
 

For Road Works 
 

Category A: For works with Premixed Carpet and Seal Coat as 

Surface Bituminous Course 

 

Sl. 

No. 
Name of equipment 

Quantity 

Package value  

(Rs. in Crore) 

Upto 

5 Cr. 

>5 

Cr. 

Upto 

15 

Cr. 

>15 

Cr 

upto 

25 

Cr. 

>25 

Cr. 

1 Excavator cum Loader 1 1 2 2 

2 Static Roller (8-10 ton) 2 3 4 5 

3 

Vibratory Road Roller / 

Compactor / Tandem 

Roller 

1 2 3 4 
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4 

Mobile Hot Mix Plant 6-10 

Ton Capacity / Spot Mix 

plant / higher category 

machine 

(For work with Hot Mix 

Bitumen) 

1 2 3 4 

5 
Bitumen sprayer 

(Mechanical) 
1 1 2 2 

6 
Air Compressor / 

Mechanical Broomer 
1 1 2 2 

7 Concrete Mixture Machine 1 2 2 3 

8 
Vehicle mounted Water 

Tanker 
2 3 4 5 

9 

Concrete Mixture Machine 

(Full charge) (For work 

with concrete pavement) 

1 1 1 1 

 

 

Category B:  For works with WMM and followed by BM and 

PMC+SC or MSS as surface Bituminous Course 

 

Sl. 

No

. 

Name of equipment 

Quantity 

Package value  

(Rs. in Crore) 

Upto 

5 Cr. 

>5 Cr. 

Upto 

15 Cr. 

>15 

Cr 

upto 

25 Cr. 

>25 

Cr. 

1 Excavator cum Loader 1 1 2 2 

2 Static Roller (8-ton) 2 3 4 5 

3 

Vibratory Road Roller / 

Compactor / Tandem 

Roller 

1 2 3 4 

4 Dozer D50 1 1 2 2 

5 Motor grader 1 1 1 1 

6 Paver Finisher 1 1 2 2 



Standard Bidding Document for PMGSY 

 

 

36

7 

Batch Mix HMP 40-60 

TPH / HMP (Drum Mix) 

40-60 TPH / 60-90TPH 

1 1 1 1 

8 Pug Mill 1 1 1 1 

9 
Bitumen sprayer 

(Mechanical) 
1 1 2 2 

10 
Air Compressor / 

Mechanical Broomer 
1 1 2 2 

11 
Concrete Mixture 

Machine 
1 2 2 3 

12 
Vehicle mounted Water 

Tanker 
2 3 4 5 

 

 

 
Category C:  Equipments to be provided for Surface Dressing 

work as surface bituminous Course 

 

Sl. 

No

. 

Name of equipment 

Quantity 

Package value 

(Rs. in Crore) 

Upto 

5 Cr. 

>5 

Cr. 

Upto 

15 

Cr. 

>15 

Cr 

upto 

25 

Cr. 

>25 

Cr. 

1 Excavator cum Loader 1 1 2 2 

2 Static Roller (8-10 ton) 2 3 4 5 

3 

Vibratory Road Roller / 

Compactor / Tandem 

Roller 

1 2 3 4 

4 
Bitumen sprayer 

(Mechanical) 
1 1 2 2 

5 
Air Compressor / 

Mechanical Broomer 
1 1 2 2 

6 
Concrete Mixture 

Machine 
1 2 2 3 

7 
Vehicle mounted Water 

Tanker 
2 4 6 8 
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8 

Concrete Mixture 

Machine (Full charge) 

(For work with concrete 

pavement) 

1 1 1 1 

9 
Pneumatic Tire Roller 

(Optional Not Mandatory) 
1 1 2 2 

10 
Mechanical chips 

spreader 
1 1 2 2 

 

 

 

 

Category D:  For works under Full Depth Reclamation (FDR) 

 
 

Sl. 

No

. 

Name of equipment 

Quantity 

Package value 

(Rs. in Crore) 

Upto 

5 Cr. 

>5 

Cr. 

Upto 

15 

Cr. 

>15 

Cr 

upto  

25 Cr. 

>25 

Cr. 

1 Excavator cum Loader 1 2 2 2 

2 
Recycler Machine / Road 

Reclaimer 
1 1 1 1 

3 
Water Tanker 24 KL 

Capacity 
1 1 1 1 

4 
Cement / Additive 

Spreader 
1 1 1 1 

5 
Vibratory Pad Foot Roller 

(20 tonne) 
1 1 1 1 

6 

Vibratory Road Roller / 

Compactor / Tandem 

Roller 

1 1 1 1 

7 Pneumatic Tire Roller 1 1 1 1 

8 Motor grader 1 1 1 1 

9 Paver Finisher 1 1 1 1 

10 

Batch Mix HMP 40-60 

TPH / HMP (Drum Mix) 

40-60TPH / 60-90TPH 

1 1 1 1 

11 Pug Mill 1 1 1 1 
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12 
Bitumen sprayer 

(Mechanical) 
1 1 1 1 

13 
Air Compressor / 

Mechanical Broomer 
1 1 2 2 

14 
Vehicle mounted Water 

Tanker 
1 2 2 2 

 

 

 

For field testing Laboratory 

 

Sl. 

No. 
Name of equipment 

Quantity 

Package value (Rs. in 

Crore) 

Upto 5 Cr. >5 Cr. 

1 
Oven electrically operated range up to 

200º C 
1 2 

2 Electronic balance 25 Kg capacity 1 2 

3 Thermometer 4 7 

4 Set of IS Sieves with lid and pan 2 4 

5 Liquid Limit and Plastic Limit apparatus 1 2 

6 Compaction test apparatus (Set) 1 2 

7 Sand Replacement apparatus 1 2 

8 
Speedy Moisture Meter for field density 

test 
1 2 

9 Core Cutter apparatus 1 2 

10 Aggregate Impact Value test apparatus 1 1 

11 Flakiness Gauge 1 1 

12 Elongation Gauge 1 1 

13 Bitumen Extractor 1 1 

14 Concrete cube testing machine 1 1 

15 

MechanisedCore Cutter for concrete 

pavement and /or stabilised base/sub-

base course 

1 1 
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Name of the Equipment          Quantity 

___________________________________________________

___________________________________________________ 
 

 

Note: (a) The bidder must produce the following documentary 

evidence in support of his availability ofthe above equipment: 

---------------------------------------------------------------------- 

 

(4.4B) (b)( ii) The Number of Technical personnel, Qualifications and 

Experience will be as follows : 

 

A. The Technical Personnel are: 

     [Cl.  9.2 of General Conditions of Contract] 

Technical Personnel Number 
Experience in 

Road Works 

A.Degree Holder in Civil 

Engineering / Experienced 

Diploma Holder in Civil 

Engineering 
 

B. Diploma Holder in Civil 

Engineering  

 

C. Others (Specify) 

     Supervisor             

     Science Graduate 

One/ 

 

One or more as 

per requirement 
 

2 nos. 

 

 

2 nos. 

Road experience 3 

(three) yrs. 

10 (ten) years in 

construction 
 

3 (three) yrs. 

experience 

 

4 (four) yrs. 

experience 

  

B. For field testing laboratory ; 

--------------------------------- 

--------------------------------- 

 

(4.4B) (c) (i) The bidder must produce an affidavit stating that the near 

relations of the following departmental officers are not in his 

employment: 

 

(4.4B) (c) (ii) The bidder must produce an affidavit stating the names of 

retired gazetted officer (if any) in his employment who retired 

within the last two years with the following ranks from the 

departments listed below: 

--------------------------------------------- 

--------------------------------------------- 

In case there is no such person in his employment, his affidavit 

should clearly state this fact. 

 

(4.6)  M = 3 

 

(7.1) The contact person is: 

 

Designation:Superintending Engineer, WBSRDA                                  

Address:Block-HC/7, Salt Lake City,6
th

 Floor, Kolkata-700106 

Telephone No. 033 –2334 6162 
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(9. 2) Place, Time and Date for pre-bid meeting are: 

Place :Time :                     Date: 

 

(11.1) Language of the bid is: English 

 

(12.1) Part I (v) 

 

 

(13.2.) Bids may be submitted only in one of the following: 

Percentage Rate Method. 

 

(13.2) 

 

(15.1) 

Schedule of Rate applicable for Percentage Rate Method is:  

 

Bid validity date: 90(Ninety) days after opening of Financial 

Bid___________________ 

 

(16.1) The amount of Bid Security shall be as indicated in NIT Col.9 

of Section-I: This amount is 2 percent of estimated value of the 

Works, rounded off to the nearest thousand. 
 

(16.2) Fixed Deposit Receipt must be drawn: 

In favour of:Concerned Executive Engineer........................... 

Division,WBSRDAas mentioned in NIT Col.2 of Section-I 
 

(16.2) 

 

Other acceptable forms of Bid Security pledged in favour of-

NIL. 
 

(16.3) Exemption from Bid Security is granted to: NIL 
 

(20.1) 

 
The Employer's address for the purpose of Bid submission is _ 

JOINT ADMINISTRATIVE BUILDING (6TH FLOOR) 

BLOCK-HC/7, SECTOR-III, SALT LAKE CITY, 

KOLKATA-700106 

[Insert the receiving address provided in the Invitation for Bids.] 

  

(20.1) The deadline for submission of bids shall be: 

Time                     _______ 

Date As per NIT_______ 
 

(22.1) &(22.6) The date and time for opening of the Bids are: 

(A) Technical Qualification Part of Bid 

 

Date As per NIT _________ 

Time                   _________ 
 

(B) TechnicalFinancial Part of Bid (For qualified bidder as) 
 

Date As per NIT  ________ 

Time________ 
 

 (i) Performance Security shall be valid until a date 45 days after 

the expiry of Defects Liability Period of 5 years after intended 

completion date. 
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(ii) Additional Performance Security for unbalanced Bid shall 

be valid for 45 days plus intended completion period 

 

Signature of Employer/ Authorised Signatory 

 

Date  
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Section 3 Qualification Information 

Notes on Form of Qualification Information 
The information to be filled in by bidders in the following pages will be used for 

purposes of post-qualification as provided for in Clause 4 of the Instructions to Bidders. This 

information will not be incorporated in the Contract. Attach additional pages as necessary. 

 

1.    Individual Bidders  

 

1.1 Constitution or legal status of 

Bidder 
 

Place of registration: 
 

Principal place of business: 
 

Power of attorney of signatory of 

Bid 

[attach copy] 

 
 

  ______________________ 

 
 

  ______________________ 

 

[attach] 

1.2 Total annual volume of civil 

engineering construction work 

executed and payments received 

in the last five years preceding the 

year in which bids are invited. 

(Attach certificate from Chartered 

Accountant and Corresponding 

Payment Certificate) 

(Rs. In lakhs) 

 

2018-2019 

2019-2020 

2020-2021 

2021-2022 

2022-2023 
 

 

1.3 1 Work performed as prime Contractor (in the same name and style) on 

construction works of a similar nature and volume over the last five years. Attach 

certificate from the Engineer-in-charge 
 

Project 

Name 

Name of 

Employer 

Description 

of work 

Value of 

contract 

Contract 

No. 

Date of 

Issue of 

Work 

Order 

Stipulated 

Date of 

Completion 

Actual Date 

of 

Completion 

Remarks 

explaining 

reasons 

for Delay, 

if any 

         

 

1.3 2 Work performed as Sub-Contractor (in the same name and style) on 

construction works of a similar nature and volume over the last five 

years. Attach certificate from the Engineer-in-charge 
 

Project 

Name 

Name of 

Employer 

Description 

of work 

Value 

of 

contract 

Contract 

No. 

Date of 

Issue 

of 

Work 

Order 

Stipulated 

Date of 

Completion 

Actual 

Date of 

Completio

n 

Remarks 

explaining 

reasons 

for Delay, 

if any 
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1.3.3 Information on Bid Capacity (works for which bids have been submitted and works which 

are yet to be completed) as on the date of this bid. 

 

Existing commitments and on-going construction works: 

 

Description 

of Work 

Place 

& 

State 

Contract 

No & 

Date 

Name & 

Address 

of 

Employer 

Value of 

Contract 

(Rs. In 

lakhs) 

Stipulated 

period of 

completion 

Value of 

works 

remaining 

to be 

completed 

(Rs. 

Lakhs) * 

Anticipated 

Date of 

completion 

(1) (2) (3) (4) (5) (6) (7) (8) 

 

 

       

 

* Enclose certificate(s) from Engineer(s)-in-charge for value of work remaining to be completed. 

 

Availability of Major items of Contractor's Equipment proposed for carrying out the Works. List 

all information requested below. Refer also to Clause 4.2(d) and Clause 4.4B (b) of the 

Instructions to Bidders. 

 

Item of Equipment Description, make, 

and age (Years), and 

capacity 

Condition (new, 

good, poor) and 

number available 

Owned, leased 

(from whom?), 

or to be 

purchased 

  

 

  

 

 

Qualifications of technical personnel proposed for the Contract. Refer also to Clause 4.2(e) of the 

Instructions to Bidders and Clause 9.2 of Part-I General Conditions of Contract.    

 

Position Name Qualification 

Years of experience 

Road 

Works 

Building 

Works 
Other 

      

 

    Proposed sub-contractors and firms involved for construction. Refer to Clause 7 of Part I 

General Conditions of Contract. 

 

Sections of the Works Value of 

subcontract 

Sub-

contractor(name 

and address) 

Experience in 

similar work 

    

 

 Note: The capability of the sub-Contractor will also be assessed (on the same lines as for the main 

Contractor) before according approval to him. 
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   Financial reports for the last five years: balance sheets, profit and loss statements, auditors' 

reports, etc. List below and attach copies. 

_______________________________________________________________________________

_______________________________________________________________________________

_______________________________________________________________________________

_____________________ 

    Name, address, and telephone, telex, and facsimile numbers of banks that may provide 

references if contacted by the Employer. 

_______________________________________________________________________________

_______________________________________________________________________________ 

_______________________________________________________________________________ 

 

  Information on current litigation in which the Bidder is involved. 

 

Name of Other party(s) Cause of 

dispute 

Litigation where 

(Court/arbitration) 

Amount involved 

(Rs. In Lakh) 

    

 

 

  Proposed Programme. Descriptions, drawings, and charts as necessary, to comply with the 

requirements of the bidding documents. 
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Section 4 Conditions of Contract 
Part – I General Conditions of Contract 

 

The Conditions of Contract, read in conjunction with Part II Special Conditions of Contract 

and the Contract Data and other documents listed therein, should be a complete document 

expressing fairly the rights and obligations of both parties. The conditions of contract provide 

for both construction and routine maintenance. 
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Section 4 

Part-I General Conditions of Contract 

 
A.  General 
 

1. Definitions 
 

1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of 

Contract but keep their defined meanings. Capital initials are used to identify defined terms. 
 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 
 

Compensation Events are those defined in Clause 40 hereunder. 
 

The Completion Date is the date of completion of the Works as certified by the Engineer, in 

accordance with Clause 48.1. 
 

The Contract is the Contract between the Employer and the Contractor to execute, complete, and 

maintain the Works. It consists of the documents listed in Clause 2.3. 
 

The Contract Data defines the documents and other information which comprise the Contract. 
 

The Contractor is a person or corporate body whose Bid to carry out the Works, including routine 

maintenance, has been accepted by the Employer. 
 

The Contractor's Bid is the completed bidding document submitted by the Contractor to the 

Employer. 
 

The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in 

accordance with the provisions of the Contract. 
 

Days are calendar days; months are calendar months. 
 

A Defect is any part of the Works not completed in accordance with the Contract.    
 

The Defects Liability Certificate is the certificate issued by the Engineer, after the Defects 

Liability Period has ended and upon correction of Defects by the Contractor. 
 

The Defects Liability Period is five years calculated from the Completion Date. 
 

Drawings include calculations and other information provided or approved by the Engineer for the 

execution of the Contract. 
 

The Employer is the party as defined in the Contract Data, who employs the Contractor to carry 

out the Works, including routine maintenance. The Employer may delegate any or all functions to 

a person or body nominated by him for specified functions. 
 

The Engineer is the person named in the Contract Data (or any other competent person appointed 

by the Employer and notified to the Contractor, to act in replacement of the Engineer) who is 

responsible for supervising the execution of the Works and administering the Contract. 
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Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct 

the Works. 
 

The Initial Contract Price is the Contract Price listed in the Employer's Letter of Acceptance. 
 

The Intended Completion Date is the date on which it is intended that the Contractor shall 

complete the Works. The Intended Completion Date is specified in the Contract Data. The 

Intended Completion Date may be revised only by the Engineer by issuing an extension of time. 
 

Materials are all supplies, including consumables, used by the Contractor for incorporation in the 

Works. 
 

Plant is any integral part of the Works that shall have a mechanical, electrical, electronic, 

chemical, or biological function. 
 

Routine Maintenance is the maintenance of roads forfive years as specified in the Contract Data. 
 

The Site is the area defined as such in the Contract Data.  
 

Site Investigation Reports are those that were included in the bidding documents and are reports 

about the surface and subsurface conditions at the Site. 
 

Specificationsmean the Specificationsfor Rural Roads of Ministry of Rural Development (2014).  
 

The Start Date is given in the Contract Data. It is the date when the Contractor shall commence 

execution of the Works.  
 

A Sub-Contractor is a person or corporate body who has a Contract with the Contractor to carry 

out a part of the construction work and/or routine maintenance in the Contract, which includes 

work on the Site. 
 

Temporary Works are works designed, constructed, installed, and removed by the Contractor that 

are needed for construction or installation of the Works. 
 

A Variation is an instruction given by the Engineer, which varies the Works. 
 

The Works, as defined in the Contract Data, are what the Contract requires the Contractor to 

construct, install, maintain, and hand over to the Employer. Routine maintenance is defined 

separately. 

 

2.  Interpretation     
 

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means 

female or neuter, and the other way around. Headings have no significance. Words have their 

normal meaning under the language of the Contract unless specifically defined. The Engineer will 

provide instructions clarifying queries about these Conditions of Contract.  
 

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date apply to any 

Section of the Works (other than references to the Completion Date and Intended Completion Date 

for the whole of the Works).  
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2.3 The documents forming the Contract are to be taken as mutually explanatory, and unless 

otherwise expressly provided elsewhere in the Contract, the priority of the documents, in the event 

of any ambiguity between them,shall be interpreted in the following order of priority:  

(1)  Agreement,  

(2)  Notice to Proceed with the Work,  

(3)  Letter of Acceptance, 

(4)  Contractor's Bid,  

(5)  Contract Data,  

(6)  Special Conditions of Contract Part II,  

(7)  General Conditions of Contract Part I, 

(8)  Specifications,  

(9)  Drawings,  

(10) Bill of Quantities, and  

(11) Any other document listed in the Contract Data.     

 

3.  Language and Law     
 

3.1 The language of the Contract and the law governing the Contract are stated in the Contract 

Data. 

 

4. Engineer's Decisions 
 

4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters 

between the Employer and the Contractor in the role representing the Employer. However, if the 

Engineer is required under the rules and regulations and orders of the Employer to obtain approval 

of some other authorities for specific actions, he will so obtain the approval. 
 

4.2 Except as expressly stated in the Contract, the Engineer shall not have any authority to 

relieve the Contractor of any of his obligations under the Contract. 

 

5.  Delegation 
 

5.1 The Engineer, with the approval of the Employer, may delegate any of his duties and 

responsibilities to other person, after notifying the Contractor, and may cancel any delegation after 

notifying the Contractor. 

 

6.  Communications 
 

6.1 All certificates, notices or instructions to be given to the Contractor by the Employer/ 

Engineer shall be sent on the address or contact details given by the Contractor in Section 6 - Form 

of Bid.  The address and contact details for communication with the Employer/ Engineer shall be 

as per the details given in Contract Data to GCC.  Communications between parties that are 

referred to in the conditions shall be in writing.  The Notice sent by facsimile (fax) or other 

electronic means shall be effective on confirmation of the transmission.  The Notice sent by 

Registered post or Speed post shall be effective on delivery or at the expiry of the normal delivery 

period as undertaken by the postal service. 
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7.  Subcontracting  
 

7.1 The Contractor may subcontract part of the construction work with the approval of the 

Employer in writing, up to 25 percent of the contract price,also part or full routine maintenance 

work after completion of construction work but will not assign the Contract. It is expressly agreed 

that the Contractor shall, at all times, be responsible and liable for all his obligations under this 

Agreement notwithstanding anything contained in the agreements with his Sub-contractors or any 

other agreement that may be entered into by the Contractor and no default under any such 

agreement shall exempt the Contractor from his obligations or liability hereunder. 
 

7.2 The Contractor shall not be required to obtain any consent from the Employer for:  

(a) the sub-contracting of any part of the Works for which the Sub-Contractor is named 

in the Contract;  

(b) the provision for labour, or labour component. 

(c) the purchase of Materials which are in accordance with the standards specified in 

the Contract.  
 

7.3 Beyond what has been stated in clauses 7.1 and 7.2, if the Contractor proposes sub-

contracting any part of the work or full routine maintenance for five years, during execution of the 

Works, the Employer will consider the following before according approval: 
 

(a) The Contractor shall not sub-contract the whole of the Works. 

(b) The Contractor shall not sub-contract any part of the Works without prior consent 

of the Employer. Any such consent shall not relieve the Contractor from any 

liability or obligation under the Contract and he shall be responsible for the acts, 

defaults and neglects of any of his sub-Contractor, his agents or workmen as fully 

as if they were the acts, defaults or neglects of the Contractor, his agents and 

workmen. 
 

7.4 The Engineer should satisfy himself before recommending to the Employer whether the 

Sub-Contractor so proposed for the Works possesses the experience, qualifications and equipment 

necessary for the job proposed to be entrusted to him in proportion to the quantum of Works to be 

sub-contracted. 
 

7.5 While sub-contracting part of construction work as per provisions of Clause 7.1 and 7.3 

above, the Contractor shall enter into formal sub-contract with sub-contractor making provisions 

for such requirements as may be specified by the Engineer including a condition that to the extent 

of inconsistency, provision of the Contract shall prevail over the provisions of the sub-contract. A 

copy of document of formal sub-contract shall be furnished to the Employer within a period of 30 

days from the date of such sub-contract. In all such cases, on completion of the Contract, the 

Engineer, unless for reasons recorded in writing decides otherwise shall issue a Certificate of 

Experience to the contractor and in such certificate, the experience of the sub-contractors shall also 

be mentioned. The Copy of such certificate would also be endorsed to the sub-contractor. 

 

8.  Other Contractors 
 

8.1     The Contractor shall cooperate and share the Site with Other Contractors, public authorities, 

utilities, and the Employer between the dates given in the Schedule of Other Contractors, as 

referred to in the Contract Data. The Contractor shall also provide facilities and services for them 
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as described in the Schedule. The Employer may modify the Schedule of Other Contractors, and 

shall notify the Contractor of any such modification. 
 

8.2 The Contractor should take up the works in convenient reaches as decided by the Engineer 

to ensure there is least hindrance to the smooth flow of traffic including movement of vehicles and 

equipment of Other Contractors till the completion of the Works. 

 

9.  Personnel 
 

9.1 The Contractor shall ensure that the personnel engaged by it in the performance of its 

obligations under this Contract are at all times appropriately qualified, skilled and experienced in 

their respective functions. 
 

9.2 The Contractor shall employ for the construction work and routine maintenance, the 

technical personnel named in the Contract Data or other technical persons approved by the 

Engineer. The Engineer will approve any proposed replacement of technical personnel only if their 

relevant qualifications and abilities are substantially equal to or better than those of the personnel 

stated in the Contract Data. 
 

9.3 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's 

staff or work force, stating the reasons, the Contractor shall ensure that the person leaves the Site 

within seven days and has no further connection with the Works in the Contract. The Contractor 

shall then appoint (or cause to be appointed) a replacement. 
 

9.4 The Contractor shall not employ any retired Gazetted officer who has worked in the 

Engineering Department of the State Government and has either not completed two years after the 

date of retirement or has not obtained State Government’s permission for employment with the 

Contractor. 
 

9.5 The Engineer may require the Contractor to remove (or cause to be removed) any person 

employed on the Site or Works, including the Contractor's Representative, who in the opinion of 

the Engineer: 

(a) persists in any misconduct, 

(b) is incompetent or negligent in the performance of his duties, 

(c) fails to conform with any provisions of the Contract, or 

(d) persists in any conduct which is prejudicial to safety, health, or the protection of the 

environment. 

 

10.  Employer's and Contractor's Risks 
 

10.1 The Employer carries the risks which this Contract states are Employer's risks, and the 

Contractor carries the risks which this Contract states are Contractor's risks. 

 

11.  Employer's Risks 
 

11.1 The Employer is responsible for the excepted risks which are (a) in so far as they directly 

affect the execution of the Works in the Employer’s country, the risks of war, invasion, act of 

foreign enemies, rebellion, revolution, insurrection or military or usurped power, civil war, riot 

commotion or disorder (unless restricted to the Contractor’s employees) and contamination from 

any nuclear fuel or nuclear waste or radioactive toxic explosive, or (b) a cause due solely to the 

design of the Works, other than the Contractor’s design. 
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12.  Contractor's Risks 
 

12.1 All risks of loss of or damage to physical property and of personal injury and death which 

arise during and in consequence of the performance of the Contract other than the excepted risks, 

referred to in clause 11.1, are the responsibility of the Contractor. 

 

13.  Insurance 
 

13.1 The Contractor at his cost shall provide, in the joint names of the Employer and the 

Contractor, insurance cover from the Start Date to the date of completion, in the amounts and 

deductibles stated in the Contract Data for the following events which are due to the Contractor's 

risks:  
 

(a) loss of or damage to the Works, Plant and Materials;  

(b) loss of or damage to Equipment;  

(c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) 

in connection with the Contract; and  

(d) Personal injury or death.  
 

13.2 Insurance policies and certificates for insurance shall be delivered by the Contractor to the 

Engineer for the Engineer's approval before the Start Date. All such insurance shall provide for 

compensation to be payable in Indian Rupees to rectify the loss or damage incurred. 
 

13.3 (a) The Contractor at his cost shall also provide, in the joint names of the Employer and the 

Contractor, insurance cover from the date of completion to the end of DefectsLiability Period, in 

the amounts and deductibles stated in the Contract Data for personal injury or deathwhich are due 

to the Contractor's risks:  
 

13.3 (b) Insurance policies and certificates for insurance shall be delivered by the Contractor to the 

Engineer for approval before the completion date/start date. All such insurance shall provide for 

compensation to be payable in Indian Rupees. 
 

13.4 Alterations to the terms of insurance shall not be made without the approval of the 

Employer.  
 

13.5 Both parties shall comply with any conditions of the insurance policies.  

 

14.  Site Investigation Reports 
 

14.1 The Contractor, in preparing the Bid, may, at his own risk, rely on any Site Investigation 

Reports if referred to in the Contract Data, supplemented by any other information available to 

him, before submitting the bid. 

 

15.  Queries about the Contract Data 
 

15.1 The Engineer will clarify queries on the Contract Data. 

 

16.  Contractor to Construct the Works and do maintenance 
 

16.1 The Contractor shall construct, and install and maintain the Works and do the work of 

routine maintenance in accordance with the Specifications and Drawings. 
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17.  The Works to Be Completed by the Intended Completion Date 
 

17.1 The Contractor may commence execution of the Works on the Start Date and shall carry 

out the Works in accordance with the Programme submitted by the Contractor, as updated with the 

approval of the Engineer, and complete them by the Intended Completion Date. 

 

18.  Approval by the Engineer 
 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary 

Works to the Engineer, who is to approve them.  
 

18.2 The Contractor shall be responsible for design and safety of Temporary Works.  
 

18.3 The Engineer's approval shall not alter the Contractor's responsibility for design and safety 

of the Temporary Works.  
 

18.4 The Contractor shall obtain approval of third parties to the design and safety of the 

Temporary Works, where required.  
 

18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 

Works, are subject to prior approval by the Engineer before their use. 

 

19.  Safety 
 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 
 

19.2 The Contractor shall be responsible for safety of all persons, employed by him on Works, 

directly or through petty contractors or Sub-Contractors, and shall report accidents to any of them, 

however, and wherever occurring on Works, to the Engineer or the Engineer’s Representative, and 

shall make every arrangement to render all possible assistance and to provide prompt and proper 

medical attention.  The compensation for affected Workers or their relatives shall be paid by the 

Contractor in such cases expeditiously in accordance with the Workmen’s Compensation Actand 

other labour Laws and regulations. 

 

20.  Discoveries 
 

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on 

the Site shall be the property of the Employer. The Contractor shall notify the Engineer of such 

discoveries and carry out the Engineer's instructions for dealing with them. 

 

21.  Possession of the Site 
 

21.1 The Employer shall handover complete or part possession of the site to the Contractor 

seven days in advance of construction programme.  At the start of the work, the Employer shall 

handover the possession of atleast 75% of the site. 

 

22.  Access to the Site 
 

22.1 The Contractor shall allow access to the Site and to any place where work in connection 

with the Contract is being carried out, or is intended to be carried out to the Engineer and any 

person/persons/agency authorized by: 
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(a) The Engineer 

(b) The Employer 

(c) The Ministry of Rural Development, Government of India. 

(d) The National Rural Roads Development Agency, Government of India 

 

23.  Instructions 
 

23.1 The Contractor shall carry out all instructions of the Engineer, which comply with the 

applicable laws where the Site is located. 

 

24.  Dispute Redressal System 
 

24.1 If any dispute or difference of any kind what-so-ever shall arise in connection with or 

arising out of this Contract or the execution of Works or maintenance of the Works there under, 

whether before its commencement or during the progress of Works or after the termination, 

abandonment or breach of the Contract, it shall, in the first instance, be referred for settlement to 

the competent authority within 45 days of arising of the dispute or difference, described along with 

their powers in the Contract Data, above the rank of the Engineer. The competent authority shall, 

within a period of forty-five days after being requested in writing by the Contractor to do so, 

convey his decision to the Contractor. Such decision in respect of every matter so referred shall, 

subject to review as hereinafter provided, be final and binding upon the Contractor. In case the 

Works is already in progress, the Contractor shall proceed with the execution of the Works, 

including maintenance thereof, pending  receipt of the decision of the competent authority as 

aforesaid, with all due diligence.  
 

24.2 Either party will have the right of appeal, against the decision of the competent authority, to 

the Standing Empowered Committee within 90 days of decision of the competent authority if the 

amount appealed against exceeds 0.20 (zero point two zero) percent of the initial contract price.  
 

24.3 The composition of the Empowered Standing Committee will be: 
 

I. One official member, Chairman of the Standing Empowered Committee, not below the 

rank of Additional Secretary to the State Government;  

II. One official member not below the rank of additional chief engineer; and 

III. One non-official member who will be technical expert of Chief Engineer’s or 

Superintending Engineer’s level selected by the Contractor from a panel of three persons 

given to him by the Employer. 
 

24.4 The Contractor and the Employer will be entitled to present their case in writing duly 

supported by documents. If so requested, the Standing Empowered Committee may allow one 

opportunity to the Contractor and the Employer for oral arguments for a specified period. The 

Empowered Committee shall give its decision within a period of ninety days from the date of 

appeal, failing which the Contractor can approach the appropriate court for the resolution of the 

dispute. 
 

24.5 The decision of the Standing Empowered Committee will be binding on the Employer for 

payment of claims up to five percent of the Initial Contract Price. The Contractor can accept and 

receive payment after signing as “in full and final settlement of all claims”. If he does not accept 

the decision, he is not barred from approaching the courts. Similarly, if the Employer does not 
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accept the decision of the Standing Empowered Committee above the limit of 5% (fivepercent) of 

the Initial Contract Price, he will be free to approach the courts applicable under the law. 

 

25.  Arbitration 
 

25.1 In view of the provision of the clause 24 on Dispute Redressal System, it is the condition of 

the Contract that there will be no arbitration for the settlement of any dispute between the parties. 

 

 

 

B. Time Control 

26.   Programme 
 

26.1 Within the time stated in the Contract Data, the Contractor shall submit to the Engineer for 

approval a Programme showing the general methods, arrangements, order, and timing for all the 

activities in the Works, for the construction of works.  
 

26.2 The Contractor shall submit the list of equipment and machinery being brought to site, the 

list of key personnel being deployed, the list of machinery/ equipments being placed in field 

laboratory and the location of field laboratory along with the Programme.  The Engineer shall 

cause these details to be verified at each appropriate stage of the programme. 
 

26.3 An update of the Programme shall be a programme showing the actual progress achieved 

on each activity and the effect of the progress achieved on the timing of the remaining Works, 

including any changes to the sequence of the activities.  
 

26.4 The Contractor shall submit to the Engineer for approval an updated Programme at 

intervals no longer than the period stated in the Contract Data. If the Contractor does not submit an 

updated Programme within this period, the Engineer may withhold the amount stated in the 

Contract Data from the next payment certificate and continue to withhold this amount until the 

next payment after the date on which the overdue Programme has been submitted.    
 

26.5 The Engineer's approval of the Programme shall not alter the Contractor's obligations. The 

Contractor may revise the Programme and submit it to the Engineer again at any time. A revised 

Programme shall show the effect of Variations and Compensation Events. 

 

27.  Extension of the Intended Completion Date 
 

27.1 The Employer on recommendation of the Engineer shall extend the Intended Completion 

Date if a Compensation Event occurs or a Variation is issued which makes it impossible for 

Completion to be achieved by the Intended Completion Date without the Contractor taking steps to 

accelerate the remaining Works, which would cause the Contractor to incur additional cost. 
 

27.2 The Employer on recommendation of the Engineer shall decide whether and by how much 

time to extend the Intended Completion Date within 21 days of the Contractor asking the Engineer 

for a decision upon the effect of a Compensation Event or Variation and submitting full supporting 

information. If the Contractor has failed to cooperate in dealing with a delay, the delay by this 

failure shall not be considered in assessing the new Intended Completion Date. 
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28. Delays Ordered by the Engineer 
 

28.1 The Engineer may instruct the Contractor to delay the start or progress of any activity 

within the Works. Delay/delays totalling more than 30 days will require prior written approval of 

the Employer. 

 

29.  Management Meetings 
 

29.1 The Engineer may require the Contractor to attend a management meeting. The business of 

a management meeting shall be to review the plans for the Works.    
 

29.2 The Engineer shall record the business of management meetings and provide copies of the 

record to those attending the meeting. The responsibility of the parties for actions to be taken shall 

be decided by the Engineer either at the management meeting or after the management meeting 

and stated in writing to all those who attended the meeting. 

 

C. Quality Control 

30. Identifying Defects  
 

30.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects 

that are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may 

instruct the Contractor to search for a Defect and to uncover and test any work that the Engineer 

considers may have a Defect. 

 

31. Tests 
 

31.1 For carrying out mandatory tests as prescribed in the specifications, the Contractor shall 

establish field laboratory at the location decided by Engineer. The field laboratory will have 

minimum equipment as specified in the Contract Data. The Contractor shall be solely responsible 

for : 
 

(a) Carrying out the mandatory tests prescribed in the MoRDSpecifications, and 

(b) For the correctness of the test results, whether preformed in his laboratory or elsewhere. 
 

31.2 If the Engineer instructs the Contractor to carry out a test not specified in the Specifications 

to check whether any work has a Defect and the test shows that it does, the Contractor shall pay for 

the test and any samples. 

 

32.  Correction of Defects noticed during the Defects Liability Period and Routine 

Maintenance of Roads for five years 
  

 32.1  The Engineer shall give notice to the Contractor of any Defects before the end of the 

Defects Liability Period, which begins from the Completion Date and ends after five years. The 

Defects Liability Period shall be extended for as long as the Defects remain to be corrected. 
 

32.2  Every time notice of Defect/Defects is given, the Contractor shall correct the notified 

Defect/Defects within the duration of time specified by the Engineer’s notice. 
 

32.3 The Contractor shall do the routine maintenance of roads, including pavement, road sides 

and cross drains including surface drains to the required standards and in the manner as defined in 
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clause 1.1 and keep the entire road surface and structure in Defect free condition during the entire 

maintenance period which begins from theCompletion Date and ends after five years.  
 

32.4 The routine maintenance standards shall meet the following minimum requirements:- 

(i) Potholes on the road surface to be repaired soon after these appear or brought to his 

notice either during the Contractor’s monthly inspection or by the Engineer. 

(ii) Road shoulders to be maintained in proper condition to make them free from 

excessive edge drop offs, roughness, scouring or potholes. 

(iii) Cleaning of surface drains including reshaping to maintain free flow of water. 

(iv) Cleaning of culverts and pits for free flow of water. 

(v) Maintenance of road signs, pavement markings and other traffic control devices 

(vi) Any other maintenance operation required to keep the road traffic worthy at all 

times during the maintenance period. 

(vii) Maintenance of Cross-Drainage works. 

(viii)  The maintenance activity includes clearing of tree branches to keep the 

sightdistance visible all the time. 

32.5 To fulfil the objectives laid down in sub clauses 32.3 and 32.4 above, the Contractor shall 

undertake detailed inspection of the roads at least once in a month.  The Engineer can increase this 

frequency in case of emergency.  The Contractor shall forward to the Engineer, the record of 

inspection and rectification each month.  The Contractor shall pay particular attention on those 

road sections which are likely to be damaged or inundated during rainy season. 

32.6 The Engineer may issue notice to the Contractor to carry out maintenance of defects, if any, 

noticed in his inspection, or brought to his notice. The Contractor shall remove the defects within 

the period specified in the notice and submit to the Engineer a compliance report. 

 

33.  Uncorrected Defects 

33.1 If the Contractor has not corrected a Defect pertaining to the DefectsLiability Period under 

clause 32.1and clause 32.2of these Conditions of Contract, to the satisfaction of the Engineer, 

within the time specified in the Engineer's notice, the Engineer will assess the cost of having the 

Defect corrected, and the Contractor will pay this amount, on correction of the Defect. 
 

 

D. Cost Control 

34.  Bill of Quantities 
 

34.1 The Bill of Quantities shall contain items for the construction, installation, testing, and 

commissioning, maintaining works, and lump sum amount per km for yearly routine maintenance 

for each of the five years separately, to be done by the Contractor. 
 

34.2 The Bill of Quantities is used to calculate the Contract Price. The Contractor is paid for the 

quantity of the work done at the rate in the Bill of Quantities for each item for the construction of 

roads. The payment for routine maintenance of roads to the Contractor is performance based. 
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35.  Variations 
 

35.1 The Engineer shall, having regard to the scope of the Works and the sanctioned estimated 

cost, have power to order, in writing, Variations within the scope of the Works, he considers 

necessary during the progress of the Works. Such Variations shall form part of the Contract and 

the Contractor shall carry them out and include them in updated Programmes produced by the 

Contractor. Oral orders of the Engineer for Variations, unless followed by written confirmation, 

shall not be taken into account. 

 

36. Payments for Variations 
 

36.1 If the quantity of work for any BOQ item is varied,it will not constitute a variation for the 

purpose of payment to the contractor, at a rate other than the one mentioned in the Agreement. 
 

36.2 If the items for Variation are not specified in the Bill of Quantities, the Engineer shall 

derive the rate for such variation item from similar items in the Bill of Quantities. 
 

36.3 If the rate for Variation item cannot be determined in the manner specified in Clause 36.2, 

the Contractor shall, within 14 days of the issue of order of Variation work, inform the Engineer 

the rate which he proposes to claim, supported by analysis of the rates. The Engineer shall assess 

the quotation and determine the rate based on prevailing market rates within one month of the 

submission of the claim by the Contractor. As far as possible, the rate analysis shall be based on 

the standard data book and the relevant schedule of rates of the state. The recommendationof the 

Engineer on the rate so determined shall be submitted to the employer for approval.  The decision 

of the employer shall be final and binding on the Contractor. 

 

37.   Cash Flow Forecasts 
 

37.1 When the Programme is updated, the Contractor shall provide the Engineer with an 

updated cash flow forecast. 

 

38.   Payment Certificates 
 

  38.1 The payment to the Contractor will be as follows for construction work:  
 

(a) The Contractor shall submit to the Engineer monthly statements of the value of the 

work executed less the cumulative amount certified previously, supported with 

detailed measurement of the items of work executed.  
 

(b) The Engineer shall check the Contractor's monthly statement within 14 days and 

certify the amount to be paid to the Contractor.  
 

(c) The value of work executed shall be determined, based on measurements by the 

Engineer.  
 

(d) The value of work executed shall comprise the value of the quantities of the items in 

the Bill of Quantities completed. 
 

(e) The value of work executed shall also include the valuation of Variations and 

Compensation Events.  
 

(f) The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later 

information.  
 

(g) The payment of final bill shall be governed by the provisions of Clause 50 of GCC. 
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38.2 The payment to the Contractor will be as follows for routine maintenance: 
The payment for routine maintenance of roads to the Contractor is performance based and at per km 

per year rate as provided in the contract. For assessing performance of roads and payment, 

contractor to register and submit monthly bills on maintenance on web based utility called e-Marg 

(www. emarg.gov.in). The performance of roads will be assessed on e-Marg, through regular 

routine inspection RI and Performance Evaluation PE by the engineer. The details of RI, marking 

system in PE and payment methodology is given in note below. The detailed marking system is 

given in contract data, clause 4(vi). 
 

(a) Payment for routine maintenance will be performance based. For certification of 

payment of routine maintenance, the engineer shall determine whether the contractor has 

actuallyachieved compliance to the Service Quality Level (and other requirements) 

specified in theScope of Work, with reference to 100 point (hundred point) performance 

indexes assigned tovarious maintenance activities as given in the contract data of GCC and 

the engineer shallcertify the amount to be paid to the contractor. If contractor has not 

corrected a Defectpertaining to the Defects Liability Period or attended maintenance work 

under clause 32of these conditions, to the required standard and performance index is 

below 80 points(eighty points) no payment will be released for that period even if such 

maintenance isattended in subsequent months. If performance index is 100 points full 

payment, at theapproved rate, shall be released. If performance index is between 80 to 100, 

proportionatededuction in payment will be made for the works not attended during that 

period. 
 

(b) For performance evaluation and payment of routine maintenance individual 

roadshall be the unit. Evaluation shall be done separately for every km or part 

thereof(segment wise) and weighted average of marks obtained shall be considered 

whilemaking payment.  
 

(c) If any two segments get less than 80 marks or any particular segment 

continuouslygets lessthan 80 marks, the payment for whole road shall be denied. Details 

are as below. 
 

Note: The Routine Inspection and performance evaluation of road will be done for each KM or 

partof it, as the rates for maintenance are per KM basis. For details, bidders to refer the latest 

SOPissued by NRIDA on Performance Based Maintenance Contract as applicable on the day of 

bidsubmission. The PBMC system is a web based system called e-Marg of latest version. The 

billsubmissions by the contractors, Performance evaluation, photographic records, payment etc are 

one-Marg and contractor is supposed to be well versed with the system. The performance 

evaluationand marking system is broadly as per the SOP issued by NRIDA and final marking is 

subject tothe entire satisfaction of the engineer, who has full authority to asses and gives marks in 

PE. 

 

ROUTINE INSPECTIONS 
 

1. Every road must be inspected for Routine Inspection (RI) at least once in two months (Bi-

monthly frequency). 

2. Routine inspection can be carried out by any of the PIU officers including JE/AE/EE. 

3. RI is to be carried out using e-MARG mobile app only. 
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4. For the purpose of RI, each road shall be divided into segments of one kilometre orpart thereof. 

Complete road length shall be compulsorily inspected during a routineinspection. 

5. For each segment two geo-tagged and time-stamped photographs shall be uploadedfor each 

segment. The chainages for capturing photographs shall be system generatedto ensure 

randomness. 

6. During RI, inspected segment shall be graded as Satisfactory(S), Satisfactory butrequires 

improvement (SRI) and Unsatisfactory (U) as per the prescribed format in e-Marg. 

7. The concerned officers and contractor can view the detailed report of the RI usingtheir 

respective log-in credentials. 
 

PERFORMANCE EVALUATION 
 

1. Every road must be evaluated at least once in two months (Bi-monthly frequency). 

2. PE can be carried out by any of the PIU officers including AE/EE. 

3. For the purpose of PE, each road shall be divided into segments of one kilometre orpart thereof. 

Based on the grading of RI and photographs uploaded during RI, everysegment is given marks 

out of 100 on the parameters fixed for PE. The weightedaverage marks are then evaluated for 

the entire road. 

4. All the PE conducted need to be finalized by the respective PIU-in- charge. Whilefinalizing PE, 

PIU-in- charge may change the marks given to the road by theinspecting officer, along with 

mentioning the reasons for the change made. 

5. Criteria for Payment based on the marks obtained in PE are as follows: 

i)  If the weighted average marks for the entire road is 100 then full payment will bedone. 

ii)  If the weighted average marks for the entire road is between 80 and 100, then proportionate 

payment will be done. For e.g. if the mark obtained is 88 out of 100then 88% of the amount 

of bill raised will be paid. 

iii)  If the weighted average marks for the entire road is less than 80 then no payment will be 

done for the entire road. 

iv)  If any two segments of a road get less than 80 marks in the same PE, then nopayment will 

be done for the entire road. 

v)  If any particular segment of a road gets less than 80 marks in two consecutive PE,then no 

payment will be done for the entire road. 

 

(d) The Contractor shall submit to the Engineer a bill every month for the routine 

maintenanceof the roads from the date the maintenance period starts i.e. from completion 

date asdefined in Clause 1.1, it will be supported with a copy of the record of the 

Contractor’smonthly inspection and other instructions received from the Engineer. 

 

(e)  The payment will be made Six monthly for the monthly bills received and as 

certified bythe Engineer based on performance by the Contractor. 
 

(f) The contractor shall submit monthly bills by the 10th day of the next month (on 

web based software utility e-Marg) and If the bill for a month is not received from the 

Contractor, heforfeits his right for the payment and no payment shall be due to the 
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contractor.On submission of timely bills, engineer to certify the quality and actions taken as 

per clause32.6 by the contractor, by way of Routine inspection and Performance 

evaluation, markingsystem as explained herein before, the frequency of RI and PE is every 

two months andpayment of bills is six monthlies. Engineer cannot delay RI and PE as these 

become due on e-Marg (a web-based software utility as explained in succeeding paras and 

herein before. 
 

(g) If the Contractor has failed to carry out the maintenance within the period specified 

by theEngineer, no payment of any kind will be due to the Contractor for that month. 

 

39. Payments 
 

39.1 Payments shall be adjusted for deductions for advance payments, security deposit, other 

recoveries in terms of the Contract and taxes at source, as applicable under the law. The Employer 

shall pay the Contractor the amounts the Engineer has certified, within 15 days of the date of each 

certificate.  
 

39.2 The Employer may appoint another authority, as specified in the Contract Data (or any 

other competent person appointed by the Employer and notified to the Contractor) to make 

payment certified by the Engineer. 
 

39.3 Items of the Works for which no rate or price has been entered in the Bill of Quantities, 

will not be paid for by the Employer and shall be deemed covered by other rates and prices in the 

Contract. 
 

39.4 Payment for the routine maintenance of the roads will be made monthly for the satisfactory 

maintenance of the Works and based on the monthly bills submitted by the Contractor as per 

Clause 38.2 above and certified by the engineer, within 15days of the date of each certificate. 

 

40.   Compensation Events 
 

40.1 The following shall be Compensation Events unless they are caused by the Contractor:  
 

(a) The Engineer orders a delay or delays exceeding a total of 30 days.  

(b) The effects on the Contractor of any of the Employer's Risks.  
 

40.2 If a Compensation Event would prevent the Works being completed before the Intended 

Completion Date, the Intended Completion Date shall be extended. The Engineer shall recommend 

to the Employer whether and by how much the Intended Completion Date shall be extended. Final 

approval shall rest with the Employer. 

 

41.  Tax 
 

41.1 The rates quoted by the Contractor shall be deemed to be inclusive of the Goods 

andServices Tax (GST), Labour Welfare Cessand other levies, duties, royalties, cess, toll, taxes of 

Central and State Governments, local bodies and authorities that the Contractor will have to pay 

for the performance of this Contract. The Employer will perform such duties in regard to the 

deduction of such taxes at source as per applicable law. 

 

42.  Currencies 
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42.1 All payments will be made in Indian Rupees. 

 

 

43.  Security Deposit 
 

43.1 The Employer shall retain security deposit of 5 (five)percentand Performance Security of 

2.50 (two and a half)percentof the amount from each payment due to the Contractor until 

completion of the whole of the construction Work. No security deposit/ retention shall be retained 

from the payments for Routine Maintenance of works. In case, the Contractor furnishes bank 

guarantee for the amount equal to Performance Security of 2.50 (two and a half)percent retained 

from each payment due to the Contractor, the same amount shall be repaid to the Contractor 

subject to condition that the validity of bank guarantee is as per provision of Clause 46.2 of GCC. 
 

43.2 On the satisfactory completion of the whole of the construction work, half the total amount 

retained as security deposit is repaid to the Contractor, one-fourth of the total amount retained as 

security deposit is repaid to the Contractor at the end of 2nd year after completion of the 

construction work and balance of the amount retained as security deposit is repaid to the 

Contractor at the end of 3rd year after completion of the construction work subject to condition 

that the Engineer has certified that all defects notified by the Engineer to the Contractor before the 

end of period prescribed for repayment have been corrected. 
 

43.3 The additional Performance Security for unbalanced bids as detailed in Clause 46 of the 

Conditions of Contract is repaid to the Contractor when the construction work is complete.   
 

43.4 The Performance Security equal to 5 (five)percent of the Contract Price as detailed in 

Clause 46 of Conditions of Contract is repaid to the Contractor when the period of five years fixed 

for Routine Maintenance is over and the Engineer has certified that the Contractor has 

satisfactorily carried out the Routine Maintenance of the works.   
 

If the Routine Maintenance part of the contract is not carried out by the Contractor as per 

this Contract, the Employer will be free to get the Routine Maintenance work carried out from 

another source and the amount required for this work will be recovered from the amount of 

Performance Security available with the Employer and/ or from any amounts of the Contractor 

whatever is due along with additional 20 (twenty)percent amount as penalty. 
 

43.5 If the Contractor so desires, then the Security Deposit can be converted into any interest 

bearing security of scheduled commercial bank in the name of the Employer or National Saving 

Certificates duly pledged in favour of the Employer for Defects Liability Period. 

 

44.   Liquidated Damages 
 

44.1 In the event of failure on part of the Contractor to achieve timely completion of the project, 

including any extension of time granted under Clause 27, he shall, without prejudice to any other 

right or remedy available under the law to the Employer on account of such breach, pay as agreed 

liquidated damages to the Employer and not by way of penalty in a sum calculated at the rate per 

week or part thereof as stated in the Contract Data. For the period that the Completion Date is later 

than the Intended Completion Date, liquidated damages at the same rate shall be withheld if the 

Contractors fail to achieve the milestones prescribed in the Contract Data.  However, in case the 

Contractor achieved the next milestone, the amount of the liquidated damages already withheld 

shall be restored to the Contractor by adjustment in the payment certificate.  Both the Parties 
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expressly agree that the total amount of liquidated damages shall not exceed 10% (tenpercent) of 

Initial Contract Price and that the liquidated damages payable by the Contractorare mutually 

agreed genuine pre-estimated loss and without any proof of actual damage likely to be suffered and 

incurred by the Employer; and the Employer is entitled to receive the same and are not by way of 

penalty.  
 

The Employer may, without prejudice to any other method of recovery, deduct the amount 

of such damages from any sum due, or to become due to the Contractor or from Performance 

Securityor any other dues from Government or semi Government bodies within the state.  
 

The payment or deduction of such damages shall not relieve the Contractor from his 

obligations to complete the Works, or from any other of his duties, obligations or responsibilities 

under the Contract. 
 

The Contractor shall use and continue to use his best endeavours to avoid or reduce further 

delay to the Works, or any relevant Stages.  

 

 44.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 

Engineer shall correct any such payment of liquidated damages by the Contractor by adjusting the 

next payment certificate.  
 

44.3 It is agreed by the Contractor that the decision of the Employer as to the liquidated 

damages payable by the Contractor under this Clause shall be final and binding. 

 

45. Advance Payment 
 

45.1. On the request of the Contractor, the Employer will make the following advance payment 

to the Contractor against submission by the Contractor of an Unconditional Bank Guarantee from a 

scheduled Commercial bank acceptable to the Employer in amounts equal to 110% (one hundred 

ten percent) of the amount of the advance payment being requested:  
 

(a) Mobilization advance up to 5% (five percent) of the initial contract price excluding the contract 

price for routine maintenance 

(b) Equipment Advance up to 90% (ninety percent) of the cost of the new equipment brought to 

the site, subject to a maximum of 10% (ten percent) of the initial contract price excluding the 

contract price for routine maintenance 
 

The Bank Guarantee shall remain effective until the advance payment has been repaid, but 

the amount of the guarantee shall be progressively reduced by the amounts repaid by the 

Contractor. Interest will not be charged on the advance payment.However, if the Contract is 

terminated due to default of the Contractor, the Mobilization Advance and the Equipment Advance 

shall be deemed to be an interest bearing advance at the base rate of the State Bank of India, as 

application on the date of such advance payment.  
 

45.2 The Contractor is to use the advance payment only to pay for Equipment, plant and 

Mobilization expenses required specifically for execution of the Works. The Contractor shall 

demonstrate that the advance payment has been used in this way by supplying copies of invoices 

or other documents to the Engineer. 
 

45.3  The advance payment shall be recovered by deducting proportionate amounts from 

payments otherwise due to the Contractor for the construction work, following the schedule of 
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completed percentages of the Works on a payment basis. No account shall be taken of the advance 

payment or its repayment in assessing valuations of work done, Variations, price adjustments, 

Compensation Events, or liquidated damages. 

 

46. Securities 
 

46.1 The Performance Security equal to 5% (five percent) of the Contract Price and additional 

security for unbalanced bids shall be provided to the Employer.  Out of total Performance Security 

equal to5%(five percent) of Contract Price, half shall be delivered to the Employer not later than 

the dates specified in the Letterof Acceptanceand shall be issued in the form given in Contract 

Data; however, balance half Performance Security shall be retained at the rate of two and a half 

percent of each payment due to the Contractor until completion of whole of the construction work.   
 

46.2 The Performance Security shall be valid until a date 45 days from the date of issue of 

certificate of completion of construction work and maintenance work subject to the condition that 

if the Performance Security is in the form of a Bank Guarantee, the period of validity of Bank 

Guarantee could be one year initially; however, the Contractor would get this Bank Guarantee 

extended in such a way that an amount equal to five percent of the Contract Price is always 

available with Employer until 45 days after the lapse of the Defects Liability Period. If the 

Contractor fails to maintain the above Performance Security, the Employer would recover the 

same from any dues payable to the Contractor. 

 

47. Cost of Repairs 
 

47.1 Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Liability Period shall be remedied by the Contractor at his 

cost if the loss or damage arises from the Contractor's acts or omissions. 

 

 

E. Finishing the Contract 
 

48.  Completion of Construction and Maintenance 
 

48.1 The Contractor shall request the Engineer to issue a certificate of completion of the 

construction of the Work and the Engineer will do so upon deciding that the Work is completed. 
 

48.2 The Contractor shall request the Engineer to issue the certificate of completion of the 

Routine Maintenance and the Engineer will do so upon deciding that the work of Routine 

Maintenance is completed. 

 

49. Taking Over 
 

49.1 The Employer shall take over the Works within seven days of the Engineer's issuing a 

certificate of Completion of Works. The Contractor shall continue to remain responsible for its 

Routine Maintenance during the maintenance period. 
 

49.2   The Employer shall take over the maintained road within sevendays of the Engineer issuing 

a certificate of completion of the work of Routine Maintenance. 

 

50. Final Account 
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50.1 The Contractor shall submit to the Engineer a detailed account of the total amount that the 

Contractor considers payable for works under the Contract within 21 days of issue of certificate of 

completion of construction of Works. The Engineer shall issue a Defects Liability Certificate and 

certify any payment that is due to the Contractor for Works within 42 days of receiving the 

Contractor's account if it is correct and complete.  If the account submitted by the Contractor is not 

correct or complete, the Engineer shall issue a schedule to the Contractor, within 42 days, that 

states the scope of the corrections or additions that are necessary. If the revised account is still 

unsatisfactory, after it has been resubmitted by the Contractor, the Engineer shall decide on the 

amount payable to the Contractor and issue a payment certificate within 28 days of receiving the 

Contractor’s revised account. The payment of final bill for construction of Works will be made 

within 14 days thereafter. 
 

50.2 In case the account for construction is not received within 21 days of issue of Certificate of 

Completion as provided in clause 50.1 above, the Engineer shall proceed to finalise the account 

and issue a payment certificate within 28 days. The payment of final bill for construction of Works 

will be made within 14 days thereafter. 
 

50.3     The Contractor shall submit to the Engineer a detailed account of the total amount that the 

Contractor considers payable for maintenance of works under the contract 21 days before the end 

of the Routine Maintenance Period. The Engineer shall issue a Routine Maintenance Completion 

Certificate and certify any final payment that is due to the Contractor within 21days of receiving 

the Contractor's account if it is correct and complete. If it is not, the Engineer shall issue within 

21days a schedule that states the scope of the corrections or additions that are necessary. If the 

revised account is still unsatisfactory after it has been resubmitted by the Contractor, the Engineer 

shall decide on the amount payable to the Contractor and issue a payment certificate within 28 

days of receiving the Contractor’s revised account. The payment of final bill for routine 

maintenance will be made within 14 days thereafter. 
 

50.4    In case the account for routine maintenance is not received within 21 days of issue of 

Certificate of Completion as provided in clause 50.3 above, the Engineer shall proceed to finalise 

the account and issue a payment certificate within 28 days.  The payment of final bill for routine 

maintenance will be made within 14 days thereafter. 
 

51.  Operating and Maintenance Manuals 
 

51.1 If "as built" Drawings and/or operating and maintenance manuals are required, the 

Contractor shall supply them by the dates stated in the Contract Data.  
 

51.2  If the Contractor does not supply the Drawings and/or manuals by the dates stated in the 

Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold the 

amount stated in the Contract Data from payments due to the Contractor. 
 

52.  Termination 
 

52.1 The Employer may terminate the Contract if the Contractor causes a fundamental breach of 

the Contract. 
 

52.2 Fundamental breaches of the Contract shall include, but shall not be limited to, the 

following:  

(a) the Contractor stops work for 28 days when no stoppage of work is shown on the current 

Programme and the stoppage has not been authorized by the Engineer;  
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(b) the Contractor is declared as bankrupt or goes into liquidation other than for approved 

reconstruction or amalgamation;  

(c) the Engineer gives Notice that failure to correct a particular Defect whether pertaining to 

construction work or pertaining to defects liability period is a fundamental breach of the 

Contract and the Contractor fails to correct it within a reasonable period of time determined 

by the Engineer; 

(d) the Contractor does not maintain a Security, which is required;  

(e) the Contractor has delayed the completion of the Works by the number of days for which 

the maximum amount of liquidated damages can be paid, as defined in clause 44.1; 

(f) the Contractor fails to provide insurance cover as required under clause 13;  

(g) if the Contractor, in the judgement of the Employer, has engaged in the corrupt, fraudulent 

or coercive practice in competing for or in executing the Contract. For the purpose of this 

clause, “corrupt practice” means the offering, giving, receiving, or soliciting of anything of 

value to influence the action of a public official in the procurement process or in Contract 

execution. “Fraudulent Practice” means a willful misrepresentation or omission of facts or 

submission of fake/forged documents in order to induce public official to act in reliance 

thereof, with the purpose of obtaining unjust advantage by or causing damage to justified 

interest of others and/or to influence the procurement process to the detriment of the 

Government interests.And, this includes collusive practice among Bidders (prior to or after 

bid submission) designed to establish bid process at artificial non-competitive levels and to 

deprive the Employer of the benefits of free and open competition. “Coercive practice” 

means the act of obtaining something, compelling an action or influencing a decision 

through intimidation, threat or the use of force directly or indirectly, where potential or 

actual injury may befall upon a person, his/ her reputation or property to influence their 

participation in the tendering process. 

(h) if the Contractor has not completed at least three-eighth of the value of construction Work 

required to be completed after half of the completion period has elapsed; 

(i) if the Contractor fails to set up a field laboratory with the prescribed equipment, within the 

period specified in the Contract Data;  

(j) if the Contractor fails to deploy machinery and equipment or personnel as specified in the 

Contract Data at the appropriate time; and 

(k) if the Contractor fails to pay EPF/ ESI contribution as required under prevailing laws; 

(l) if the Contractor engages child labour in violation of prevailing laws; 

(m) if the Contractor fails to ensure that there is no gender bias in engagement of labour and 

other employees and in payment of wages and he discriminate against female workers. 

(n) any other fundamental breaches as specified in the Contract Data 
 

52.3 Notwithstanding the above, the Employer may terminate the Contract for convenience.  
 

52.4 If the Contract is terminated, the Contractor shall stop work immediately, make the Site 

safe and secure, and leave the Site as soon as reasonably possible. 

 

53. Payment upon Termination 
 

53.1(i)If the Contract is terminated because of a fundamental breach of Contract by the Contractor, 

the Engineer shall issue a certificate for the value of the work done, less liquidated damages, less 

advance payments received up to the date of the issue of the certificate and less the percentage to 

apply to the value of the work not completed, as indicated in the Contract Data.If the total amount 

due to the Employer exceeds any payment due to the Contractor, the difference shall be recovered 
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from the Security Deposit, and Performance Security.  If any amount is still left un-recovered it 

will be a debt payable to the Employer from State PMGSY works, any other State Government 

works including State Public Sector works executed by the Contractor. 
 

53.1(ii)If the Contract is terminated because of a fundamental breach of contract by the Contractor 

due to non-compliance of the requirements of clause 32 of GCC regarding defectsliability period 

and routine maintenance of roads for five years,the Engineer will assess the cost of having the 

defect corrected. If the total amount due to the Employer exceeds any payment due to the 

Contractor, the difference shall be recovered from the Security Deposit and Performance Security. 

If any amount is still left un-recovered, it will be recovered from any dues payable to the 

Contractor from State PMGSY works, any other State Government works including State Public 

Sector works executed by the Contractor. If any amount still remains unrecovered, it shall be 

recovered as arrears of land revenue. 
 

53.2 If the Contract is terminated at the Employer's convenience, the Engineer shall issue a 

certificate for the value of the work done, the reasonable cost of removal of Equipment, 

repatriation of the Contractor's personnel employed solely on the Works, and the Contractor's costs 

of protecting and securing the Works and less advance payments received up to the date of the 

certificate, less other recoveries due in terms of the Contract, and less taxes due to be deducted at 

source as per applicable law. 

 

54. Property 
 

54.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be deemed 

to be the property of the Employer for use for completing balance construction work if the 

Contract is terminated because of the Contractor's default, till the Works is completed after which 

it will be transferred to the Contractor and credit, if any, given for its use. 

 

55. Release from Performance 
 

55.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside 

the control of the Employer or the Contractor, the Engineer shall certify that the Contract has been 

frustrated. The Contractor shall make the Site safe and stop work as quickly as possible after 

receiving this certificate and shall be paid for all work carried out before receiving it and for any 

work carried out afterwards to which a commitment was made. 
 

55.2 Death or permanent invalidity of the Contractor:  the Contractor shall indicate his nominee 

for the Contract at the time of signing of Agreement.  If a Contractor dies during the currency of 

the Contract or becomes permanently incapacitated, and his/hernominee are not willing to 

complete the Contract, the Contract shall be closed without levying any damages/compensation as 

provided for in clauses 44 and 53 of GCC. 

 

However, if the nominee expresses his/her intention to complete the balance work and the 

competent authority is satisfied about the competence of the nominee, then the competent authority 

shall enter into a fresh agreement for the remaining work strictly on the same terms and conditions, 

under which the Contract was initially awarded. 
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F.  Other Conditions of Contract 
 

56.  Labour 
 

56.1 The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their safety, 

payment, housing, feeding and transport. 
 

56.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, 

in such form and at such intervals as the Engineer may prescribe, showing the staff and the 

numbers of the several classes of labour from time to time employed by the Contractor on the Site 

and such other information as the Engineer may require. 

 

57.  Compliance with Labour Regulations 
 

57.1 During continuance of the Contract, the Contractor and his sub-Contractors shall abide at 

all times by all existing labour enactments and rules made thereunder, regulations, notifications 

and bye laws of the State or Central Government or local authority and any other labour law 

(including rules), regulations, bye laws that may be passed or notification that may be issued under 

any labour law in future either by the State or the Central Government or the local authority.  

Salient features of some of the major labour laws that are applicable to construction industry are 

given in Appendix to Part I General Conditions of Contract. The Contractor shall keep the 

Employer indemnified in case any action is taken against the Employer by the competent authority 

on account of contravention of any of the provisions of any Act or rules made there under, 

regulations or notifications including amendments. If the Employer is caused to pay or reimburse, 

such amounts as may be necessary to cause or observe, or for non-observance of the provisions 

stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on 

the part of the Contractor, the Engineer/Employer shall have the right to deduct any money due to 

the Contractor including his amount of Performance Security.  The Employer/Engineer shall also 

have the right to recover from the Contractor any sum required or estimated to be required for 

making good the loss or damage suffered by the Employer. 
 

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the 

employees of the Employer at any point of time. 
 

57.2 Full compliance of statutory requirements apart, the Contractor shall pay rates of wages 

and observe conditions of labour not less favourable than those established for the trade or the 

industry where the work is carried out. The Contractor shall make himself aware of all labour 

regulations and their impact on the cost and build up the same in the Contract Price. During the 

Contract Period, unless and otherwise provided in the Contract, no extra amount in this regard 

shall be payable to the Contractor, for whatsoever reason. 
 

57.3 In the event of default being made in the payment of any money in respect of wages of any 

person employed by the Contractor or any of its sub-contractors of any tier in and for carrying out 

of this Contract and if a claim therefore is filed in the office of the Labour Authorities and proof 

thereof is furnished to the satisfaction of the Labour Authorities, the Employer may, failing 

payment of the said money by the Contractor, make payment of such claim on behalf of the 

Contractor to the said Labour Authorities and any sums so paid shall be recoverable by the 

Employer from the Contractor. 
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57.4 It shall be the responsibility of the Contractor to pay EPF/ESI contributions as required 

under prevailing laws. The Contractor shall bear all such cost and it would be deemed to be 

included in the Contract Price. 
 

57.5 The employment of child labour is prohibited in the Contract. The Contractor shall comply 

with the Child Labour (Prohibition and Regulation) Act, 1986. 

57.6 The Contractor shall ensure that there is no gender bias in engagement of labour and other 

personnel and shall not make any discrimination against female employees. The Contractor shall 

comply with the Equal Remuneration Act, 1979 and Maternity Benefit Act, 1961. 
 

57.7 The Contractor shall have a Labour Welfare Organisation which shall be responsible for 

labour welfare and compliance with prevalent labour laws, statutes and guidelines. In this context, 

the Contractor is also required to familiarize himself with Labour Welfare Rules of the state 

concerned and comply with the provisions of the Building and other Construction Workers 

(Regulation and Employment & Conditions of Service), Act 1996 and the Cess Act, 1996. 
 

57.8 The Contractor shall provide and maintain at his own expense, all necessary 

accommodation and welfare facilities as per prevailing labour and welfare laws for his (and his 

Sub-contractor’s) staff and labour. 
 

57.9 The Contractor shall prepare and submit compliance reports of adherence to labour laws as 

and when directed by the Engineer. 

 

58. Drawings and Photographs of the Works 
 

58.1 The Contractor shall do photography/video photography of the site firstly before the start of 

the work, secondly mid-way in the execution of different stages of work and lastly after the 

completion of the work. No separate payment will be made to the Contractor for this. 
 

58.2 The Contractor shall not disclose details of Drawings furnished to him and works on which 

he is engaged without the prior approval of the Employer in writing. No photograph of the works 

or any part thereof or plant employed thereon, except those permitted under clause 58.1, shall be 

taken or permitted by the Contractor to be taken by any of his employees or any employees of his 

sub-Contractors without the prior approval of the Employer in writing. No photographs/ Video 

photography shall be published or otherwise circulated without the approval of the Employer in 

writing. 

 

59. The Apprentices Act, 1961 
 

59.1 The Contractor shall duly comply with the provisions of the Apprentices Act, 1961 (III of 

1961), the rules made thereunder and the orders that may be issued from time to time under the 

said Act and the said Rules and on his failure or neglect to do so, he shall be subject to all 

liabilities and penalties provided by the said Act and said Rules. 
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Contract Data to General Conditions of Contract 
 

Except where otherwise indicated, the Employer prior to issuance of the bidding documents should 

fill in all Contract Data. Schedules and reports to be provided by the Employer should be annexed. 
 

Clause Reference 

Items marked “N/A” do not apply in this Contract. 

1. The Employer is  [Cl.1.1] 

 Designation: Executive Engineer 

 Address: 

 Name of authorized Representative 

Telephone No.(s):  Office: 

Mobile No.: 

Facsimile (FAX) No.: 

Electronic Mail Identification (E-mail ID): 

 

2. The Engineer is 

 Designation: Executive Engineer 

 Address: [Cl.1.1] 

Telephone No.(s):  Office: 

Mobile No.: 

Facsimile (FAX) No.: 

Electronic Mail Identification (E-mail ID): 

 

3. The Intended Completion Date for the whole of the Works is 12(twelve) [Cl.1.1, 17&27] 

 Months (including rainy season) after start of work. 
 

4. Routine Maintenance during five years after the Completion Date is defined as follows:  
 

Maintenance operations during the period of 5 years shall be based on Chapter 11 of Rural 

Roads Manual (IRC:SP:20:2002). Its specific provisions are:- 
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(i) Clause 11.2, ibid, explains the various types of distress/defects of pavements. For example, 

cracks, ravelling, rutting, pot holes etc. 
 

(ii) Clause 11.3, ibid, defines different maintenance activities.  For example, fog seal, bituminous 

surface treatment, etc. 
 

(iii) Clause 11.4, ibid, suggests planning of routinemaintenance. 
 

(iv) Clause 11.5 and Clause 11.6 (a), ibid, define preventive and corrective maintenance, and 

classify activities of routine maintenance and repairs. 
 

(v) Clause 11.7, ibid, discusses in detail the assessment of defects and maintenance measures for 

sealed roads, roads with rigid / RCCP and roads with special pavement. 
 

(Note: A periodical renewal is not part of routine maintenance). 
 

(vi) The periodicity of routine maintenance activities shall be as follows, this is for guidance only, 

however, road is to be maintained in serviceable condition all the time and payment is performance 

based, as per performance evaluation and marks obtained. 
 

Routine Maintenance Activities and their frequency with performance index (PI) – 

BT/Gravel Road: 
 

SI. No. NameofItem/Activities Frequencyofoperati

on inayear 

PI 

Plain 
&RollingTerrai

n 
HillyTerrain 

1. 

Maintenanceof 
Bituminoussurface road 
and/orgravelroad and / 
orWBMroad 
includingfilling 
potholesandpatchrepairs
etc.Asper 
clause1904,1906ofthe 
MoRDSpecifications   
(AsperAnnexure-14.10 
ofOperationmanual) 

Asandwhenrequire

d 

 

50 
 
40 

2. Restorationor 

raincutsand dressing of 

sideslopes / berms as 

perclause 1902 of 

theSpecification (As 

perAnnexure- 14.10 

ofOperationmanual) 

Once 

generallyafter rains 

(Incase of 

areashaving 

rainfallmore than 

1500mm per year, 

asand 

whenrequired) 

 

10 

 

 

5 

3. Making up of Berms / 

shoulders as 
perclause1903of the 

Specification 

Asandwhenrequ

ired 20 20 
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(AsperAnnexure- 
14.10ofOperationmanual

) 
4. Maintenanceofdrainsasp

erclause1907ofthe 

Specifications. 

(AsperAnnexure- 14.10 

of Operationmanual) 

Twice(Incaseofhillr

oadsasand when 

required 

3 8 

5. 
Maintenance 

ofculvertsancausewaysa

sperclause1908and1909

oftheMoRD(AsperAnn

exure 14.10 

ofOperationmanual) 

Twice 

(Incaseofhillroads

asand 

whenrequired) 

4 10 

6. Maintenanceofguardrail
s and parapet rails 
asperclause1911theMo
RDSpecification 
(AsperAnnexure- 14.10
 of Operation 
manual) 

Maintenance 

asand 

whenrequired. 

Repairing 

onceinayear 

1 1 

7. Maintenanceofroad 
signs,speedbreakers, 
standingtreeadjacentto 
roadwhererequired 
asperclause1910ofthe 
MoRDSpecification 
(AsperAnnexure- 
14.10of 
Operationmanual). 

Maintenance asand 

when 

Required. 

 

Repairing oncein 

every twoyears 

2 4 

8. Maintenance of 200 m 
and Kilo Meter stones as 
per clause 1912 the 
MoRD Specification (As 
per Annexure- 14.10 of 
Operation manual). 

Maintenance 

asand 

whenrequired. 

Repairingonce 

In a year 

2 2 

9. Cutting of branches of 
trees, shrubs and 
trimming of grass and 
weeds etc. A per clause 
1914 of the MoRD 
Specification ( As per 
Annexure- 14.10 of 
Operation manual) 

After rains (Incase 
of areashaving 

rainfallmorethan15
00 mm 

peryear,asand 
whenrequired). 
Once generally 

3 5 

10. White washing parapets 
of Works including CD 
As per Annexure-14.10 
of Operation manual) 

Onceinayear 2 3 

11. Painting of guard stones Twiceina year 2 1 
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12. 
Re-fixing 
displacedguard stones 

Onceinayear 1 1 

  Total Marks 100 100 

 RoutineMaintenanceActivitiesandtheirfrequencywithperformanceindex –CCRoad 

Sl.No NameofItem/Activity 

Frequency 

ofoperationsintheyea

r 

Plain&Rolling

Terrain 
HillyTerrain 

 

1 
Maintenanceof 

Concrete surface 

including crack sealing 

spot patching with PCC 

or Bituminous concrete 

as per provisions of IRC 

SP83. 

As and when 

required 50 
 

40 

2. Restoration of rain cuts 
and dressing of side 
slopes / berms as per 
clause 1902 of the 
Specifications. (As per 
Annexure-14.10 of 
Operation manual) 

Once generally 

after rains or as 

and when required. 

 

10 

 

5 

  3. Making up of berms / 

shoulders as per clause 

1903 of the (As per 

Annexure-14.10 of 

Operation manual) 

As and when 

required 

 

20 

 

20 

4. 
Maintenance of drains as 
per clause 1907 of the 
Specifications. (As per 
Annexure-14.10 of 
Operation manual) 

Twice (In case of 

Hill roads as and 

when required) 

3 8 

5. Maintenance of culverts 

and cause ways as per 
clause 1908 and 1909 of 

the Specifications. (As 

per Annexure-14.10 of 
Operation manual) 

Twice (In case of 
Hill roads as and 
when required) 

4 10 

6. Maintenance of guard 

rails and parapet rails as 

per clause 1911 of the 

MoRD Specifications 

(As per Annexure-14.10 

ofOperation manual) 

Maintenance e as 

and when required. 

Repairing once in a 

year 

 

1 

 

1 
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7. Maintenance of road 

signs, speed breakers, 

standing treesadjacent to 

road wherever required 

asper clause 1910 of 

theMoRD 

Specifications (As per 

Annexure-14.10 of 

Operation manual). 

Maintenance as 

and when 

required. 

Repairing once in 
Every two years 

2 4 

8. Maintenance of 200m 

and kilo meter stones as 

per clause 1912 of the 

MoRD Specifications 

(As per Annexure- 14.10 

of Operation manual). 

Maintenance as and 
when required. 

 
Repairing once in a 

year 

2 2 

9. Cuttingof branches of 
trees, shrubs 
andtrimmingof grass and 
weeds etc. as perclause 
1914 of 
theMoRDSpecifications 
(As per Annexure-14.10
 of 
Operation manual). 

Once generally after 

rains (In case of 

areas having rainfall 

more than 1500 mm 

per year, as and 

whenrequired). 

 

3 

 

5 

10. 
White washing parapet 

of Works including CD 

(As per Annexure-

14.10 of Operation 

manual) 

Once in a year 2 3 

11. 
Painting of guard stones Twice in a year 2 1 

12. 
Re-fixing displaced guard 

stones 
Once in a year 1 1 

 
 Total: 100 100 

 

(vii) Appendix 11.3, ibid, covers the special problems of Road Maintenance in Heavy Rainfall / 

Snow fall areas. 

 

(viii) Appendix 11.4, ibid, explains the nature of duties in maintenance of shoulders, drainage 

structures and causeways.  

 

5. The Site is located at km ……………………to km. ……………. [Cl.1.1] 

6. The Start Date shall be 7 (Seven) days after the date of issue of the Notice to [Cl.1.1] 

 Proceed with the work. 

7. (a)  The name and identification number of the Contract is : [Cl.1.1] 
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(b)  The Works consist TheWorksconsistofConstruction/up-

gradationofRoad&CDworksunderPMGSYincludingmaintenanceforfiveyears. 

The works shall, inter-alia, include the following, as specified or as directed. 
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Clause Reference 

 (A) Road Works 
 

Site clearance; setting-out and layout; widening of existing carriageway and strengthening 

including camber corrections; construction of new road bituminous pavements 

remodeling/construction of junctions, intersections, supplying and placing of drainage 

channels, flumes, guard posts and other related items; construction/extension of cross 

drainage works, bridge, approaches and other related items; road markings, road signs and 

kilometer/hectometer stones; protective works for roads/bridges; all aspects of quality 

assurance of various components of the works; rectification of the Defects in the completed 

works during the Defects Liability Period; submission of “As-built” drawings and any 

other related documents; and other item of work as may be required to be carried out for 

completing the works in accordance with the Drawings and provisions of the Contract and 

to ensure safety  and planting of trees along the roads. 

 

 (B) CDWorks including bridges 
 

Site clearance; setting out, provision of foundations, piers, abutments and bearings; pre-

stressed/reinforced cement concrete superstructure; wearing coat, hand railings, expansion 

joints, approach slabs, drainage spouts/down-take pipes, provision of suitably designed 

protective works; providing wing/return walls; provision of road markings, road signs etc.; 

all aspects of quality assurance; clearing the Site and handing over the works on 

completion; rectification of the Defects during the Defects Liability Period and submission 

of “As-built” drawings and other related documents; and other items of work as may be 

required to be carried out for completing the works in accordance with the Drawings and 

the provisions of the Contract and to ensure safety. 

 

 (C) Maintenance and Other Items 
 

As required to fulfill all the contractual obligations as per the Bid documents.  

 

8. Section completion is    [Cl 2.2] 

    

9. The following documents also form part of the Contract:   [Cl.2.3(11)] 

 __________________________________________________ 

 

10. (a)  The law which applies to the Contract is the law of Union of India. [Cl.3.1] 
 

 (b)  The language of the Contract documents is English. [Cl.3.1] 

 

11. The Schedule of Other Contractors is attached.   [Cl. 8.1] 

 

12 A. The Technical Personnel for construction work are: [Cl.  9.2] 
 

Technical Personnel Number Experience in Road Works 

i). Degree Holder in Civil Engineering 

ii). Diploma Holder in Civil Engineering 
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 For field testing laboratory; 
  

Technical Personnel Number 

 

 

 

 

 

  

B.For routine maintenance 

Technical Personnel Number Experience in Road Works 

A. Degree Holder in Civil Engineering 

B. Diploma Holder in Civil Engineering 

  

 

13(a) Amount and deductible for insurance are: [Cl. 13.1] 

 1% of estimated cost of construction put to tender 

 ______________ 

 ______________ 

 

13(b) Amount and deductible for insurance are: [Cl. 13.3 (a)] 

 _________________ 

 _________________ 

 _________________ 

 

14. Site investigation report [Cl.14.1] 

 

15. The key equipments/ machinery for construction of works shall be: 
 

 

 

 

 

[Cl. 16.2] 

 

 

16. (a)  Competent authorities are:: [Cl. 24.1] 

 Superintending Engineer _________with powers up to _________ 

 Chief Engineer ______________with powers up to ____________ 

  

17. (a)  The period for submission of the programme for approval of Engineer [Cl.26.1] 

 shall be 10 (ten) days from the issue of Letter of Acceptance. 

 

 (b) The updated programme shall be submitted at interval of   60 (Sixty)days.  [Cl. 26.3] 

 

 (c)  The amount to be withheld for late submission of an updated [Cl. 26.3] 

 programme shall be Rs.2.0 lakhs. 

 

S. 

No. 

Name of Equipment/ Machinery Quantity 
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18. The key equipments for field laboratory shall be: 
 

S. No. Name of Equipment Quantity 

[Cl. 31.1a] 

19. The authorized person to make payments is Executive Engineer [Cl.39.2] 

 

20. (a)  Milestones to be achieved during the contract period  

  

 (1)  1/8
th

 of the value of entire contract work up to 1/4
th

 of the  

  period allowed for completion of construction 

 (2)  3/8
th

 of the value of entire contract work up to ½ of the  

  period allowed for completion of construction 

 (3)  3/4
th

 of the value of entire contract work up to ¾
th

 of the  

  period allowed for completion of construction 

 

 (b)  Amount of liquidated damages for For Whole of work 

 delay in completion of works 1 percent of the Initial 

   Contract Price, rounded  

   off to the nearest 

   thousand, per week. 

 

 (c)  Maximum limit of liquidated damages for 10 per cent of the Initial 

 delay in completion of work. Contract Price rounded 

   off to the nearest thousand. 

          [Cl.44.1]                                                                                                                    

21. The standard form of Performance Security acceptable to the Employer 

 shall be an unconditional Bank Guarantee of the type as presented in 

 the Bidding Documents, or Fixed Deposit Receipt from a scheduled  

 Commercialbank.         [Cl. 46.1] 

    

 

22. (a) The Schedule of Operating and Maintenance Manuals_________. [Cl.51.1] 

 

 (b) The date by which “as-built” drawings (in scale as directed) in 2 sets are [Cl.51.1] 

 required is within 28 days of issue of certificate of completion of whole 

 or section of the work, as the case may be. 

 

23. The amount to be withheld for failing to supply “as-built” drawings  [Cl.51.2] 

 by the date required is Rs. 2.0  Lakhs. 

 

24. (a) The period for setting up a field laboratory with the prescribed equipment 

 is 7 (seven)days from the date of notice to start work  [Cl.52.2 (i)] 
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 (b) The following events shall also be fundamental breach of Contract : [Cl.52.2 (k)] 

 “The Contractor has contravened Clause 7.1 and Clause 9 of  

 Part I General Conditions of Contract 

 

25. The percentage to apply to the value of the work not completed  

 representing the Employer’s additional cost for completing the Works 

            shall be  10 (Ten) percent.                                                                           [Cl.53.1(i)] 
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Appendix to Part I General Conditions of Contract 
 

SALIENT   FEATURES   OF SOME MAJOR LABOUR LAWS APPLICABLE TO 

ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION WORK. 
 

 (a) Workmen Compensation Act 1923: -The Act provides for compensation in case of injury 

by accident arising out of and during the course of employment. 
 

 (b) Payment of Gratuity Act 1972: - Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed the prescribed 

minimum years (say, five years) of service or more or on death the rate of prescribed minimum 

days’(say, 15 days) wages for every completed year of service. The Act is applicable to all 

establishments employing the prescribed minimum number (say, 10) or more employees. 
 

 (c) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly 

contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%).  The 

benefits payable under the Act are: 
 

(i) Pension or family pension on retirement or death as the case may be. 

(ii) Deposit linked insurance on the death in harness of the worker. 

(iii) Payment of P.F. accumulation on retirement/death etc. 
 

 (d) Maternity Benefit Act 1961: - The Act provides for leave and some other benefits to 

women employees in case of confinement or miscarriage etc. 
 

 (e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case the Contractor 

fails to provide, the same are required to be provided, by the Principal Employer by Law. The 

Principal Employer is required to take Certificate of Registration and the Contractor is required to 

take license from the designated Officer. The Act is applicable to the establishments or Contractor 

of Principal Employer if they employ prescribed minimum (say 20) or more contract labour. 
 

 (f) Minimum Wages Act 1948: - The Employer is to pay not less than the Minimum Wages 

fixed by appropriate Government as per provisions of the Act if the employment is a scheduled 

employment. Constructions of buildings, roads, runways are scheduled employment. 
 

 (g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid, 

when it will be paid and what deductions can be made from the wages of the workers. 
 

 (h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for work 

of equal nature to male and female workers and for not making discrimination against female 

employees in the matters of transfers, training and promotions etc. 
 

 (i) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual bonus 

within the prescribed range of percentage of wages to employees drawing up to the prescribed 

amount of wages, calculated in the prescribed manner. The Act does not apply to certain 

establishments. The newly set-up establishments are exempted for five years in certain 

circumstances. States may have different number of employment size.  
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 (j) Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and what 

are the requirements for laying off or retrenching the employees or closing down the 

establishment. 
 

 (k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 

establishments employing prescribed minimum (say, 100, or 50). The Act provides for laying 

down rules governing the conditions of employment by the Employer on matters provided in the 

Act and get these certified by the designated Authority. 
 

 (l) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade unions 

of workmen and Employers. The Trade Unions registered under the Act have been given certain 

immunities from civil and criminal liabilities. 
 

 (m)Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for regulations of 

employment of children in all other occupations and processes. Employment of child labour is 

prohibited in building and construction industry.   
 

 (n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of Service) 

Act 1979: - The Act is applicable to an establishment which employs prescribed minimum (say, 

five) or more inter-state migrant workmen through an intermediary (who has recruited workmen in 

one state for employment in the establishment situated in another state). The Inter-State migrant 

workmen, in an establishment to which this Act becomes applicable, are required to be provided 

certain facilities such as Housing, Medical-Aid, Travelling expenses from home up to the 

establishment and back etc. 
 

 (o) The Building and Other Construction Workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Cess Act of 1996: - All the establishments who carry on 

any building or other construction work and employ the prescribed minimum (say, 10) or more 

workers are covered under this Act. All such establishments are required to pay cess at the rate not 

exceeding 2% of the cost of construction as may be notified by the Government.  The Employer of 

the establishment is required to provide safety measures at the building or construction work and 

other welfare measures, such as canteens, first-aid facilities, ambulance, housing accommodations 

for workers near the work place etc.  The Employer to whom the Act applies has to obtain a 

registration certificate from the Registering Officer appointed by the Government.  
 

 (p) Factories Act 1948: - The Act lays down the procedure for approval of plans before setting 

up a factory, health and safety provisions, welfare provisions, working hours, annual earned leave 

and rendering information regarding accidents or dangerous occurrences to designated authorities.  

It is applicable to premises employing the prescribed minimum (say, 10) persons or more with aid 

of power or another prescribed minimum (say, 20) or more persons without the aid of power 

engaged in manufacturing process. 
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Section 4 

Conditions of Contract 

Part – II Special Conditions of Contract 
 

These conditions vary and add to the Conditions of Contract set out in Part I General Conditions of 

Contract 
 

Note: The State Government may refer to Clause 34 of GCC and add here the procedure that it would 

like to adopt for assessing the performance of the Contractor in execution of works / activities relating 

to Routine Maintenance for five years post construction. 
 

1. Compliance of GPS enabled Vehicle Tracking System (VTS) 
 

GPS enabled VTS (Vehicle Tracking System) will be introduce for the field operations as per 

NRIDA’s guideline. The tracking hardware will be installed inside the equipments/machineries which 

will be used in the field by the concerned agency. This unit will send data to the monitoring center. 

GPS will be hired by the department and will be installed for monitoring. 
 

i) Once the Tracking device installed to the equipment/machinery for a particular work at site, security 

of the tracking device is the liability of the contractor of the said construction work. 
 

ii) Change of any equipment/machinery at site during the work should not be allowed unless otherwise 

allowed by the concern PIU. If change of any equipment/machinery allowed by the PIU concern, extra 

charges as decided should have to be borne by the agency. 
 

iii) In case any mishandling to the tracking device @ 0.10% (Zero point One Zero percent) of the 

construction cost for each damaged tracking device will be remitted as penalty.   
 

iv) No equipment/machinery should be removed from worksite after necessity of the said 

equipment/machinery until tracking device uninstalled by the PIU concern. In this process no extra 

claim as hire charges of said equipments/machineries will be entertained. 
 

v) The agency who intends to execute multiple works should augment separate machineries for each 

work so that tracking & monitoring is not hampered. 
 

2.  The contractors who will submit fraudulent, fake documents for qualification in tender and who 

will not complete the works as per programme guidelines and who will not maintain the roads as per 

contract agreement will be debarred from participating in tenders as mentioned in clause 41 of Form 

2911 (new version) [West Bengal Finance Department G.O. No. 5696-F(Y) dated 1
st
October 2019]. 

 

 

 

Section 5 

Specifications 
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Note: The following are the guidelines for framing the specifications and, therefore, will not be 

part of the contract. These should be excluded from the bidding document. 

 

A.    The MoRDSpecifications for Rural Roads published by the IRC (1
st
Revision) shall apply. 

 

B.     For items not covered in the MORD Specifications, the Ministry of Road Transport & Highways 

(MoRTH) Specifications for Road and Bridge Works (5
th

 Revision) shall be followed. 

C.     Particular specifications:- 

For items whose specifications given in MoRDSpecifications or in MORTH specifications for road and 

bridge works need changes partly or wholly due to local conditions, the respective clauses are to be 

suitably modified to the extent felt necessary giving clause wise description of modifications under this 

head. 

(i)   MoRDSpecifications (1
st
 Revision) 

Clauses ………………………………………………………………… 

(ii)   MoRTHSpecifications for Road & Bridge Works (5
th

 Revision) 

Clauses ………………………………………………………………… 

 

D.     For purposes of quality control, the MoRDSpecifications for Rural Roads (1
st
 Revision) and those 

covered by the Quality Assurance Handbook of the NRRDA shall apply.  
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Section 5 (Cont’d) 

Drawings 
 

 

Note: The design, drawings, standards and guidelines of the Rural Roads Manual (IRC: SP: 20-2002) 

and other relevant IRC Standards, Codes etc. are to be followed for all-weather rural roads. 

 

The guidelines will not be part of the Contract. These should be excluded from the bidding 

document. 

List of Drawings:- 

1. Key Map 

2. Road Alignment including cross sections   

3. Pavement Drawings  

4. Surface and sub surface drains with full details  

5. Culverts and Bridges drawings  

6. Drawings for any other Road structure. 

7. Drawings for road signs, pavement markings and other traffic control devices 

8. Drawings to be followed for actual execution of work should bear the stamp “Good for 

construction”. 

9. Any revision of working drawings should be indicated by pre-fixing R1, R2….. etc. after original 

reference number.  Reasons for each revision should be clearly noted in the drawing. 

10. Complete set of drawings should be issued along with other tender documents so as to form part 

of the Agreement. 
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Section 6  
 

 

FORM OF BID FOR PART I OF THE BID 
 

Technical Qualification Part I of Bid 
 

The Bidder shall fill in and load this form for Part I of Bid separately from the form for Part II of 

the Bid. 

 

To [Name of Employer].................................................................................................... 

 

Address [insert address] ................................................................................................... 

                                       ...................................................................................................  

Identification Number of Works .................................................................................... 

 

Description of Works ....................................................................................................... 

 

Dear...................   

 

1.  Having read the Bidding Documents, Requirements for submission of documents in ITB Clause 

12, and acceptance of provisions for Fraud and Corruption in the Bidding Document, I/we submit 

in attachment all documents required in the Bidding Document together with all the Affidavits 

regarding the correctness of information/documents for the above stated bid.   

2.  I/we confirm that the Bid fully complies with all the requirements including the Bid Validity and 

Bid Security as required and specified by the bidding documents.   

3.  I/we certify that the information furnished in our bid is correct to the best of our knowledge and 

belief. 

4. I/we undertake to carry out the works of Routine Maintenance for five years after the completion 

date as per the rates offered by the Employer in the bid documents.   

 

Authorised Signatory...............................................   

Name and Title of Signatory......................................   

Name of Bidder  ....................................................... 

AuthorisedAddress of Communication........................   

 .......................................................................................  

Telephone Nos (Office) ……………………………… 

Mobile No. …………………………………………… 

Facsimile (Fax) No. ………………………………….. 

Electronic Mail Identification (Email ID) ……………… 
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Form of Bid for Part II of the Bid 
 

Technical - Financial Part II of Bid 
 

The Bidder shall fill in and load this form for Part II of Bid separately from the form for Part I of 

the Bid 

 

To [Name of Employer].................................................................................................... 

 

Address [insert address] ................................................................................................... 

 

Identification Number of Works .................................................................................... 

 

Description of Works ................................................................................................... 

 

Dear...................  

 

1. With full understanding that Part II of our bid will be opened only if I/ we qualify on the basis of 

evaluation in Part I of the Bid, we offer to execute the works described above, remedy any defects 

therein, and carry out the routine maintenance in conformity with the Conditions of Contract, 

Specifications, Drawings and Bills of Quantities accompanying in Part II of the Bid. 

2. This Bid and your written acceptance of it shall constitute a binding contract between us. I/ we 

understand that you are not bound to accept the lowest or any bid you receive.   

3.  I/ we undertake to commence the works on receiving the Notice to Proceed with the Work in 

accordance with the Contract Conditions. 

4. As mentioned in Part-I of my/our bid, I/we undertake to carry out the works of Routine 

Maintenance for five years after the Completion Date as per the rates offered by the Employer in 

the bid document.  

 

Signature of AuthorisedSignatory ............................................... 

Name and Title of Signatory......................................   

Name of Bidder  ....................................................... 

AuthorisedAddress of Communication........................   

 .......................................................................................  

Telephone Nos (Office) ……………………………… 

Mobile No. …………………………………………… 

Facsimile (Fax) No. ………………………………….. 

Electronic Mail Identification (Email ID) ……………… 
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FORMAT FOR THE AFFIDAVIT 

 
(NOTE: This affidavit should be on a non-judicial stamp paper of Rs.10/- and shall be attested by 

Magistrate/ Sub-Judge/ Notary Public) 

 

I, ……………………………………………………….… (name of the authorised representative of 

the bidder) son/daughter of …….……………………… resident of 

…………………………………………………………………………. (full address), aforesaid 

solemnly affirm and declare in connection with Construction of road from 

………………………………………………………………………………………………………

…… is as follows: 

 

1. I hereby certify that all the information furnished with the bid submitted online in response 

to notice inviting bid number ……………….…………………… date …..…..… issued by 

………………………………………..................................…..….. (authority inviting bids) 

for…………………………………………………………………………..............… (name 

and identification of work ) are true and correct. 

 

2. *I hereby certify that I have been authorised by …………………………… 

…………..……..……………………………………… (the bidder) to sign on their behalf, 

the bid mentioned in paragraph 1 above.  

 

3. That the undersigned also hereby verifies that neither any near relations of EE/DE/AE/JE 

of the department nor any retired gazetted officers (if any) in our employment who retired 

within the last two years with the following ranks from the West Bengal State Rural 

Development Agency / Panchayats and Rural Development Department. 

4. The undersigned would authorize and request any bank, person, firm or corporation to 

furnish pertinent information as deemed necessary and or as requested by the department 

to verify this statement. 

5. The undersigned understands and agrees that the bid shall remain open for Acceptance 90 

days from the date of opening of financial bid. 

6. The undersigned agrees to invest 30% of the contract price of works by cash during the 

implementation of the works. 

7. The undersigned agrees to authorize the authority to seek references from the bankers of 

the undersigned. 

8. If the contract is awarded to us, we will deploy at site all necessary T&P and equipments 

immediately on receipt of the work order. We would commence the work only on 
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deployment of machineries at site to the full satisfaction of the Engineer-in-Charge. We 

would be duty bound to use those equipments at site to achieve the best result as per 

requirement of the contract. We would upkeep and maintain those equipments in running 

condition till completion of the Project. Any breakdown of any equipment will be 

replaced immediately. No part of equipment will be shifted to another site without the 

written permission of the E.I.C. 

9. We would establish a site laboratory with minimum testing equipments/ apparatus to 

conduct the various tests on soil, aggregates and cement, concrete to maintain the quality 

at site. We will upkeep the laboratory set-up in good condition of the project. 

10. We would deploy at site all necessary technical personnel for efficient contract 

management and supervision of works with a view to achieving best quality of works at 

site. 

11. We would carry out all necessary tests of all major items at frequency spelled out in the 

contract document to achieve the best quality work at site. We will be contract bound to 

bring to the notice of the EIC any non-compliance of test results along with the action 

taken report. 

12. Any departure whatsoever in any form will be considered as breach of contract. In such 

situation the department at his liberty may with hold our payment till we rectify the 

defects or fulfill our contractual obligation. In this connection, Departmental decision will 

be final and binding. 

13. The undersigned also certifies that neither we have abandoned any work awarded to us, 

nor any penal action was taken against us by any department. The undersigned also 

declares that we do not have any running litigation with any department. 

 

 

Deponent  

Place: …………….. 

 

Date: ………………   

 

 

 

* not applicable if the bidder is an individual and is signing the bid on his own behalf. 
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Section 7 

Bill of QuantitiesPreamble 
 

1.  The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, Conditions 

of Contract, Specifications and Drawings. 
 

2.1  For the construction of works, the quantities given in the Bill of Quantities are estimated, and 

are given to provide a common basis for bidding. The basis of payment will be the actual quantities of 

work ordered and carried out, as measured by the Contractor and verified by the Engineer and valued  
 

(a) at the rates and prices tendered in the Bill of Quantities in the case of item rate tenders; 

and 

(b) at percentage rate above or below or at par of the Schedule of Rates as tendered by the 

Contractor. 
 

2.2 For the routine maintenance of roads, there is lump sum amount for each year of maintenance 

per km. The payments will be based on satisfactory performance of routine maintenance activities.  
 

3.  The rates and prices tendered in the priced Bill of Quantities shall, except in so far as it is 

otherwise provided under the Contract, include all constructional plant, labour, supervision, materials, 

erection, maintenance, insurance, profit, taxes and duties, together with all general risks, liabilities and 

obligations set out in the Contract. 
 

4. When percentage rate tenders are invited, the Bill of Quantities will show in the bidding 

documents, the quantities and rates used for different items. 

 

Bill of Quantities for item rate bids 

Sl. 

No. 

Description of item (with brief 

specification and reference to book of 

specifications) 

Quantity Unit 

Rate 

Amount In 

figures 

In 

words 

 Routine Maintenance** after completion 

of construction works(Lump-sum Amount for 

each yearPer Km.) 
For 1

st
 year  

For 2
nd

 year 

For 3
rd

 Year 

For 4
th

 Year 

For 5
th

 Year 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

** The per km amount for each year should be pre-specified by the Authority and the figure 

inserted here before inviting the Bid. 
 

Total Bid Price (in figures) ____________________________________ 

  (in words) ____________________________________ 

Signature____________________________________ 

Notes: 
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(1) The item for which no rate or price has been entered in will not be paid for by the Employer when 

executed and shall be deemed to be covered by the other rates and prices in the Bill of Quantities 

(Refer: ITB Clause 13.2 and Part I General Condition of Contract 39.3). 

(2) Unit rates and prices shall be quoted by the bidder in Indian rupees [ITB Clause 14.1]. 

(3) For Routine Maintenance, the unit rate indicated by the Authority shall apply. The Bidder is 

required to accept these rates.  Further, the payment shall be performance based. 

 

Bill of Quantities for Percentage rate bids 
 

S.l 

No. 

SOR 

No. 

Description of item (with brief 

specification and reference to 

book of specifications) 

Quantity Unit 

Rate 

Amount In 

Figures 

In 

words 

 

 

 

 

 

 

 

 

 Routine Maintenance**after 

completion of construction works 

(Lump-sum Amount for each year Per 

Km) * 

For 1
st
 year  

For 2
nd

 year 

For 3
rd

 Year 

For 4
th

 Year 

For 5
th

 Year 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

** Theper km amount for each year should be pre-specified by the Authority and the figure 

inserted here before inviting the Bid. 
 

*Employer to fill in the per km amount for maintenance in rate column only 

 
Signature 

Notes: 

 

1. The Schedule of Rate is ………………………………. 

 

2. Wherever there is any discrepancy between the rate entered in the Bill of Quantities and the Schedule 

of Rates as per Note 1 above, the rate given in the Schedule of Rates will apply. 

 

3. For Routine Maintenance, the unit rate indicated by the Authority shall apply. The Bidder is required 

to accept these rates.  Further, the payment shall be performance based. 
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Section 8 

Standard Forms 

Letter of Acceptance and Other Forms 

Standard Forms 

(a) Letter of Acceptance 
Notes on Standard Form of Letter of Acceptance 

The Letter of Acceptance will be the basis for formation of the Contract as described in 

Clauses 29 and 30 of the Instructions to Bidders. This Standard Form of Letter of 

Acceptance should be filled in and sent to the successful Bidder only after evaluation of 

bids has been completed and approval of the competent authority has been obtained. 

[Letterhead paper of the Employer] 

[Date]  

To:  

[Name of the Contractor]  
 

[Address of the Contractor]  

This is to notify you that the Employer, namely, ________________________________________ 

hasaccepted your Bid dated ____________________________________________ for execution of the 

________________________________________ [name of the Contract and identification number, as 

given in the Contract Data] and Routine Maintenance of the works for five years for the Contract Price 

of Rupees _______________________ [amount in figures and words] is hereby accepted by our 

Agency.  
 

You are hereby requested to furnish Performance Security, (and additional security for unbalanced bids 

in terms of ITB Clause 26.3) [where applicable] in the form detailed in Cl. 30 of ITB for an amount of 

Rs.______ within 10 days of the receipt of this Letter of Acceptance valid up to 45 days from the date 

of expiry of Defects Liability Period i.e. up to ________ and sign the Contract.  If the Performance 

Security is in the form of a Bank Guarantee, the period of validity of Bank Guarantee could be one year 

initially, however, the Contractor would get this Bank Guarantee extended in such a way that an 

amount equal to the requisite Performance Security is always available with theEmployer until 45 days 

after the lapse of Defects Liability Period failing which action as stated in Cl. 30.3 of ITB will be taken. 

2. You are also requested to indicate your nominee as required under Clause 53.2 of the GCC. 

Yours faithfully, 
 

Authorized Signature: ___________________________________ 

Name and Title of Signatory: ___________________________________ 

Name of Agency: ___________________________________ 

Attachment:  
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(b)  Issue of Notice to Proceed with the Work 
(Letterhead of the Employer) 

 

 

 

 ____________________ (Date) 

To 

 

—————————————— (Name and address of the Contractor) 

 

—————————————— 

 

—————————————— 

 

 

Dear Sirs: 

 

 Pursuant to your furnishing the requisite Performance Security as stipulated in ITB Clause 30 and 

signing of the Contract for the construction of ——————————————— and routine 

maintenance for five years after completion of construction, you are hereby instructed to proceed with 

the execution of the said works in accordance with the contract documents. 

 

 

 

 Yours faithfully, 

 

 

 

(Signature, name and title of signatory, 

authorized to sign on behalf of 

Employer) 
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(c) Standard Form of Agreement 

Standard Form: Agreement 

Agreement 

 

This Agreement, made the ___________________day of ______________20_______, 

between_____________________________________________________________________

_________________________________________ [name and address of Employer] 

(hereinafter called “the Employer”) of the one part 

___________________________________________________________________________

___________________________________________________________________________

_______________________________________[name and address of Contractor] (hereinafter 

called “the Contractor” of the other part). 

Whereas the Employer is desirous that the Contractor execute 

___________________________________________________________________________

___________________________________________________________________________

___________________________[name and identification number of Contract] (hereinafter 

called “the Works”) and the Employer has accepted the Bid by the Contractor for the 

execution and completion of such Works and the remedying of any defects therein at a cost of 

Rupees ………………………………................................. 

  

NOW THIS AGREEMENT WITNESSETH as follows: 
 

1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to, and 

they shall be deemed to form and be read and construed as part of this Agreement. 
 

2. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and 

complete the Works and remedy any defects therein in conformity in all aspects with the 

provisions of the Contract. 
 

3. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and remedying the defects within the Contract Price or such 

other sum as may become payable under the provisions of the Contract at the times and in 

the manner prescribed by the Contract. 
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4. The following documents shall be deemed to form and be read and construed as part of 

this Agreement, viz: 
 

 i) Letter of Acceptance; 

 ii) Notice to Proceed with the works; 

 iii) Contractor’s Bid; 

 iv) Contract Data; 

 v) Special Conditions of Contract and General Conditions of Contract; 

 vi) Specifications; 

 vii) Drawings; 

 viii) Bill of Quantities; and 

 ix) Any other document listed in the Contract Data as forming part of the Contract. 

 

 In witness whereof, the parties thereto have caused this Agreement to be executed the day 

and year first before written. 

 

The Common Seal of ______________________________________________________ 

 

 

was hereunto affixed in the presence of: 

 

 

Signed, Sealed and Delivered by the said ______________________________________ 

 

________________________________________________________________________ 

 

in the presence of: 

 

 

Binding Signature of Employer ______________________________________________ 

 

 

Binding Signature of Contractor _____________________________________________ 
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(d) Form of unconditional Bank Guarantee from Contractor for 

_____________________ [To be specified by State] 
 

 

To _________________[nameofEmployer] 

 _______________[addressofEmployer] 

WHEREAS 

[nameandaddressofContractor](hereinaftercalled“theContractor”)hasundertaken,in pursuance        of        

Contract        No. dated  toexecute _____________ [name of 

Contract and brief description of Works](hereinaftercalled “theContract”): 

AND WHEREAS it has been stipulated by youin the said Contract that the Contractorshall 

furnish you with a Bank Guarantee by a recognized bank for the sum specified 

thereinassecurityforcompliance with hisobligationsin accordancewith theContract; 

ANDWHEREASwehave agreedtogivetheContractorsucha BankGuarantee: 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible 

toyouonbehalfoftheContractor,uptoatotalof [amountofguarantee]  [in words], such sum 

beingpayable in the types and proportions of currencies in which the Contract price is payable,and we 

undertake to pay you, upon your first written demand and without cavil or 

argument,anysumorsumswithinthe limitsof  [amountofguarantee] as aforesaid without 

your needling to prove or to show grounds or reasons foryour demandforthe sum specifiedtherein. 

We hereby waved the necessity of your demanding the said debt from the 

Contractorbeforepresentinguswith thedemand. 

We further agree that no change or addition to or other modification of the forms of theContract or 

of the Works to be performed there under or of any of the Contract documentswhich may be made 

between you and the Contractor shall in any way release us from anyliability under this guarantee and 

we hereby wave notice of any such change, addition ormodification. 

This guarantee shall be valid until 45daysfromthe date ofexpiry ofthe defectsLiabilityPeriod. 

 

Signatureand seal ofguarantor_____________________________ 

Name ofBank_____________________________ 

Address _____________________________ 

Date  _____________________________ 

An amount shall be inserted by Guarantor, representing the percentage of 

theContractPricespecifiedintheContractincludingadditionalsecurityforunbalanced Bids, ifanyand 

dominatedinIndian Rupees. 

 

(e) SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 

AVAILABILITY OF CREDIT FACILITIES 
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BANK CERTIFICATE 
 

 

This is to certify that M/S ____________________________________ is a reputed company with 

a good financial standing. 
 
 

If the contract for the work, namely, ______________________________ (Tender No.& Package 

No. /Name of work) is awarded to the above firm, we shall be able to provide overdraft/credit 

facilities to the extent of Rs. __________________ to meet their working capital requirements for 

executing the above contract. 

 
 
 

 

Signature of Senior Bank Manager ___________________ 

Name of the senior Bank Manager ___________________ 

Address of the Bank ___________________ 
 
 

 

Stamp of the Bank 
 

 

 
 

Note: Certificate should be on the letterhead of the bank and phone, fax and e-mail 

address should be written clearly & not older than 03 Months. 
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